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 INTRODUCTION 
 
1. PLAN OBJECTIVE 
 

It is intended that this Activation Plan will provide details, sequences of events, time lines 
and individual responsibilities that, when executed, will result in the successful activation, 
crewing, testing, provisioning, storing, sea trial and deployment of CAPE LAMBERT or 
CAPE LOBOS, in Phase “O” status, within the allotted time frame of 10 days.   

 
This is a contingency plan and it is expected that situations may arise that will necessitate 
deviating from this plan in the course of its implementation.  Every effort has been made to 
include all the resources in this manual necessary to execute this plan, as well as providing 
options for unforeseen contingencies. 

 
It is extremely important that all persons involved read and familiarize themselves with this 
plan. 

 
 
2. THE SHIP MANAGER’S COMPANY POLICY 
 

The smooth and efficient transition from a “Ready Reserve Force” RRF-10 to Phase O 
Operation Status is the goal of the Ship Manager.  This activation, whether completed under 
training exercise or national defense operation, is dependent upon the dedication, knowledge 
and expertise of the personnel involved.  This goal can only be achieved through quality 
work habits and a commitment to excellence. 

 
3. TYPES OF ACTIVATIONS: 

 
MARAD has assigned two types of activations, which may be directed, depending upon the 
circumstances.  

 
3.1 NO NOTICE ACTIVATION 

 
MARAD provides no advance activation notification to activate the ship to Phase O. 
 Time is very critical for this type of activation. The vessel must be activated, crewed, 
provisioned and stored, all regulatory body requirements completed, dock trial and 
sea trial completed, and the ship reported ready for Phase “O” operations within the 
240 hours allotted.  
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“No Notice” activations are usually directed by the DOD either in response to a need 
to press the vessel into service in order to meet an urgent operational need or to test 
the Ship Manager’s ability to accomplish activation and crewing within the requisite 
time frame.  

 
3.2 NOTICE ACTIVATION 

 
MARAD provides advance activation notice to activate the ship from Phase IV 
Maintenance (without crew) to either Phase IV Maintenance (with crew) or Phase O 
(Operations). Notice activations for RRF 10 and 20 day ships can be for sea trial 
purposes or dry docking completion but usually are done in support military exercises 
and may have extended activation period in order to conserve funding. However, the 
vessel is expected to be activated, crewed, provisioned and stored, all regulatory body 
requirements completed, and trials completed within the 240 hours allotted. 

 
 
4. PLAN DISTRIBUTION 
 

This activation plan will be distributed in accordance with the distribution page found at the 
front of this manual. 
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 A.   ACTIVATION SCHEDULE 
 AND ACTIVATION TIMELINE 
 
TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 

DAY 1 
 
+0  MSC notifies MarAd Headquarters, Washington, D.C.  MSC 
 
+0.2 MarAd Headquarters notifies MarAd - South Atlantic Region MARAD HQ 
 
+0.4 MarAd - South Atlantic Region notifies the Ship Manager’s  MARAD – SAR Contracting 

Officer or alternative Ship 
Operations 

 
+0.5 The Ship Manager confirms activation notice   The Ship Manager’s 
     with MarAd - South Atlantic Region ACO/COTR   Contracting Officer 
 
+0.5 The Ship Manager notifies Activation Team and                           The Ship Manager’s 

conducts an Activation Team staff meeting as     Contact Personnel 
soon as possible 

 
Members of the Activation Team 

 
Director Vessel Operations 

 

Director, Engineering 
 

Contracting Officer 
 

Senior Port Engineer 
 

Group Port Engineer 
 

Crewing Coordinator 
  

+0.6 Notify  JRRF and plan  to tow the vessel to the   Port Engineer  
 activation site.       
 
+0.7 Notify  vessel husbanding agents and coordinate  Port Engineer  
 crew joining.       
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TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 
 
+0.7 Contact technical representatives for the following trades:  Port Engineer 
 (where required) 
 MAIN ENGINE/ CONTROLS 

RADIO/ COMMUNICATIONS 
NAVIGATIONAL EQUIPMENT 
HYDRAULIC EQUIPMENT 
CARGO HANDLING 
 
MECHANICAL CONTRACTOR 
ELECTRICIANS 

 
Purchase Orders to be issued to the vendors for technical  
assistance deemed  most capable for specific tasks based on 
previous contracts,  performance, and specific vessel  
requirements.  Industrial Assistance and labor shall be obtained  
by the issuance of three (3) pre-cut Request For Quotations  
(RFQ's) to local yards and industrial assistance vendors.  
Immediate responses (within 1 hour of notification by telephone   
or  telefax)  shall  be required. Work will begin within few hours  
of Notice to Proceed is given. 

 
+0.9 Contact AMO and SIU to man the vessel as soon as    The Ship Manager’s Crewing  
 possible        Coordinator 
 
+1.0 Issue pre-cut requisitions to vendors at this time based  The Ship Manager’s Buyer 
 on anticipated length of activation, and coordinate delivery   

with site office personnel.  Tentative bunker 
requirements will be addressed according to vessel fuel 
oil onboard, and information on possible load ports.  
Diesel and lubricating oil inventories shall be on hand 
for  supplemental requisitions. Charts and publications 
will be ordered as required. 

 
+3.0 Dispatch Group Port Engineer to site     The Ship Manager  

 
+4.0 Dispatch Assistant Port engineer to the site.    The Ship Manager 
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TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 
 
ACTIVATION FACILITY 
 
+2 JRRF plan to prepare the ship for removal    Fleet Personnel   
  
+4 Deactivate lay-up security, fire and flood detection systems  Fleet, Contractor   
  
+4 Notify local USCG and ABS offices of the vessel    
 activation and that their services may be required.   Port Engineer 

Provide them with tentative activation schedule. 
 

Note:  This notice would only be required if the vessel 
to  be activated has outstanding deficiencies with either 
authorities.  Under normal conditions, vessel will have all 
valid certificates. 

 
+12 Meeting with P/E, COTR, and Shipyard representatives 

Outline details of activation and delegate responsibilities  Port Engineer 
 
+12  Shipyard prepares to receive ship.     Activation Shipyard 
 
+12-24 Depending on the time of the day rest available    Port Engineer 

time will be used to tow the ship to the activation   JRRF Personnel  
site.         Shipyard/Towing Co.  

 
 
DAY 2 
 
+24 Daily SITREP is to be forwarded MARAD ACOT, COTR,  Port Engineer   

SOMO and Ship Managers’ headquarters using the SITREP 
 Spreadsheet as well as the report in Appendix 10. 

 
This report is to include status and event milestones, completion 
 of events, or initiation of  recovery actions.  Recovery  
preparations shall include the adjusted schedule, adjustment to  
the overall critical path timetable, recovery time, and estimated  
additional costs. 
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TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 
 

Master, Chief Engineer, 1st Assist Engr. Chief Steward 
 and one S/A begin reporting onboard. Crew to be placed 

In the hotel. 
 
+24 As crew members arrive onboard vessel, they are    Port Engineer 

assigned specific duties and general cleaning, and   Asst Port Engineer 
organizing spaces to be commenced. 
 

+24  Commence the following Activation Items    Port Engineer 
 

A) DH Equipment disconnect and remove   Asst Port Engineer 
 
B) Removal of DH Sealing     Shipyard 

 
C) Commence Reassembling valves, closing plugs  

Replacing removed piping 
 

D) Removal of Stack Covers 
 

E) Start M/E Activation 
 

F) Start A/E Activation 
 

G) Commence Cleaning house 
 

H) A/C and Reefer reactivation 
 

DAY 3 
 
+48 Ship's crew continue reporting onboard.    Port Engineer 

Crewing and travel arrangements (under FTR guidelines)  Master 
to vessel are made through the Ship Manager’s 
Crewing Coordinator.  Room assignments, room keys are  
issued and duties assigned. 

 
A)  If hotel services are available aboard vessel, the 

crew will remain on board. 
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TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 

 
B) In the event hotel services are not yet available,   Master 

the crew will be accommodated in a local hotel.  
Arrangements are to be made through the local  
agent under FTR guidelines.  Master is to make 
travel arrangements for transporting crewmembers  
to/from vessel. 

 
+48 As crew members arrive onboard vessel, they are    Master 

assigned specific duties and general cleaning, and   Chief Engineer 
organizing spaces to be commenced. 

 
+48 Steward's Department distributes linen and makes up rooms. Chief Steward, Steward 
           Utility 
+48 Continue working on systems started on Day 2 
 
+48 Commence removal of hull blanks if valves and piping  Shipyard 
 system are reinstalled and tested for tightness 
 
+48 Receive and store stores      AP/E, Steward 
 
+48 Start Main Engine Jacket Water Heater.    Chief Engineer / 1A/E 
 
+48 Start Lubricating Oil Purifiers and Heaters    Third Asst Eng 
 
DAY 4 
 
+72 Sound all F.O., L.O., ballast, and water tanks.     2A/E, C/M 

C/E to inform Port Engineer of days steaming time with fuel  
oil onboard to determine bunker requirements for possible 
loading ports.  

 
+72 Top off all fresh water tanks.      3A/E 

QMED 
+72 Test Cargo Vent Fans.       C/M 
 
+72 Start Diesel Generator No. 1 and test on line    Chief Engineer/ 

First Asst Eng 
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TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 
 
+75 Reinstall and test Navigation Equipment.    C/M  

Tech Rep. 
 
+76 Test HVAC System, A/C and Reefer System    C/E, 1A/E 
 and commission 
 
+76 Chief Steward establishes menu and sets meal schedule based  Chief Steward 

on delivery schedule of initial order of foodstuffs. 
 
+76 Continue working on unfinished systems started on  
 from Day 3 
 
+76 Continue removal of hull blanks if not completed on Day 3  Shipyard 
  
+76 Continue to receive and stow stores     AP/E, Steward 
 
DAY 5 
 
+96 Test Operate Cargo Gear.      Chief Mate 
 
+96 Test Evaporator Salinity Cells.     Chief Engineer 

    
+96 Operate Winches.       Chief Mate / Bosun 
 
+96 Operate Anchor Windlass.      Chief Mate / Bosun 
 
+96 Test Navigation and emergency lights.    Chie Mate or Second 

Mate (If  aboard) 
 
+96  Start Diesel Generator No. 2 and test on line.   Chief Engineer or 

First Asst Eng 
 
+96 Test all batteries for General Alarm and Communications  Third Asst Eng. 
 
+100  Test all communications equipment with Radio Equip  2/M / 

         Radio Tech Rep. 
+100 Continue to receive and stow stores     AP/E, Steward 
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TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 
 
+144 Chief Engineer sets watches for Engine Department for 0001 Chief Engineer 

hours of day 7. 
 
+100 Shift to ship’s power and disconnect shore power.   Chief Engineer 

or First Asst Eng 
 

+100 Continue working on unfinished systems started on  
 from Day 4 
 
+100 Continue to test sea water and fire system valves and piping  Shipyard 
 system are reinstalled 
 
DAY 6 

 
+120 Begin testing the following machinery: 
 

MAIN ENGINES       Chief Engineer 
STEERING GEAR       First Asst Eng 
BOWTHRUSTER       M/E Tech Rep. 

  STERNTHRUSTER       Automation / 
EMERGENCY GENERATOR     Control Rep.   
EMERGENCY STARTING AIR COMPRESSOR 

 
+120 General overall inspection and acquaintance of vessel for  Crew 

all involved.   
 
+120 Receive and stow steward, deck and engine    Chief Steward chief Cook  
 stores         with Industrial  Assistance 
 
+120 The remainder of Day 6 is to be spent finishing any    Technical Reps. 

outstanding repairs and new problems in order to have    Ind. Asst laborer 
all systems ready for testing. 
Recovery preparations shall include the adjusted schedule,  
adjustment to the overall critical path timetable, recovery time,  
and estimated additional costs as soon as possible.  If possible,  
prepare to Dock Trial 1 day early, preparations would be made  
to operate all systems on day 7. 
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TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 
 

DAY 7 
 

+144 Chief Mate sets watches for Deck Department for 0001 hours Chief Mate 
of day 7. 
 

+144 Vessel continues to receive stores and urgent First Asst Eng. spares
 Chief Mate 

Chief Steward, Vessel 
Crew With Industrial 
Assistance 

 
+144 Make all preparations to receive bunkers. Chief Engineer will Chief Engineer   
 inspect the entire fuel transfer system to ensure readiness to Second Asst Eng 

receive fuel. 
 

+144 When entire crew is aboard, hold fire and boat drills. Ensure C/M / Chief Engineer 
each member of crew is instructed in their duties and in the  
operation of all emergency gear. 
 

+144- The remainder of day 7 to be spent finishing repairs,   Deck, Engine and Steward 
   167  loading stores, spares and provisions and testing    Depts., Tech,  

auxiliary systems to prepare for MSC dock trial on and Industrial Assistance 
on day-8 

 
DAY 8 
  
+168  BEGIN DOCK TRIALS       Vessel 

Activation Team 
Demonstrate operational testing of the following machinery  Vessel’s Crew 
Per MSC/MARAD guidelines:     Port Engineer 

     MAIN ENGINES       M/E Tech Rep. 
BOWTHRUSTER           Automation / 
STERNTHRUSTER       Controls Rep. 
STEERING GEAR       Marad Surveyor 
EMERGENCY GENERATOR     Nav. Equip Tech Rerp.  

 COMMUNICATION EQUIPMENT   
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TIME  ACTIVITY       RESPONSIBILITY 
(Hrs) 

    
EVAPORATOR                Cargo Gear  Tech. Rep 
CARGO GEAR (BOW & STERN DOORS, ELEVATORS) Hydraulic Tech Rep 
ANCHOR WINDLASS      Radio / Communication 
NAVIGATION EQUIPMENT     Tech Rep 
COMMUNICATION EQUIPMENT      

 
In addition, any auxiliary machinery or equipment deemed      
significant by the MARAD shall be proven operational.               

 
+144- The remainder of day 8 to be spent finishing repairs,   Deck, Engine and Steward 
   167  loading stores, spares and provisions and testing    Depts., Tech,  

auxiliary systems to prepare for MSC sea trial on and Industrial Assistance 
on day-9 

 
DAY 9 
 
+192 Departs for Sea Trial before tendering to MSC   Sea Trial Team  
          MARAD Surveyor 
  
+192- BEGIN SEA TRIALS       Sea Trial Team 
   215   
 AHEAD FULL POWER      MARAD Surtveyor 
 ASTERN TEST       MARAD Sea Trial Observer 
 GENERATOR TESTS      MSC Rep 
 STEERING TESTS       Port Engineer 
 ANCHOR TESTS       Vessel Crew 
 BOW/STREN THRUSTER TESTS     Tech Reps 
 EVAPORATOR TESTS       
 NAVIGATION EQUIPMENT 
 
DAY 10 
 
+216- Complete Sea Trial and Tender vessel to MSC.   MARAD Surveyor 

Port Engineer 
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 B.   VESSEL LOCATION 
 AT ACTIVATION FACILITY 
 
M/V CAPE LAMBERT  and CAPE LOBOS are presently in RRF-10 status at the James River, Fort 
Eustus, Virginia Ready Reserve Fleet and the activation can not be accomplished at that site.  
 
It is planned to move M/V CAPE LAMBERT and CAPE LOBOS, as a “Dead Ship Tow”, to an 
alternate activation site, either a “Full Service” Shipyard or other suitable pier, as elected by 
MARAD.  
 
At “Notice to Activate”, CLS will arrange for either a Shipyard availability to accomplish activation 
or a suitable alternate pier, after consultation with MARAD. CLS may tow the ship as part of the 
activation specifications, or on a separate Purchase Order to the towing company. In order to 
expedite towing CLS has identified four local towing companies in the area, Moran Towing, 
McAllister Towing, Bay Towing and Bay Gulf Towing to assist the ship with towing.  Their details 
are included in the approved vendor list in Appendix 5 of this plan. Prior to the award contractors’ 
and towing company rates will be verified by the Port Engineer and the Contracting Officer for 
reasonableness against historical rates and other available data available for that particular location.  
 
ACTIVATION SHIPYARD SOLICITATION, EVALUATION AND SELECTION: 
 
Because of M/V CAPE LAMBERT and CAPE LOBOS are in RRF-10 Status at the JRRF, Fort 
Eustus, Virginia, services of a full service shipyard is required to activate the ships. It is, therefore, 
planned to tow the ships as a “Dead Ship Tow”, to a “Full Service” Shipyard, or if one not available 
then to another suitable pier in consultation with MARAD.  
 
CLS has identified four full service shipyard repair facilities near the JRRF lay-up facility. There are 
three (3) major full service shipyards located in Norfolk/Newport News, Virginia with dry-dock and 
wet berths that are capable of accommodating the M/V CAPE LOBOS / CAPE LAMBERT. There 
are also numerous industrial support facilities in the vicinity for round-the-clock industrial and 
technical assistance, if necessary. A complete list of prime and sub-contractor list is included as 
Appendix 5. 
 
All Dehumidification systems removal, hull blank removal, activation of all systems, activation 
repairs, tests, inspections and dock trials will be accomplished at this shipyard facility. All stores, 
provisions, spares, bunkers, etc. will be received at this facility as well. 
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C.   SOLICITING, EVALUATING AND SELECTING
TECHNICAL AND INDUSTRIAL ASSISTANCE

1. NO-NOTICE ACTIVATIONS

1.1 Because of M/V CAPE LAMBERT and CAPE LOBOS are in RRF-10 Status at the
JRRF, Fort Eustis, Virginia, services of a full service shipyard is required to activate
the ships. Therefore a “Full Service” Shipyard, or if one not available then other
Industrial Assistance vendors capable of providing all required services as per the
activation specification shall be selected and Purchase Orders issued to accomplish
the activation at another suitable pier.

1.1 SHIPYARD SELECTION WHERE REQUIRED:

Pre-written Activation Specification as Request For Quotations (RFQ’s) will have
been distributed to the local industrial support concerns deemed most capable for
supplying skilled and unskilled industrial assistance. Specialized technical assistance
will be procured by issuing Purchase Orders (PO’s) to the vendors deemed most
capable from bids received to provide the services. In some cases, the only qualified
technicians (Manufacturer’s Authorized Representative) for a particular piece of
equipment (i.e. MacGregor for cargo access equipment, LIPS for Propellers, etc.) as
a sole source contractor.

When the Ship Manager receives an Activation Notification for one or both of the
CAPE “L” class vessels, the pre-written pre-approved RFQ’s will be telefaxed (if not
already pre-priced) to a minimum of three (3) shipyard/repair facilities as mentioned
above. From the moment these facilities receive the solicitations, they have six (6)
hours to respond to the RFQ. Responses received after six (6) hours will be deemed
late and non-responsive. Responses to the RFQ will be requested by telefax
transmission. Towing is included as a Line Item in the Activation Specification. If
the successful Shipyard in not able to provide the towing services on time, or if there
is delay in confirming a Shipyard, CLS will arrange for the towing of the vessel to
the Repair Facility.

The award will be made within two (2) hours after the response deadline, based on
the best value and the funding availability from MARAD. MARAD may provide
verbal Task Orders with original written copy to be followed. Notice To Proceed will
be given as soon as possible after bid is awarded. 
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The contractor will be required to work round-the-clock shifts. The towing of the
vessel shall be arranged at the earliest possible opportunity from the JRRF Facility
based on weather conditions and approval of the COTP, Hampton Roads.
Commencement of work is required to begin one (1) hour after the vessel has arrived
the Shipyard.

1.2 For RRF vessel activation, MARAD issues task orders to the Ship Manager,
designating a task order for a ‘Not To Exceed’ dollar amount for the activation.
MARAD may issue more than one task order in some cases to cover other Industrial
Assistance activities and support services. The Ship Manager will then issue the
purchase orders within the scope of the funding document for items such as industrial
assistance, technical assistance, provisions, stores, spares, crew, bunkers, etc. 

2. PLANNED ACTIVATIONS AND MAINTENANCE ACTIVATIONS

2.1 The Ship Manager will select facilities and award contracts based on normal RFQ
procedures. Solicitations for an activation will be conducted on a full and open
competitive basis. The best value bidder will be selected based on pre-pricing or
current bids, as the successful facility to accomplish the activation.

3. SHIPYARD CONTRACT CHANGE ORDERS AND COMPENSATION

3.1 The Shipyards and contractors are required to submit Condition Reports detailing the
deviation of the work in relation to the specifications, or details of emerging work to
the Port Engineer with a proposal and estimate to correct the condition. Port
Engineers, after interpretation of specification, careful review of the condition report
and discussion, issues Change Orders (C.O), if found legitimate.

3.2 In the absence of a national emergency declaration, displacement of existing work by
RRF ship activations will require documented authority from the cognizant Naval
Officials as follows:

3.2.1 In case of a schedule conflict involving Navy work, the Naval Sea Systems
Command or cognizant Navy Type Commander will provide written or telex
notice of the priority, via the cognizant Navy Supervisor of Shipbuilding,
Conversion and Repair (SUPSHIP), to the affected facility.  This will usually
be accompanied by a contract change order.
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 D.   “NO-NOTICE” ACTIVATIONS 
 
Crowley Liner Services’ primary point of contact for notification of a “No-Notice” or any other type 
of activation is the Director of Vessel Operations.  If the Vessel Operations Director is not available, 
the Director of Engineering serves as an alternate. 
 

Director, Vessel Operations:   Cole Cosgrove 
 
When an activation notice is received, the Director, Vessel Operations notifies CLS personnel in the 
following sequence: 
 

Port Engineer:     Del Price 
Senior Port Engineer    Paul Varghese 
Contracting Officer:    Pat Murphy 
Director of Engineering:   Mike Golonka 
Director, Marine Operations   Jim Gillen 

 
The Port Engineer and Assistant Port Engineer will immediately leave for the vessel lay-up location. 
The Port Engineer will contact the JRRF personnel immediately and start making arrangements for 
breaking-out of the ship the current lay-up location. The Port Engineer will also notify the USCG, 
ABS and other local regulatory bodies inspectors and vessel agents. 
 
The Senior Port Engineer notifies the following personnel: 
 

Crewing Coordinator:    Edwin Colon 
Senior Labor Reations Representative Lester Wiiliams 
Payroll Supervisor:    Heike Lynagh  
Buyer:      Marian Mobley 
Personal Injury Claims:   Joy Sargent 
Activation Coordinator:   Judy Hagerty/Curt Hingson    
Navigant Travel Coordinator:   Vicki Penton 

 
All office personnel can be reached through the CLS 24-hr office telephone number (904) 727-2254. 
CLS Contact List is provided separately to all relevant parties by the contract Administrator as “Ship 
Manager Information Sheet,” revised at least every six months, or as necessary. The current copy is 
attached as Appendix 1. 
 
Should an activation notice be issued outside of normal business hours, on a weekend or on a 
holiday, CLS has established a system for contacting office staff.  The Duty Personnel is appointed to 
handle emergency communications.  MARAD is kept advised of the contact numbers through the 
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Ship Manger Information Sheet. The duty Personnel Pager Number is (800) 329-2761. 
When a call is received by the CLS Duty Personnel, the Duty Personnel contacts Director, Vessel 
Operations. If, for some reason, the Director Vessel Operations cannot be reached, the Duty 
Personnel will cycle through CLS Emergency Contact Telephone Numbers List until a responsible 
person has been reached. The Director, Vessel Operations (or responsible person) then contacts the 
CLS senior staff members in accordance with the established chain of command as noted above. 
 
A meeting will be scheduled with the key office staff personnel as soon as possible for the purpose of 
coordinating the activation. Other notifications, requisitioning of supplies and the like will be 
accomplished per the Activation Schedule. 
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 E.   UPDATING AND DISSEMINATING 
 “NOTIFICATION / ALERT LIST” 
 
The Ship Manager will update this plan as necessary. 
 
Plan holders should notify the Ship Manager’s Contracting Officer and / or Director, Vessel 
Operations when their after hours telephone numbers or other contact information change. 
 
After adding new or removing old pages, the plan holder shall complete the “Record of Changes” 
chart. 
 
This plan will be updated within 30 days after the completion of every activation. If there is no 
activation during a given year, then the plan will be reviewed and updated on an annual basis. 
 
Changes in the Ship Manager’s personnel or changes in contact information will be forwarded to all 
holders of the Activation Plan as they occur as Revised  “Ship Manager Information Sheet.”  
Contractor and sub-contractor changes will be handled in a similar fashion. 
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 F.   SHIP MANAGER 
 KEY PERSONNEL TRAINING 
 
The Ship Manager's key personnel (office) attended a training session in the requirements of the RRF 
Ship Manager Contracts and their responsibilities in fulfilling contract requirements.  This training 
included in detail the makeup of the plan and the requirements to implement the plan. Each element 
of the plan was written with direct input from each of the activation participants, and discussed in 
detail. In addition, CLS has identified an Activation Coordinator who is very familiar with the plan, 
and can attend activations to assist the Port Engineer and the Master as needed. The Port Engineer 
was given the task to review the parts of the Activation Plan unique to his assigned vessels and to 
correct and incorporate any items or comments received from the ship. These procedures not only 
involved the Port Engineers in updating of the Activation Plan but also ensured that all CLS key 
personnel are fully conversant with the Activation plan during Phase IV Lay-up. 
 
Before issue, the Plan was reviewed in detail with all activation staff and review comments were 
requested from each of the following key personnel: the Port Engineer, Director of Engineering, 
Director, Vessel Operations, Contracting Officer, Crewing Coordinator, Activation Coordinator and 
Senior Port Engineer. Any updates will be approved by this group of key personnel, and a yearly 
review schedule was agreed on to ensure that it is reviewed internally at least once a year if not more 
often. 
 
A copy of the Activation Plan for each ship is kept in the CLS Home Office, and another is retained 
aboard each vessel. In addition, the Port Engineers have copies of the Activation Plan for each of 
their assigned ships. Upon receipt of the Activation Notice, the Director, Vessel Operations is 
responsible for making the Activation Plan immediately available to all CLS key personnel involved 
in supervising and supporting the activation of the ship. 
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 G.   SHIP MANAGER’S 
 ACTIVATION REQUIREMENTS 
 
1. SELECTION OF ACTIVATION FACILITY 
 

The activation facility will be selected for the activation of the M/V CAPE LOBOS or CAPE 
LAMBERT per Section B of this Plan. 
 

2. ACTIVATION COORDINATION BY SHIP MANAGER 
 

The Operations Department arranges for and coordinates all activation services with 
appropriate vendors including contractors and regulatory agencies. The assigned Port 
Engineer supervises the ship activation in association with this Activation Plan. He/She 
ensures all regulatory body inspections and surveys are completed to obtain the documents 
and certificates necessary to keep the ship in class and ready for sea.   

 
CLS Port Engineer is in charge of the activation team that consists of the Port Engineer, 
Assistant Port Engineer (if assigned), Master and an Administrative Support Person 
(Activation Coordinator) if assigned. The Port Engineer has prime responsibility for 
implementing this Activation Plan.  He/She arranges for meetings at the start of each 12-hour 
shift in order to coordinate planned work.  Meeting attendees will include: 

 
 Port Engineer (Leader) 
 MARAD Surveyor 
 Assistant Port Engineer 

Contractor's Ship Supervisor 
 Technical Representatives of Independent Contractors 
 Representatives of Regulatory Agencies 
 Ship's Master and Chief Engineer 
 MSC Representative (if applicable) 
  

3. PURCHASING 
 

Precut requisitions as per Appendix 2 covering items on stores and Initial Outfitting Lists for 
the Deck, Steward and Engine Departments for 7, 90 or 180 day periods are distributed to the 
area vendors identified in Appendix 5 for pricing by the Purchasing Department. CLS intends 
to pre-price these requisitions in advance to avoid delay during a no notice activation. Vessel 
Steward, working in conjunction with the Activation Team, oversees vessel provisioning and 
makes arrangements for a storing gang to move delivered provisions to storerooms and reefer 
spaces aboard ship.  Purchasing Department arranges for the delivery of fuel oil to the vessel 
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or for shifting to a bunker berth as conditions dictate. The Port Engineer makes the fuel 
request to the Purchasing Department. 
   
Material and services required to support the activation are normally procured by the 
contractors through the Activation Award or Change Order. CLS Purchasing Department is 
prepared to procure any required material or services not provided by the contractors. See the 
Operations Plan for requisitions and interface procedures. 
 

4. CREWING INCLUDING ALTERNATIVE LABOR SOURCES 
 
All CLS ships are crewed with AMO licensed officers and SIU Unlicensed ratings. Upon 
direction to activate, the Marine Personnel Department contacts AMO and SIU to begin the 
crewing process. Using CLS maritime personnel computer database, a list of available 
mariners is generated. This list of potential crewmembers including any special training and 
unique qualifications is matched against the open billets on each ship. This information is in 
addition to that obtained from the maritime Unions. Crew selection and travel arrangements 
are expedited to support the activation schedule. Our primary source for crewing RRF ships 
are our contracted maritime Unions, American Maritime Officers (AMO) and the Seafarer's 
International Union (SIU), including relief crews from our other operating vessels. If 
required, during a full-scale mobilization or at any time that crew shortages occur and cannot 
be filled using out primary source, CLS may contact licensed manpower from MEBA I and 
the MM&P. In such an instance, the Director, Vessel Operations advises MAR-250 and 
MAR-745 of the need to use alternate labor sources.   
 

5. PORT ENGINEERING SERVICES (24 HOUR BASIS) 
 
CLS Activation Team includes the Port Engineer and an Assistant Port Engineer (if assigned) 
to provide around-the-clock supervision. This two-shift coverage provides for a minimum of 
one-hour overlap between watches to support No-Notice Activations.  The Port Engineer is 
in charge of CLS activation team and has primary responsibility for the implementation of 
this activation plan. 
 

6. PORT CAPTAIN SERVICES 

 
CLS does not utilize Port Captain services for MARAD activations. 
 

7. CONDUCTING FULL POWER SEA TRIAL 

Because the vessel is maintained in a Ready Reserve Force (RRF 10) status, a full power S ea 
Trials shall be conducted at the time of activation.  After the Sea Trials and when the ship is 
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ready to conduct unrestricted operations, the Port Engineer reports to the MARAD Surveyor 
that the ship is ready for tender to MSC.  If directed by COTR, the Ship Manager shall offer 
ship for tender to MSC. However, MARAD usually performs this function. 

 
8. QUICK LOOK REPORT  

 
The Director, Vessel Operations submits a Port Engineer generated "Quick Look Report" on 
the Activation to the MARAD COTR within 48 hours of completion of Activation. An After-
Action Report covering Activation through Deactivation will be submitted within 30 days 
following the return to phase IV. 
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 H.   SHIP MANAGER 
 PERSONNEL AUGMENTATION 
 
CLS Group Port Engineer attends all activations as the “On-Scene” manager. However, the Group 
Port Engineer is responsible for two ships. In the event of multiple activations involving both of the 
ships assigned to a Group Port Engineer, an alternate “Lead Port Engineer” will be provided to attend 
one ship while the regularly assigned Group Port Engineer attends the other. CLS maintains a 
computer generated “Address Book” containing company names, addresses, phone/fax numbers and 
names of key personnel for contractors, technical representatives, vendors, suppliers and regulatory 
agencies throughout the United States and foreign countries where CLS does business.     
 
The Director of Engineering / Senior Port Engineer contacts sources as required to obtain temporary 
personnel to augment permanent staff in case of simultaneous multiple activations: See the attached 
list of “Outside Personnel Phone Numbers and Source of Temporary Personnel”.  This personnel list 
is continually updated, adding and deleting personnel as required. 
 

OUTSIDE PERSONNEL PHONE NUMBERS 
SOURCE OF TEMPORARY PERSONNEL 

 
Name         Telephone Number 
 
Norman Gauslaw       (904) 246-8526  
 
Lou Cascone        (504) 400-8925 
 
Willie Kirchner       (863) 494-6662 
 
Jim Molloy        (603) 367-8478 
 
John Nelson        (662) 563-9278 
 
Chris Stefano        (757) 583-2502 
 
Relief Crews        (In House) 



M/V CAPE LOBOS and M/V CAPE LAMBERT

ACTIVATION PLAN

MarAd, ABS,USCG,Personnel, Contractors
 and Shipyard                                                                  Page 1 of 1                                                                    Rev 0

I.   MARAD, ABS, USCGPERSONNEL, CONTRACTORS AND SHIPYARDS

During activation, one o more of the organizations given below shall be contacted for assistance.
A list of key agencies and firms including those listed below that could be involved in some
capacity with activation of the vessel is included in this Section. 

Appendix 4 Includes all Key MARAD, MSC, ABS and USCG Offices and Personnel.

MARAD regional key personnel

MSC Offices and Personnel

ABS, USCG, and other regulatory bodies

Maritime unions

Appendix 5 includes all Prime and Sub-contractors and other categories given below.

Suppliers of equipment and provisions

Towing companies

Subcontractors

Shipyards and Ship Repair Contractors

Technical and service representatives

Bunker suppliers
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 J.   SCREENING, INTERVIEWING 
 AND BRIEFING PROCEDURES 
 
Selection of Masters and Chief Engineers for RRF vessels is influenced by several factors. Although 
qualification, ability and experience are predominant on the list of requirements, they are not the only 
factors that influence the decision. Among other things, leadership quality and educational 
background stand out in the screening.   

 
Masters and Chief Engineers are selected from the AMO (AFL-CIO) and CLS follows all the 
guidelines and collective bargaining agreements in selecting the right candidate for the positions. 
CLS maintains a database of competent mariners at the Jacksonville, Florida office and hence enjoys 
a significant advantage in selecting best candidates to serve as Masters and Chief Engineers. 
 
The screening and interviewing of the vessel's Master(s) and Chief Engineer(s) are administered by 
CLS Director of Vessel Operations with the assistance of the Crewing Coordinator. The Crewing 
Coordinator screens educational qualifications, licensing requirements, specialized training and 
previous work history. The short listed candidates are then interviewed to assess their ability and 
leadership qualities among other things, before being forwarded to Director, Vessel Operations for 
further scrutiny.  
 
Initially, CLS receives the resume and/or a CLS employment application of a candidate. The Marine 
Index Bureau is contacted (via fax/phone) for a confidential history of illness/injuries and disciplinary 
incidents, if any on record.  Previous employers are contacted directly (when time permits) to verify 
their capabilities. This information is reviewed with their performance history for further 
consideration. Related experience and the recommendations of our ships' officers are also used to aid 
in the selection process. 
 
CLS, as a result of its previous commercial operations, has contact with a number of Masters who had 
previously sailed for the company, some being on vacation and others sailing at a lower ranks. As a 
result of this CLS trys to assign only key personnel to the vessel who are proven and known. The Chief 
Engineers are selected by the same criteria. In the case of Chief Engineers, CLS has another advantage 
in having six ships in ROS-5 status with proven records. CLS thus will be able to select very 
deserving, trustworthy and capable Chief Engineers from within the CLS RRF Operating group of 
ROS engineers if the need arises. 
 
CLS has the right of selection of Master and Chief Engineer in consultation with the MARAD-
COTR/ACO. Prospective crewmembers are advised by the Crew Coordinator that they will serve as 
full-time crewmembers upon receipt of activation orders. CLS conducts performance reviews on 
maintenance crewmembers regularly.   
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Selected candidates are briefed during the initial phase of crew-up as time and schedule permits. They 
are also required to view the Ship’s Familiarization Video, and familiarize with the contents of the ship 
familiarization Booklets and Forms. They are required to take the quiz in the familiarization Booklets 
and return all forms duly completed as soon onboard.  
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 K.   SHORESIDE STAFF INTERIM 
 PROCEDURES PRIOR TO CREW ARRIVAL 
 
Upon receipt of the activation notification, the Senior Port Engineer / Contract Administrator 
contacts Navigant Travel, FL (available 24 hours) and makes immediate travel arrangements for 
members of the Activation Team, who shall be on-site. In the interim, the Port Engineer will 
commence the activation procedure with the Activation Shipyard and Industrial Assistance 
Contractors.  The Activation Team normally consists of the Port Engineer, Assistant Port Engineer 
and a Supervisory Personnel.  The Senior Port Engineer approves purchase orders for pre-selected 
technical representatives and specialty services. The Activation Team, led by the Port Engineer, 
promptly convenes a joint planning meeting at the activation site to coordinate all activities required 
to make the vessel ready for sea within the specified readiness period in accordance with this 
Activation Plan and the Activation Specification. Throughout the activation, the Port Engineer 
conducts shift meetings to coordinate the activities of the repair contractors, if any, the technical 
representatives and the regulatory agencies. Progress versus the schedule is closely monitored, 
potential problems identified and corrective action initiated. 

Upon direction to activate, the Crewing Coordinator/Operations Department contacts AMO and the 
SIU to begin the crewing process. The Crewing Coordinator utilizes his computerized database of 
manpower resources to facilitate the personnel contact process and to selectively crew the ship 
according to its unique skill/qualification requirements. 

The Supervisory Team Member supports the Port Engineer and will work closely with the ship's 
Master when he/she arrives.  He/She monitors crewing, storing, provisioning and will make 
arrangements for bunkering the ship.  He/She coordinates the checkout and testing of cargo and deck 
gear, navigation equipment, and the inspection of life saving equipment by the U.S Coast Guard. 

The Assistant Port Engineer supervises vessel provisioning and makes arrangements for a storing 
gang to move delivered provisions to storerooms and reefer spaces aboard ship. 

The Contract Administrator makes temporary lodging arrangements for the crew until the 
accommodation is ready for habitability and hotel services are commenced. The Crewing 
Coordinator ensures that the ship's agent arranges for personnel transportation to and from the ship 
during this time period. 

The Activation Coordinator or Contract Administrator prepares the ship's administrative package and 
sends it to the ship via local agent. This package contains the forms and documents listed in the 
Operations Manual plus CLS Corporate policies and standard operating procedures. The Buyer 
coordinates medical supplies through CLS’ medical advisor, MAS. Buyer also arranges for stores, 
outfittings, supplies, provisions and bunkers. 
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Director, Vessel Operations closely monitors the progress of the Activation by frequent 
communications with the Activation Team.  He/She anticipates and provides any unplanned shore 
side or site support as required in meeting the Activation schedule.  He/She coordinates with the Port 
Engineer and MARAD Surveyor and notifies the Region SOMO/COTR of daily progress and any 
important occurrences. 
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 L.   DETAILED MANNING ROSTER 
 
The minimum manning rosters for the M/V CAPE LOBOS / CAPE LAMBERT is listed on the 
vessel’s United States Coast Guard Certificate of Inspection.  A copy of this certificate for the ship is 
included in this section.  The manning roster as specified by MARAD in the Ship Manager’s contract 
is also included in this section.  Reduced Operating Status (ROS) and Full Operating Status (FOS) 
manning requirements are also included. 
 

CREW LIST 
 

POSITION DESCRIPTION MIMMUM 
MANNING 

ROS 
STATUS 

PHASE “O” 
STATUS 

    
MASTER 1  1 
CHIEF MATE 1  1 
2ND MATE 1  1 
3RD MATE 1  1 
RADIO OFFICER 0  0 
    
SUB TOTAL (LICENSED) 4  4 
    
BOSUN 0  0 
AB 6  6 
DEU 0  0 
    
SUB TOTAL (UN-LICENSED) 6  6 
     
TOTAL – DECK 
DEPARTMENT 

10  10 

    
CHIEF ENGINEER 1  1 
1ST ASSISTANT ENGINEER 1  1 
2ND ASSISTANT ENGINEER 1  1 
3RD ASSISTANT ENGINEER 1  1 
    
SUB TOTAL (LICENSED) 4  4 
    
OILER 3  0 
QMED 0  3 
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GUDE 0  1 
    
SUB TOTAL (UN-LICENSED) 3  4 
    
TOTAL – ENGINE 
DEPARTMENT 

7  8 

    
CHIEF STEWARD 0  1 
CHIEF COOK 0  1 
UTILITY 0  1 
    
TOTAL – STEWARD 
DEPARTMENT 

0  3 

    
GRAND TOTAL 17  21 
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 M.   CREW PHASE-IN SCHEDULE 
 
 
The M/V CAPE LOBOS / CAPE LAMBERT are laid-up at the James River Reserve Fleet as RRF-
10 ships without crew.  At the time of notification the Crewing Coordinator will contact AMO and 
SIU. Within the first one hour of Activation Notice, the call up will begin as indicated in the 
Activation Schedule. 
 
Dispatch Port Engineer (if not on site already), Assistant Port Engineer, and Activation Coordinator 
(if assigned) to site immediately. 
 
Notify unions of anticipated manning requirements and where and when crew is to report to the 
vessel.  
 
All travel arrangements are to be made in accordance with Federal Travel Regulation (JTR) 
guidelines. 
 
Ships key personnel will be drawn from a select-group of qualified officers who have sailed aboard 
the Ship Manager’s commercial vessels and/or other MARAD vessels. 
 
Ship's crew begins reporting on board at +24 hours as per Activation Schedule.  Crewing and travel 
arrangements are made through the Ship Manager’s Crewing Coordinator.  Room assignments will 
be designated by the Master / Chief Mate, room keys are issued and watches assigned. 
 

a)  Master, Chief Engineer, First Asst. Engineer, 2nd Assistant Engineer, Chief Mate and 
Chief Steward and at least one S/A will be arranged to Join Day 2.  

 
b) In the event hotel services are not yet available, the crew will be accommodated in a 

local hotel. Arrangements are to be made through the local agent under JTR 
guidelines. Master shall assign watches and travel arrangements are to be made for 
transporting crewmembers to and from the vessel for each watch change. 

 
c) 2nd and 3rd mates, QMED, 3rd Engineer and Unlicensed to join on the third day. 

 
d) All remaining crew to join by Day4, if possible. 

 
e) If all crew are not available on Day 4, the remaining members will be assigned as 

available. CLS will endeavor to put all crewmembers onboard before the end of Day 
7.  
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f) To control costs, vehicle rentals will be limited to two (2) vans for the officers and 

crew and one (1) rental car for the Captain and Chief Engineer and one (1) rental for 
the Port Engineer(s). 

 
By the time the crew arrives, the Activation Shipyard will arrange for all trash collection and sanitary 
supplies, initial store orders received by then, house and staterooms are readied and crew will move 
onboard. 
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 N.   PORT ENGINEER’S AND 
 PORT CAPTAIN’S DUTIES 
 
Although the activation of CAPE LOBOS and CAPE LAMBERT require a group effort of Corporate 
Departments and Personnel, Port Engineer and Staff and Ship’s Crew, some tasks are indigenous to 
certain individuals.  The following is a partial listing of “Key Events” that are the responsibility of 
the person or group indicated: 
 
Lead Port Engineer 
 
As the “Activation Coordinator and CLS on-scene representative, the Group/Lead Port Engineer has 
the most demanding task of all activation “Key Personnel”. The lead Port Engineer has overall 
charge of the activation team and interfaces with the MARAD COTR, CLS Senior Port Engineer and 
the Director, Vessel Operations. The Lead Port Engineer is responsible for ensuring that all 
activation items are successfully completed for a timely and economic vessel activation.  In addition 
to identification and correction of additional activation plan problems and requirements, specific 
activation checkpoints that fall under his purview include, but are not limited to: 
 
1. Upon notice of activation a meeting is scheduled on the vessel as soon as all participants are 

present.  In the interim the Activation Shipyard commences the activation procedure.  This 
meeting includes CLS Site Activation Team led by the Port Engineer, the MARAD Surveyor, 
regulatory body representatives, and senior crew members.  The team reviews the activation 
plan, and MARTS DSNs (if any repairs pending) and SRV file to at the initial activation 
meeting to addresses the following issues: 

 
a. Receive “Notice to Activate” from the CLS Office, notify the Technical 

Representatives and Regulatory Bodies. 
 
b. Review activation plans and specifications and include those items, if any, which are 

subcontracted or accomplished through individual sub-contractors. 
 

c. Review the MARTS printout to ensure all outstanding requirements are identified 
and addressed. 

 
d. Review all applicable regulatory requirements to ensure that all documentation and 

certification necessary to sail the vessel is obtained. 
 

e. Review major project milestones such as changeover to ship’s electrical power, cargo 
gear testing, dock and sea trials. 
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f. Briefing on the phase-in of ship’s force and their role in supporting system start - ups 
and regulatory inspections. 

 
g. Review contractual requirements with Contract Administrator. 
 
h. Establish work schedules and assign individual duties and responsibilities for each 

shift. 
 
i. Creation, update and reporting through the PAS program. 

 
2. After this initial meeting, maintain communications at all levels by: 
 

a. Conducting the status meeting at the start of each shift to review the progress of the 
activation and any problem areas that could impact completion. Develop contingency 
plans if required. 

 
b. Submit a daily Port Engineer’s log to the CLS Director, Vessel Operations and Senior 

Port Engineer. In addition provide a daily SITREP for dissemination to MARAD 
Region and HQ.  The SITREP includes progress of scheduled work including main 
engine testing, SSDG and evaporator light-off, shifting to vessel’s own power, vessel 
habitability, dock and sea trials, etc. In addiction to activation milestones, the daily 
SITREP reports any significant events such as changes in the proposed schedule, 
USCG 835 deficiency notices, ABS recommendations, etc. 

 
3. Members of the activation team usually work a 12 - hour shift with overlaps to ensure 24 - 

hour coverage and time to review events on the off shift for the incoming team member.  
Generally the shifts are broken up in the following manner: 

 
Lead Port Engineer  0600 to 1900 
Assistant Port Engineer 1800 to 0700  
Administrative Assistant 0800 to 1700 (if provided) 
 

However, depending on the progress of critical path items such as the incoming crew 
becoming familiar with the vessel and the activation plan, the Lead Port Engineer may have 
to amend the shift schedule. At a minimum there must be a person with signature authority 
onboard at all times along with a qualified members of both the deck and engine department. 

 
4. The Lead Port Engineer is the designated CLS Representative and the Assistant Port 

Engineer is designated the Assistant.  Generally, all emergent work issues are handled by the 
Lead Port Engineer. However, it may be necessary for the Assistant Port Engineer to 
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initiate/approve emergent work issues in the absence of the Lead Port Engineer in order not 
to delay activation progress.  In this case, the party approving the additional work updates the 
Change Order file, which remains onboard or in the Port Engineer’s office. In addition, all 
approved purchase orders are discussed during the shift changeover meeting. 

 
5. Coordination with the CLS Crew Coordinator on the arrival and phasing in of the ship’s 

crew. 
 
6. Coordinate with Master/Electronic Technician and oversee repairs/testing of all deck - 

associated work items including cargo and deck gear, tanks, navigation, and radio equipment, 
and life saving equipment. 

 
7. Attend the vessel’s sea trial and witness testing of all main and auxiliary machinery. When 

the vessel is deemed fully operational and able to perform unrestricted operations, it is 
tendered to MSC usually by the on-site MARAD surveyor. The CLS Director of Vessel 
Operations and the Senior Port Engineer must be advised of the date and time at which the 
vessel is tendered to MSC. 

 
8. A “Quick Look Report” will be submitted to the Director of Vessel Operations within 48 

hours of completion of the activation. This report contains the following: 
 

a. Activation history and milestones, including times and dates 
 

b. General condition of the vessel prior to activation 
 

c. Technical problems encountered during the activation and actions taken to correct 
such problems 

 
d. A listing of any outstanding repairs, USCG 835 deficiencies, or ABS requirements 

 
This report is then reviewed by the Director of Vessel Operations, who submits it MARAD 
within 72 hours after completion of the activation. 

 
9. An “After Action Report” will be submitted to the Director of Vessel Operations within 8 

days after completion of the activation. This report expands on the issues covered in the 
“Quick Look Report” and also includes a detailed cost summary as well as observations on 
the performance of the activation contractor and facility. The Director Vessel Operations/ 
Senior Port Engineer reviews this report and forwards it to MARAD within 10 days after 
returning to Phase IV.   
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Assistant Port Engineer  
 
The Assistant Port Engineer normally works the evening/night shift.  The Assistant Port Engineer 
reports directly to the Lead Port Engineer and is responsible for the following: 

 
1. Oversee the activation processes during the 1800 - 0700 shift. 

 
2. Ensure that the time line of key events are met to ensure the regulatory bodies inspections 

and test day shifts schedules are met. 
 

3. Coordinate with Master or C/M to familiarize the senior deck officers upon their arrival on 
the activation plan and assignment of work items. 
 

4. Monitoring of vessel storing once the auxiliary systems are running and provision areas have 
been prepared. 
 

5. Ensure that all safety requirements are met and contingency plans are in effect during vessel 
bunkering by following the approved FO Transfer and Bunkering procedures (attached). 
 

6. Working with the Electronic Specialist and the vessel’s Chief Mate / Second Mate to ensure 
that all communication equipment is tested and functioning properly in accordance with FCC 
regulations.  Any equipment deficiencies are reported immediately to the Lead Port Engineer 
for correction or contingency actions. 

 
7. Ensure navigational charts and publications are onboard and up to date. 

 
8. Attend vessel sea-trial and coordinate with Lead Port Engineer and MARAD COTR speed 

trials and maneuvering tests.  
 

9. Maintain night shift turn over notes that are passed to the Lead Port Engineer at 0600 each 
morning. 

 
Port Captain 
 
The CLS does not use Port Captain services in MARAD activations. 
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O.   OFFICER AND CREW DUTIES

MASTER

Ultimate responsibility for the safe and proper operation of the vessel rests with the Master. He must
ensure that his ship is fully ready for safe operation prior to accomplishing Dock Trials, Sea Trials
or Underway Operations. To that end, CLS has advised our Masters to work with and report
activation progress and any problems to the attending Port Engineer.

In addition to such other duties required by his License and commission, the incoming Master shall
address the following specific areas:

1. As soon as prudent after reporting onboard, the incoming Master shall the take custody of
the “Master’s Safe” and all certificates. After changing the Master’s Safe Combination, he
shall request Master’s Cash funds.  The funds request will be sufficient for the entire
activation event and coordinated with the on-site Activation Coordinator or the Contract
Administrator.

2. Sign on crew and prepare the ship’s papers/documents/clearances. Review Station Bill update
and sign.

3. Review, and become familiar with CLS Activation Booklets. Ensure that all operations are
in full compliance with these documents.

4. Inventory the “Administrative Cabinet” and request any items that may be missing be
provided.

5. Review the Ship’s “Blue Book” (certification and inspection documents) and advise the
attending Port Engineer of any actions required to maintain the ship in class and in an
inspected status for the intended deployment periodicity.

6. Upon arrival of the 2nd Mate, ensure that he (she) accomplishes a complete inventory and
update of Nautical Charts, Navigational Publications, Light Lists, Flags, Day Shapes, etc.

7. Review “Cargo-max” with the Chief Mate to ascertain that the Ship’s stability is satisfactory
for the forthcoming Sea Trials and follow on voyage to the Bunkering Port and/or Load Port.

8. Ensure that each reporting Crewmember reviews the Ship indoctrination video and complete
the ship familiarization and training checklists.

9. Order tugs, pilots, line handlers and vessel requirement through Port Engineer/Agent.
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10. Direct outfitting of controlled equipage.
CHIEF MATE – Medical Officer

The Chief Mate is the “Department Head” for Deck Department. As such, he is in charge of Deck
functions and Cargo related items.  In additional he/she also serves as the Medical Officer if
certified.

The Chief Mate will administer the Deck Department and supervise essential repairs. Additionally,
he will inform the attending Port Engineer and the Master of any possible obstacles that may need
additional assistance.

In conjunction with the attending Port Engineer, Master, and CLS Purchasing Department, the Chief
Mate shall ensure that sufficient Deck stores, consumables, Paints, etc. are on hand for the intended
voyage. Request for additional items, as required, in the prescribed Parts Material Request (PMR)
form.

All Deck Department machinery and equipment testing shall be accomplished under the Chief
Mate’s authority. He is also charged with the responsibility to conduct tests and demonstrate
equipment as required by the ABS and USCG (if required) required for the activation.

Specific activation checkpoints that fall under the purview of the Chief Mate include, but are not
limited to:

1. Check deck machinery - anchors, mooring winches, capstans.

2. Check cargo gear - review certificates/material as required.

3. Work with chief steward to achieve vessel cleanliness.

4. Receive/inventory - deck stores.

5. Receive/inventory - medical gear (stored in MARAD warehouse).

6. Assume custody - issuance of GFE (not including spare parts).

7. Review lashing gear and quantities.

8. Manage / check CARGO-MAX program.

9. Check mooring and report to Master.
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10. Overall supervision of outfitting lifeboats, life jackets, fire fighting, damage control and
safety gear.  Provide orientation of same to joining crew.

11. Manage Deck Dept. to outfit place fire fighting/safety equipment in position.

SECOND MATE -  Navigation Officer

1. Inventory and check charts, publications required for sea trial and voyage.

2. Update through Notice to Mariners required charts.

3. Outfit and secure bridge with GFE navigational material.

4. All navigational lights, sound signals, day shapes checked for good condition.

5. Set - up vessels - chronometers, GPS, Radars/ARPAs, RDF’s, Sat-Nav.

6. Set up deck and navigational equipment logs.

THIRD MATE  - Safety Officer.

1. Directly oversees and reports to Chief Mate in the safety items on ship, specifically:

a. Outfitting lifeboats - all material dated, cleaned and secured.

b. Life jackets/Survival suits - proper lights/whistles in good condition and sufficient
quantity in accordance with the COI.

c. Pyrotechnics - all in date.

d. Assist COI Inspection of Safety Equipment

2. Set up safety log/training logs.

3. Check vessel fire fighting equipment:

a. Fire stations

b. Fixed installation stations

c. Emergency gear
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CHIEF ENGINEER

The Chief Engineer is required to ensure that the vessel's machinery plant, and other auxiliary
equipment (such as HVAC systems, OWS/OWM, MSD, Steering Systems, etc.) for which he is
responsible, is fully operational and ready for sustained operation. The Chief Engineer will
administer the Engine Department and supervise essential repairs.

Additionally, he will inform the attending Port Engineer and the Master of any possible obstacles
that may need additional assistance.

In conjunction with the attending Port Engineer, Master, and CLS Purchasing Department, the Chief
Engineer shall ensure that sufficient engineering stores, consumables, lubricating oils, etc. are on
hand for the intended voyage. Similarly, the Chief Engineer is responsible for loading bunkers (if
required). 

All machinery and equipment testing shall be accomplished under the Chief Engineer's authority.
He is also charged with the responsibility to conduct tests and demonstrate equipment as required
by the ABS and USCG required for the activation.

Specific activation checkpoints that fall under the purview of the Chief Engineer include, but are not
limited to:

1. As soon as possible after “Notice to Activate”, review the RRF-MARTS “SRV” and “DSN”
files and advise the Group/Lead Port Engineer of inspections required, and corrective work
needed, to maintain the Ship in class with ABS and in an inspected status with USCG for the
periodicity of the intended voyage.

2 As soon as possible after “Notice to Activate”, review PC-SAL to ensure that no requisitions
for essential spares are outstanding.

3. Review and update “Pre-Cut” requisitions for Engine Department and submit updated copies
to the Lead Port Engineer for submittal to the CLS Purchasing Department for procurement.

4. Inventory lubes, gases (refrigerants, oxygen, acetylene, etc.) and other supplies not included
in the Engine Department “Pre-Cut” requisitions and submit PMRs needed to fill shortages.

5 Sound all DFM tanks and advise the Group/Lead Port Engineer of bunker requirements for
the intended voyage.

6. Inventory and requisition sufficient Water Treatment and Distilling Plant Chemicals for the
periodicity of the intended voyage.
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7. Responsible in ensuring that the assistant engineers assigned to sail the ship gain adequate
knowledge of the machinery during activation to operate it safely when they are required to
take over. This knowledge will come from the instructions from the Chief Engineer,
Technical Manuals or with discussion with the Technical Representatives who may be
onboard to activate machinery.

FIRST ASSISTANT ENGINEER

Oversees the readiness of the Engine room.

1. Oversees the Second and Third Engineers to see that they are available to the Lead Port
Engineer for inspection of machinery if necessary.

2. The First Engineer will familiarize himself with the Main Engines.

SECOND ASSISTANT ENGINEER

Responsible for the transferring and purification of fuel oil.

1. Becomes familiar with the arrangement of bunker tanks and the means by which fuel is
transferred from the storage tanks to the Settling Tanks.

2. Become familiar with the Ship Service Generators.

THIRD ASISTANT ENGINEER

Responsible for the Evaporators and Lube Oil Purifiers.

1. Becomes familiar with the arrangement of Lube Oil Storage and Transfer systems, including
proper operation and maintenance of the Purifiers.

2. Becomes familiar with the Potable and Distilled water systems, and the proper operation and
maintenance of the Evaporator. The tracing of the Potable and Distilled water Shore
Connections to properly fill tanks are first priority.

Each new engineer will trace line as necessary, talk to the technical representatives for machinery
he/she is responsible for.

CHIEF STEWARD

The Chief Steward will administer the Steward Department and supervise essential outfitting and
cleaning of Galley, Pantries, Dry and Refrigerated Store Rooms, Laundries, Accommodations and
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Public Spaces. Additionally, he will inform the attending Port Engineer and the Master of any
possible obstacles that may need additional assistance.

In conjunction with the attending Port Engineer, Master, and CLS Purchasing Department, the Chief
Steward shall ensure that sufficient steward stores, consumables, food provisions, etc. are on hand
for the intended voyage.

Specific activation checkpoints that fall under the purview of the Chief Steward include, but are not
limited to:

1. Prepare and execute menus to provide healthy, attractive meals in sufficient quantities within
the daily food cost budgets. The menus shall be subject to review and approval by the
Master. 

2. Requisition, receiving and storing of all provisions, Steward Department stores and Steward
Department consumables.

3 Cleaning and preparation of public and food preparation/messing Spaces, including:
Staterooms, Laundry Rooms, Galley, Pantries, Dry and Refrigerated Store Rooms, Lounges
and other Public Spaces.

4. Distribution of Bed Linens, Blankets, Towels, Pillows, toilet paper, soap, etc., to each Bunk.
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P.   BRIEFING AND TRAINING
OF CREW PROCEDURES

The primary responsibility of the crew is to provide vessel readiness to support the RRF mission.
Crew and senior officers assigned to CLS - RRF vessels receive initial orientation on duties from
CLS Port Engineer. The vessel library is kept up to date with current copies of the regulatory
publications, CFRs and vessel deck and engine operating manuals.  The senior officers assigned to
the vessel are also required to read MARAD Operations Management Manual and CLS Operational
Manual.

The overall orientation / training methods and the lead individual designated by CLS to accomplish
these goals are summarized below. Once the initial orientation is provided to the senior officers, they
will continue the orientation process with relief and activation crew.

ORIENTATION / TRAINING METHODOLOGY

ORIENTATION GOAL CLS/POC METHOLOGY

1)Relationships-
Responsibilities   
(CLS -MARAD-
MSC)

Senior Port Engineer Briefing
i)MARAD OPS Manual
ii)CLS OPS Manual
iii)MSC-SOM

2)MARTS Port Engineer MARTS Training Manual
MARAD Training Sessions
Continued Use

3)SAL (PC-SAL) Port Engineer Inventory Procedures
PC-SAL Training Manual

4)Ship Particulars Port Engineer MARAD Deck Manual
MARAD Engine Manual

5)Safety CLS Director, Vessel
Operations

CLS Video, MARAD Safety
Videos.
CLS Operations Management
Manual
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ORIENTATION TRAINING GOALS

There are several goals in providing training / orienting incoming crew. The primary goal is to train
the crew in familiarizing the ship, their shipboard duties, the machinery / equipment they handle,
safety procedures and the importance of the RRF program. However, CLS also provides training in
CLS-MARAD-MSC relationship, the operational control of the ship and the reporting requirements.

CLS informs that the contract administration and control will remain a MARAD Regional
responsibility during the period of performance of the contract.  There is no contractual relationship
between CLS and MSC Area Commands or any other Navy Operational Commands. CLS obtains
the necessary authorization from MARAD Regions prior to incurring any expenses.

CLS directly responds to MSC Area Command Staff inquiries pertaining to ship materials readiness,
compliance with regulatory requirements, casualty correction plans and logistics support
requirements. However keeps the MARAD Regional COTR advised of all such inquiries and
responses.

After activation, depending on Navy operational requirements, MSC Area Commanders may transfer
OPCON of the vessel to other Navy Operational Commanders.

RRF - MAINTENANCE AND REPAIR TRACKING SYSTEM (MARTS)

CLS is making full use of MARAD RRF - MARTS.  Through the use of this tracking/reporting
system, CLS RRF Program Office and ship’s ROS officers monitor the maintenance and repair
deficiencies, actions and requirements for the vessel during Phase IV.

The Port Engineer is also able to enter inspection deficiency and repair data while aboard ship during
the sea trial, transition to lay-up and the deactivation.  If possible, maintenance and repair data is
sorted to provide machinery records for each major item of ship machinery; this is valuable in
planning preventive maintenance and equipment-replacement actions.

THE PC BASED SHIPBOARD ALLOWANCE LIST (PC-SAL)

The PC Based Shipboard Allowance List (PC-SAL) is utilized by the assigned crewmembers.  The
senior licensed individuals are given custody of the PC-SAL and given orientation on its contents
by the cognizant MARAD Representative or Port Engineer.

SAFETY
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As has always been priority for CLS employees, all work preformed on the vessel (in all phases) is
performed in the safest, most seaman like manner.  Several orientations are held yearly to inform the
crew of all updated knowledge on the following areas:

1. Work Attire
2. HAZMAT
3. Benzene Awareness
4. Tank Entry
5. MSDS Sheets
6. Petroleum Fuel Handling
7. Other Safety
8. Hot Work
9. Smoking
10. Working Aloft

These policies are provided onboard included in the Operation Manual.  CLS also uses the ship
safety meetings as a format for identification of problems and safety orientation for non-crew
members.

SPECIAL REQUIREMENTS FOR UNIQUE SHIP FEATURES
The shipboard unique feature and their operations are outlined in the deck and engine operating
manuals.

1. The operation of the stern ramp, bow ramp and associated hydraulics operation are covered
in the deck operating manuals.

2. The operation of the elevators, hoistable car decks and watertight doors are covered in the
deck operating manual as well individual equipment manual.

3. The specialized storage deck handling equipment is outlined in of the deck operation manual.
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Q.   COST CONTROL PROCEDURES

Several factors influence activation costs including, but not limited to, competitive procurement
methods and pricing, receipt of verification, monitoring and supporting documentation are monitored
very closely by the responsible parties outlined in the table below. Contractors, tech reps and
specialty repair contractors are monitored by the activation team ensuring that they are performing
in accordance with their contract, and that they are not being held up to prevent manpower loss. 
Each member is required to give a daily accounting of their shift activities and a summary report.

CLS limit the use Chandlers, Vendors, Regulatory Agencies and other Subcontractors to the works
exclusively require their attendance underscores our commitment to economy and efficiency. CLS
Cost Control methodology limits subcontracting by ship chandlers, vendors and shipyards and
focuses on in-house procurements of specialty services, supplies and outfitting in order to limit
vendor material burdens. CLS utilizes the economies in scale in purchasing large scale. CLS is able
to get very favorable contract prices on paints, chemicals and other bulk purchase materials due to
its large volume purchase for MARAD as well as own fleet.

CLS Purchasing Department obtains competitive quotes from rival vendors. Using comparison
techniques, the company determines if the quoted product bids are commercially acceptable, non-
collusive, reasonably priced and can be delivered in an acceptable timeframe. Purchase of stores and
consumable is based on competitive quotes obtained prior to the activation, and held contingent to
the ships activation.  Quantities are adjusted to reflect the duration of the vessels mission/deployment

The Port Engineer and Activation Coordinator ensure that the required services and materials are
procured and utilized in a cost- effective manner.

The crewing coordinator and travel agency will make every effort to ensure the vessel’s crew is
phased in according to plan at very cost effective travel costs. The crew travel and lodging are
planned in such a way as to incur minimum hotel and per-diem costs.

Required bunkers, lube oils and gases are purchased at competitive rates and quantities established
at the time of activation consistent with the vessel’s mission.

The cost control and monitoring process is documented as noted in the activation estimate, outlined
in the next section. The budget amount for each major cost category is documented and performance
forecast in the estimate columns. Cost catergories with significant estimated variances are
investigated to determine the cause and potential corrective action. At the conclusion of the
activation, each variance is analyzed to determine the cause, and corrective action taken for
following activation.
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Cost control responsibility for the activation cost elements is as follows:

TASK
CLS

OFFICE
PORT

ENGINEER CONTRACTOR

1. Contractors labor man-hours (Note 1) X X

2. Material supplied by contractor. X

3. Subcontractor to activation contractor
(Note 2).

X X

4. Technical Representatives (Note 2). X X

5. Specialty repair contractors (Note 2).
Refrigeration and Air
Conditioning, Electronics,
Control Systems,
Fire Detection Systems, etc.

X X

6. Bunkers. X

7. Tugs and Pilots. X

8. Lubricating oils. X

10. Provisions. X

11. Deck stores and engine stores. X

12. Outfitting. X

13. Crew/Crew overtime. X X

14. Medical. X

15. Husbanding fee. X

16. Communication. X

NOTES:
(1) Port Engineer to assure contractor is manning as required, the contractor submits actual

man-hours by shift.
   (2) Port Engineer has prime responsibility for contractors/reps.



M/V CAPE LOBOS and M/V CAPE LAMBERT

ACTIVATION PLAN

Cost Estimates Page 1 of 2 Rev 0

R.   COST ESTIMATES

The Activation Estimate is based upon actual commitments/cost experience in activating these
vessels.  The estimate is prepared by the Port Engineer and is approved the RRF Program Director
and Contract Administrator. 

Revised activation estimate will be provided shortly after receipt of the activation notice, followed
by acuals as data develops and provided when requested by MARAD.

The estimate is monitored against the authorized task order funding.  Should a funding problem tend
to develop, MARAD will immediately be notified.  

Costs and commitments are collected by the estimate categories to insure accuracy and proper
accounting. 

ACTIVATION COST ESTIMATE
   
a.  Operating Crew  $129,000.00
1Salary & Benefits 9,000 x 11 $99,000.00 
2Transportation $5,000.00 
3Overtime   $25,000.00 

   
b.  Technical Representatives  $30,750.00
1Control Automation $12,000.00 
2Engine Analysis $11,500.00 
3Thermography/Vibration Analysis  $7,250.00 

   
c.  Stores/Provisioning  $44,100.00
1Provisions $24,500.00
2Deck stores $4,500.00 
3Engine Stores $8,400.00 
4Medical Supplies $3,000.00 
5Steward Stores  $3,700.00 

   
d.   Bunkers  $73,500.00
1Fuel Oil $0.00 
2Diesel $70,000.00 
3Lube Oil   $3,500.00 

   
e.  Industrial Assistance/ Activation   $480,000.00
 f. Total Sea Trial   $192,100.00
1Towing  140,000.00
2Dock Trial Support $12,200.00 
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3Sea Trial Support $33,000.00 
4Miscellaneous $5,900.00 
5Agents   $1,500.00 

   
g. Administrative  $49,200.00

COI / Surveys $30,000
 Port Engineer Expenses 25 x200 $5,000 
 Asst, Port Engineer Expenses 25x550 $11,000 
 Secretary Expense 20x160  $3,200 
   
h. h. Deactivation Costs  $630,100.00
   
  1 Deactivation Shipyard  620,000.00
1Crew Transportation (22x200) $4,400.00 
2Industrial Waste Disposal $2,400.00 
3Laundry/Linen $800.00 
4Reconnect Alarm  $2,500.00 

  
Estimate Total: $1,628,700.00
  
      

Note:
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S.   USCG NOTIFICATION

CLS Senior Port Engineer from Jacksonville, or the vessel’s assigned Port Engineer notifies the local
Commanding Officer of the United States Coast Guard (USCG) Marine Safety Office (MSO) that
the vessel is being activated.  The initial notification is by phone within one (1) hour of the activation
notice.  This verbal notification is followed up immediately by a faxed transmission of the letter to
the Marine Safety Office. Copies of the notification are given to CLS office and MARAD COTR.

In the event that the vessel is activated in a port other than one it has been laid-up, both Marine
Safety Offices are notified.

USCG NOTIFICATION

Draft Copy

Date:

Commanding Officer
Marine Safety Office
Place, State.

Dear Sir:

Pursuant to the terms and conditions described within the U.S. Maritime Administration’s
contract DTMA8C00006, Crowley Liner Services has been awarded Ready Reserve Force
custody of the following USCG certified and documented vessel.

Ship Name Official Number Call Sign

M/V CAPE LOBOS        D694202 KEBA
M/V CAPE LAMBERT  D681926 KJCJ  

The vessel will be activated at (location) starting from (date) as required by MARAD.
Vessel’s COI is valid until (date); however, you are requested to visit the vessel and make
any inspections as deemed necessary.
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Should you have any further questions regarding activation plans and procedures, please
contact me.

Sincerely,

Name
Title

copy to: file
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T.   180 DAY VOYAGE PREPARATION

During activation CLS prepares the activated vessel for sea trail and turns over to MSC-OPCON as
required by MARAD.  In activation, ship departments receive basic materials for the vessel to
become fully operational and available within the activation specification and time line.

CLS has on file standard requisitions for 7, 90 and 180 days.  These requisitions cover Deck, Engine
and Steward requirements for the vessel and any special items unique to the vessel.

The bunkers are stemmed to 90% or maximum capacity prior to sailing as funding permits. 
Additional bunkers when on voyage are either requested through MSC or commercially bid to
provide for smooth voyage scheduling and efficient port calls.

If a vessel is requested for 180-day operation, CLS takes immediate steps to prepare it for a 180
days voyage, and outfit it to the maximum allowable utility.  A checklist of items that require
particular attention follows:

180 DAY VOYAGE CHECK LIST

Crew sign 6 month articles (CLS standard "Articles of Agreement")

Order bunkers (90% capacity or as directed):  follow Standard Procedures for Government
stem or bid commercially.

Stemmed stores:  food, long life dairy products, linens, cleaning products.

Engine stores - tools/outfitting items:  lubricants, refrigerants, pipe and fittings for emergency
repairs.

Deck stores - tools/safety/navigation/outfitting items, paints, grease, working line (manila,
nylon), damage control, fire fighting equipage, Area - chart portfolio and current publications

Spares - inventory for 180 days through the PC-SAL are requisitioned and ordered.

All regulatory items are addressed prior to or during the activation period including items for USCG
or ABS that could be inspected and credited early.  Other regulatory issues can be addressed during
the 180-day voyage through the USCG international office and ABS offices worldwide.  If the 180-
day voyage and ports do not allow for a foreign re-inspection, CLS will request a waiver well in
advance of any certificate expiry.
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CLS uses its agents worldwide and in conjunction with MSC port orders, replenish and husband
the vessel to enable the vessel's continuous operations.

The cargo load-out is the basic function of the ship's mission.  In an unusual or hazardous cargo
situation, CLS Port Engineer discusses the load-out with the Master and follows up with MSC
on any points that require clarification.  In certain ammo load-outs, CLS may use a certified
Cargo Surveyor who would report to CLS, but safeguards the interests of MSC and MARAD.
 MSC would be assured that the maximum cargo allowed is stored onboard and is stowed in full
compliance with USCG regulations as well as good industry practice.  MARAD, as ship owner,
would be assured that its vessel is safely stowed and protected from damage to the best extent
possible.

All cargo will be secured for the voyages in the safest manner available.  Sufficient cargo lashing
gear is requested and placed on board to allow for a variety of cargo evolutions while the vessel is
ex-CONUS.
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U.   STORING AND SUPPLYING

Stores requisitions are pre-prepared for vessel for Deck, Engine, Steward Subsistence and Steward
Consumable Stores for the designated/required periods (i.e. 7, 90 or 180 days, etc.). The requisitions
are periodically sent to selected suppliers in the appropriate geographic regions. The suppliers are
requested to maintain the requisition packages on file in the event of an activation. In addition, the
suppliers are required to do the following:

1. Commit in writing their desire to participate in the program.
2. Provide an estimated cost and delivery for each completed requisition.

NOTE: Securing Firm Fixed pricing for extended periods of time (more than six months) is
impractical due to cost/market fluctuations within each storing/commodity group.

3. Advise of estimated fill rates for the supplied requisitions assuming an RRF-10 activation
scenario.

4. Current supplier contact form to insure the most current names, phone and fax numbers for
day and night in the event of an after-business hours in case of activation.

Normal Bid Control procedures are followed to protect the solicited information.

A complete evaluation is then performed on all responsive and complete packages.  This evaluation
is ultimately utilized to develop an Activation Matrix for the geographic region. This matrix itemizes
the primary as well as back-up suppliers for the various classifications of stores, such as Deck,
Engine, Stewards items and Stationery. Fuel and lubricants priced current due to market conditions,
and due to the ease in arranging within the time frame. Chemicals and welding supplies are supplied
from contracted suppliers. Water treatments and testing supplies are provided through MARAD
contract. These primary and secondary selections are predicated on overall competitiveness,
dependability, quality of products and services, financial strength, in-house inventory levels and
general reputation within the industry. CLS heavily weigh the historical data on each supplier as to
their performance on past and present contracts and each supplier’s ability to handle potential
multiple activations. However, CLS will make every effort to competitively price these procurements
within the time period of activation, the pre-pricing may then serve as another comparison. If time
permits, CLS may try to obtain fresh competitive quotes before issuing the Purchase Order.

When the pre-cut requisitions are priced for quotation, they are not converted to purchase orders until
the vessel is activated.  Upon “Notice to Activate,” the suppliers would immediately be contacted
at the phone/fax numbers listed on the Activation Matrix. The primary supplier is contacted first. In
the event it cannot be reached in a reasonable period of time, then the backup supplier would be
contacted.  The suppliers would be instructed to select the appropriate requisitions from those
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already in their possession. Once an order is placed the requisitions are converted to purchase orders.
A Purchase Order would be issued verbally and confirmed via a fax notification to proceed. The
suppliers will be asked to immediately begin filling the orders to ensure the highest possible fill rate
and delivery within the mandated activation time frame.

At this point, the Port Engineer and the Activation team will commence coordinating delivery,
unloading and stowing activities at the vessel. In consideration of the large volume of the supplies
that will be received and stored in a short period of time, CLS Purchasing Department will work with
the supplier to ensure that deliveries are made expeditiously, starting at the earliest, within 48 hours,
and complete at the latest, within 180 hours of  “Notice to Activate”. With a 21-man crew for
activation and deployment, the vessel may not have sufficient manpower to complete the task of
receiving and storing within the time allotted. Therefore, if needed, CLS will arrange for commercial
assistance to assist the Ship’s Crew in receiving and storing these supplies.

Once the product is delivered and accounted for onboard, the ship’s copy of the purchase orders are
signed, dated and returned to CLS Purchasing Department, where the account payable collates,
categorizes and compares these receipts to the vendor supplied invoices.

During and after activation CLS solicits feedback from the activation team to ensure more efficient
and cost effective service in the future. CLS requires the activation end-user to provide objective and
valuable feedback on product quality, its adherence to requisition specification, adequacy of
substitutes, and receipt of incorrect items.

The Chief Engineer, Chief Mate and Chief Steward will provide their respective departments in the
storage of materials received.
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V.   PROVISIONING VESSEL

Upon notification of the vessel’s activation, CLS immediately puts the following procedures into
action to ensure all necessary provisioning supplies are onboard the vessel.

1. The agent, vendor and vessel would be contacted and notified by fax of the vessel’s storing
instructions and arrangements.

2. Agent or vendor, as directed by the CLS Port Engineer, makes arrangements for labor and
equipment, if required, to store the vessel.

3. To expedite the preparation of the galley, reefers and storerooms to receive stores, a
requisition consisting of cleaners and cleaning equipment may be faxed to the agent for
immediate assistance.

4. Once notified that reefers are operational, the seven (7) day requisition for provisions,
consumables, and expendables are supplied. The seven (7) day vessel provisioning
requisition is delivered in order to eliminate the confusion of taking on major stores at that
time and to ensure the vessel’s future activation status.  In the event that the vessel would not
be activated for longer periods and deployed, cost of supplies would then be minimal.

a. Vessel is supplied with the activation provision and consumable/expendable requisitions
for time period specified by MARAD at the vessel’s loading dock.

b. If for any reason the vessel is not scheduled to go to a loading port within the seven (7)
day storage period, arrangements are made to store the vessel with sufficient stores for
the period of time required.

5. Major storing will be attended and supervised by the Assistant Port Engineer and/or another
designated Activation Coordinator.
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W.   REGULATORY APPROVALS

The M/V CAPE LOBOS and the M/V CAPE LAMBERT are in RRF 10 status. CAPE LAMBERT
has completed all her Annuals and COI Inspection in January 2002. She is scheduled for dry-docking
and special survey in August 2000. Cape LOBOS is scheduled for dry-docking and special Survey
in April/May with that all certificates will be renewed. CLS will endeavor to maintain all regulatory
inspections and certificates comparable to an operating vessel, if funding available. Both vessels will
comply with ABS and USCG MOU requirements. Any deficiencies discovered during the
inspections/surveys will be corrected as soon as possible after discovery.
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X.   TENDERING VESSEL TO MSC

The M/V CAPE LOBOS and the M/V CAPE LAMBERT are in RRF 10 status. In the Activation
Schedule, towing, activation of machinery and pre-test of all machinery and equipment will be done
on the first five to six days of the activation. Repairs and replacements, if any, will also be
accomplished as required during day seven. Dock trials could commence as early as the seventh day
completing on Day nine. After dock trials are completed to the satisfaction of the attending
MARAD/MSC inspector(s), the vessel will proceed on a sea trial. On successful completion of the
sea trials, the vessel will be tendered to the MSC representative by the MARAD surveyor.
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Y.   MONITORING AND UPDATING
ACTIVATION PLAN

The Ship Manager will update this plan as necessary.

Plan holders should notify the Ship Manager’s Contracting Officer and / or Director, Vessel
Operations when their after-hours telephone number or contact information changes.

After adding new or removing old pages, the plan holder shall replace the List of Revisions page.

This plan will be updated within 30 days after the completion of activations.  If there is no activation
during a given year, the plan will be reviewed and updated on an annual basis.

Changes in the Ship Manager’s personnel and duty schedule will be forwarded to all holders of the
Activation Plan as they occur by the Contracting Officer.  Contractor and sub-contractor changes will
be handled in a similar fashion.
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Z.   MULTIPLE ACTIVATIONS

During a national emergency or large scale no-notice activation test, limited industrial resources
impacting ship activations may cause MARAD Region Directors to direct Ship Managers to contract
with specific activation facilities. Facility assignment will be guided by the latest edition of the
MARAD Emergency Full Scale Activation Plan, and will consider other factors such as cost,
individual shipyard capabilities and ongoing work.

The M/V CAPE LOBOS and the M/V CAPE LAMBERT will be affected greatly by a large-scale
activation of the Ready Reserve Force.  Since these ships are in RRF 10, they need to be towed to
a shipyard or an alternate activation facility to remove hull blanks, remove DH systems, activation
of machinery and systems, dock trial and other related work to make the ship ready to depart in eight
(8) to nine (9) days for sea trial. Lack of shipyard availability or industrial assistance would
therefore, impact the Activation Milestone Schedule on these two ships.

Both the Cape ‘L’ class vessels can and would be activated simultaneously with technical and
industrial assistance if moved to suitable location. If moved to the same location, the limited
assistance available can be shared amongst the two vessels as required and directed by the Port
Engineer. This is also made easier by the fact that both ships have the same machinery, systems and
equipment where spare parts and other supplies could be shared.

The Ship Manager is required to supply the necessary Port Engineers, Assistant Port Engineers and
other Activation Coordinators who will be drawn from our pool of qualified personnel available.
(See Section H.)

Ship’s crew will be supplied through the maritime unions (AMO and SIU) with which the Ship
Manager is affiliated.

In cases of large-scale activations, ABS and USCG inspections, if any, will have to be scheduled
more carefully considering these agencies’ workload.

Due to material availability, the lowest price may not always be available from suppliers. Higher
priced equivalents may have to be substituted.
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AA. CONTRACT REQUIRED ATTACHMENTS  

LIST AND LOCATION OF VESSEL KEYS:

All keys for Deck, Engine and Steward Departments are labeled and arranged in the Master’s office.
The complete key-list is with the Master, Chief Mate and the Port Engineer and a copy is attached
as Appendix 7. In addition, all room telephone numbers are attached as Appendix 11 to identify the
state rooms and other spaces onboard.

MASTER’S SAFE COMBINATION:

CAPE LAMBERT and CAPE LOBOS are in RRF-10 status.  Master’s Safe combination is kept by
the Port Engineer, and is attached as Appendix 6 in a Sealed Envelope.

LIST AND EXPIRATION DATES OF VESSEL DOCUMENTS AND CERTIFICATES
ONBOARD:

All vessel documents are located in “Blue Book” in the Master’s office. Current Certificates and
their expiry dates are attached in Appendix 8.

In addition, current expiration dates of all certificates are listed in the RRF-MARTS SRV file.

ABS SURVEY STATUS REPORT:

The ABS Survey Status Report is printed from the ABS Safenet record available to both MARAD
and CLS. A copy of the printout provided to the ship. Since it is a dynamic document, copy is not
attached in this Plan. However, the expiration of certificates from this list is included in the list of
Vessel Documentation. The Port Engineer is provided with regular updates via Safenet.

USCG PRE-INSPECTION PACKAGE (PIP):

This is also another dynamic document. The copy of the updated pre-inspection package is normally
requested from USCG before COI Inspection, Activation or on an as needed basis. The current copy
is with the Port Engineer. However, an updated version will be requested by the attending CLS Port
Engineer at the time of an activation.

CURRENT TANK SOUNDINGS FOR CAPE LAMBERT/CAPE LOBOS:

It should be noted that CAPE LAMBERT and CAPE LOBOS are in RRF-10 status located at the
JRRF and soundings will remain steady throughout the periodicity of this document, or until an
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activation. The soundings are normally forwarded to the MARAD Surveyor as Monthly
Deliverables. However, a copy is attached as Appendix 9.

CAPE LAMBERT and CAPE LOBOS only uses MGO as fuel for Main Engines and for the Diesel
Generators.

BUNKERS QUANTITY REQUIRED TO FILL THE VESSEL TO 98% CAPACITY:

Because the onboard inventory is varying, the amount of fuel required to fill the vessel to 90%
capacity will vary at the time of activation. The following is germane considering the current
soundings:

CAPE LOBOS

Product Current Quantity Quantity at 95% Difference

MGO 789.0 tons 1,328.0 tons 978.0 tons

CAPE LAMBERT

Product Current Quantity Quantity at 95% Difference

MGO 350.0 tons 1,328.0 tons 978.0 tons

DETAILED ITEMIZED LIST OF PROVISIONS REQUIRED FOR 7 DAYS, 90 DAYS AND 180
DAYS:

Pre-cut requisitions for Provisions, Steward Stores, Deck Stores, Engine Stores, Tools, Office
Supplies, and Outfit Items for the 7 days, 90 days and 180 days requirement, are separately appended
as Appendix 2.  

The Estimated cost for these items is contained in the Activation Cost Estimate, which is attached
in Section R.

STANDARD LETTERS AND FORMS TO BE USED DURING ACTIVATION:

MARAD has issued a Sitrep sheet in excel format use in conjunction with the long version
Activation SITREPs provided in TE-1. This revised Sitrep format shall be used in addition to to the
standard activation Sitrep during all activations. Sitrep Forms are attached as Appendix 10.
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INSTRUCTIONS TO THE CREW REGARDING THE USE AND MANAGEMENT OF SPARE
PARTS AND EQUIPMENT CHANCES:

The spares parts and equipment management usage during Phase IV and Phase “O” periods are
accomplished in strict compliance with MARAD’s PC-SAL instructions. The crew is trained
onboard for PC-SAL usage and the manual is filed in the Administrative Filing Cabinet.

During Activation, CLS will make every effort not to utilize the onboard spare parts. The first choice
will be to utilize the shore based supplies, to preserve onboard spare parts at the maximum levels.
However, depending on the criticality and availability of the spare parts during activation onboard
spare parts may be consumed as an alternative.

Equipment changes will be in accordance with MARAD’s Configuration Change Request in the
Logistic Manual and PC-SAL.

INVENTORING AND STOWING PROCEDURES:

CAPE LAMBERT and CAPE LOBOS will have crew joining from Day 2 in accordance with Sect.
A – Timeline Schedule. The crew phase-in is planned in such a way as to have sufficient manpower
onboard for receiving stores. Considering the large volume of the supplies that shall be received and
stored in a short duration of time, CLS will work with the supplier to make the deliveries starting
at the earliest time possible, within 36 hours, and completing, within 192 hours. CLS may provide
contracted labor to support the maximum required 30-men crew, if required, to complete the task
of receiving and stowage.

Spare parts received will be stored as per the PC-SAL indicated location.
Deck Department Stores will be stowed, utilizing the Ship’s Crew, as directed by Chief Mate.
Engine Department Stores will be stowed, utilizing the Ship’s Crew, as directed by Chief Engineer.
Steward Department Stores will be stowed, utilizing the Ship’s Crew, as directed by Chief Steward.

All Department Heads shall verify the delivery of items and pass the completion report to the Port
Engineer, or the Master, to forward to CLS Purchasing Department in Jacksonville.

BUNKERING PROCEDURE:

If bunkers are required, they will be loaded in strict compliance with the onboard “Fuel Transfer
Procedures” which have been approved by the USCG (attached as Appendix 3) and carried out under
the direct supervision of the Chief Engineer.
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BB.   EMERGENCY PLANS

MEETINGS WITH USCG, LOCAL POLICE AND FIRE DEPARTMENTS

CAPE LAMBERT and CAPE LOBOS does not face any serious security and protection challenges
at their present lay-up berth at James River Reserve Fleet. The vessels are moored in the middle of
the James River and the only access to the ship is by boat. All external doors are locked and secured
by securing bars bolted to the inside of the doors except the main access door, which is locked. The
Fleet Personnel in conjunction with MARAD has developed Security Plans for all the ships laid-up
at JRRF. CLS does not arrange any formal meetings with the local police and fire departments
separately for these vessels. Vessels are laid-up with no crew and are constantly monitored by JRRF
through the onboard monitoring system that monitors for fire, flooding and intrusion. The system
has audible and visual indicators on the ship and transmits to the fleet via transmitter.

EMERGENCY PLANS:

Emergency plans, analogous to those presented in the Operations Plan, Fire and Safety Plan,
Hazardous Material and Waste Disposal, Oil Spill Containment and Solid Waste Disposal have been
developed as part of CLS contract requirements with MARAD. CLS continuously audits these plans
and programs and incorporates the upgrades and changes in the form revisions and distributes to all
Plan Holders on at least an annual basis.
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APPENDIX 1
SHIP MANAGER INFORMATION SHEET



Updated

11/30/2001

SHIP MANAGER INFORMATION SHEET
Ship Manager:
Crowley Liner Services, Inc. Parent Company:

9487 Regency Square Blvd    Crowley Maritime Corporation 
Jacksonville, Florida 32225    155 Grand Avenue
Switchboard: (8:00 a.m. - 6:00 p.m. EST)    Oakland, California 94612
        (904) 727-2200     (510) 251-7500
        Toll free (800) 874-6769
Central fax (904) 727-2501 JAX Warehouse (Ship to/Return to Address)
24-hr marine dispatch (904) 727-2254     1150 Talleyrand Avenue
P/R Dept. toll free (800) 801-9956     Jacksonville, FL 32206
website:  www.crowley.com      (904) 727-2363 (5am - 12pm)

JAX Marine Operations Trailer
Short Name: Known as “CLS”     1163 Talleyrand Avenue

    Jacksonville, FL 32206
Alternate mailing address:     Fax (904) 727-2185

P.O. Box 2110     24-hr marine dispatch (904) 727-2254
Jacksonville FL 32203-2110     Dedicated RRF Fax (904) 726-4328

Management POC - MARAD Program Director: Administrative POC:
 ** Coleman (Cole) Cosgrove  ** Patricia (Pat) Murphy

Job Title: Director, Vessel Operations Job Title: Contract Administrator
Business Address: 9487 Regency Square Blvd.     Business Address: 9487 Regency Square Blvd.

Jacksonville, FL 32225                                         Jacksonville, FL 32225
Business: (904) 727-2615 Business: (904) 727-2624
24 hour: (904) 727-2254 24 hour: (904) 727-2254
Home: (904) 642-9060 Home: (904) 725-2576
Mobile: (904) 571-1176 Mobile:  (904) 608-7860
Pager: (800) 329-2761 E-mail:  patricia.murphy@crowley.com
E-mail: cole.cosgrove@crowley.com 

Engineering: Engineering:
 ** Paul Varghese  ** Mike Golonka

Job Title: Senior Port Engineer    Job Title: Director, Engineering
Business Address: 9487 Regency Square Blvd.     Business Address: 9487 Regency Square Blvd.

Jacksonville, FL 32225                                         Jacksonville, FL 32225
Business: (904) 727-4140 Business: (904) 727-2613
24 hour: (904) 727-2254 24 hour: (904) 727-2254
Personal: (845) 300-4276 Home: (904) 724-2278
Mobile: (904) 607-9918 Mobile: (904) 613-3008
E-mail: paul.varghese@crowley.com E-mail:  mike.golonka@crowley.com
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On-Site Port Engineers and Vessels:

James River RRF VESSEL: Cape Lambert/Cape Lobos
 ** Del Price same address as Port Engineer

9487 Regency Square Blvd.
Jacksonville, FL 32225
OFFICE:  (904) 727-2408  FAX: (904) 726-4328
CELL:  (904) 607-0164  HOME: (904) 272-5794
Email: del.price@crowley.com

Baltimore VESSEL: Cape Wrath
 ** Ricky Bullock Port Covington, Pier 6

OFFICE: c/o Maryland Nautical 339 East Cromwell Street
1400 E. Clement Street Baltimore MD 21230-5012
Baltimore, MD  21230 C/E  (410) 752-4264
Work-office:  (410)  539-4882   fax (410) 752-4251
Vessel P/E office: (410) 752-2836 24-hr. security phone: (410) 808-4121
H:  (832) 452-5616 VESSEL: Cape Washington
Cell:  (443) 742-5584 North Florida Shipyards (Jax, FL)
Fax:  (410) 752-4251 2060 East Adams Street
Email: usnretird@aol.com Jacksonville, FL 32202

   C/E (904) 358-5510 
   fax (904) 358-5511
   24-hr. security phone: (904)545-1345
trailer:CLS (904)358-5622 (Ed Eckelhoff,
                 Chris Dalton, Nancy Watkins)
         fax (904) 358-5623
trailer: MARAD (904) 358-5624/5621

Tacoma:  Robert Faro VESSELS: Cape Intrepid/Cape Island
 ** Sperry Ocean Dock Sperry Ocean Dock

611 Schuster Parkway 611 Schuster Parkway
Tacoma WA  98403 Tacoma WA  98403
Work:  (253) 383-6066 (253) 627-6557  C/E Office-Cape Island
Cell: (206) 399-7927 (253) 627-6701  C/E Office-Cape Intrepid
H:  (360) 352-5929 (253) 209-4595  24-hr. security Cape Island
Fax: (253) 383-7985 (253) 209-1724  24-hr. security Cape Intrepid
Email: robert.faro@crowley.com

Long Beach:  Peter Johnson VESSELS: Cape Isabel/Cape Inscription
 ** MARAD Office Trailer 2980 W. Nimitz Road

2980 W. Nimitz Road Navy Mole, Pier 15
Navy Mole, Pier 15 Long Beach, Ca. 90802
Long Beach, CA  90802  (562) 435-8165  Cape Inscription voice/fax
Work:  (562) 432-7975  (562) 435-9589  Cape Isabel voice/fax
H:  (209) 383-1272 (562) 618-8917  24-hr. security Cape Inscription
Cell: (562) 884-9671 (562) 618-8803  24-hr. security Cape Isabel
Fax:  (562) 435-5294
Email:  peter.johnson@crowley.com 

Marad Activation Cell Phone  (904) 631-7648

Appendix B Ship Manager Info.xls  SM info Page  2 of  3.

jbarile
H: (832) 452-5616

jbarile
H: (360) 352-5929

jbarile
H: (209) 383-1272

jbarile
(904) 272-5794



Key Personnel Contacts:

Department/Name:             Location Job Title Telephone

Management:
Thomas B. Crowley Oakland CMC Chairman, Pres. & CEO  (510) 251-7515
John Douglass JAX CLS Sr. VP & GM (904) 727-2619
Jim Gillen JAX Director of Marine Operations (904) 727-2261
Charlie Nalen Seattle VP, Environmental, Safety, QA (206) 332-8031

Engineering/Operations:
 ** Lester Williams JAX Sr. Rep. Labor Relations (904) 727-2614

    "             " home: (904) 353-7601
    "             " pager:  (904) 636-4270

 ** Edwin Colon JAX Crewing Coordinator (904) 727-2412
    "             " cell phone (904) 616-3370
Robert McFeeley JAX Mgr. Loss Prevention/HazMat (904) 727-2230
Tracy Odom JAX Mgr, Materials (904) 727-2451
    "            "             " home: (904) 636-8518
    "            "             " cell: (904) 655-2186

 ** Marian Mobley JAX Buyer (904) 727-2610
home: (904) 744-1433

Richard O’Malley  JAX Bunker Specialist (904) 727-2604

Administrative:
Raymond Andersen JAX Director, Accounting Svcs. (904) 727-2512 
Leo Fields JAX Director, Network Svcs. (904) 727-2590
Edward Fortunato Wash DC Director, Government Svcs (703) 684-3132

** Heike Lynagh JAX Payroll Supervisor (904) 727-2560
Jack Lavergne JAX Mgr. Accounts Rec. (904) 727-2323
Linda McKenzie JAX Mgr, Accounts Payable (904) 727-2325

** Joy Sargent JAX Spvsr, Personal Injury Claims (904) 727-2691
home: (904) 737-4485

Vicki Roberts JAX Specialist, Claims (904) 727-2565
Risk Mgt. Jax fax (904) 805-1639

Dwight Menard JAX Mgr, Personal Injury Claims (904) 727-2231
Pat Toner Oakland Mgr, Contractual Insurance Req. (510) 251-7586
Kimberly Stotler Oakland Analyst, Contractual Insurance Re (510) 251-7587

Risk Mgt.OAK fax (510) 251-7625
 ** Judy Hagerty JAX Activation Coordinator (904) 727-2494

  "            "             " home: (904) 285-2857
cell: (904) 874-2857

 ** Curt Hingson JAX Activation Coordinator (904) 727-2152
  "            "             " home: (904) 262-3213
Navigant(Getz) Travel - CLS specific (904) 727-4210
  "            "             " 24 hour 1-800 777-4720

 **   "          Vickie Penton JAX Spvsr, Navigant(Getz) Travel (904) 727-2215
  "            "             " home: (904) 642-1815

 ** Denotes a Notification/Alert Response Team Contact Person
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SHIPS 180-DAY CONSUMABLE LIST

UOM DESCRIPTION ITEM_ID
Deck Engine Steward

SOAPS, CLEANERS AND CLEANSERS
12 12 PAIL DEGREASER (J) SOLVENT 140-SX-90  (SELIG 218711) 5 GALS PER JE38 4006 40

1 1 12 CS BLEACH (J) LIQUID  (SELIG 273207) 4/1 GAL PER CASE JE10 4004 40

6 CS CLEANER (J) DRAIN   FORMULA-0 98 (SELIG 217709) 1 DZ/ 20 OZ JE30 0023 40

4 CS CLEANER (J) FLOOR LIQUID-NEUTRO-JEL (SELIG 094507) 4/1 GAL JE30 0024 40

PAIL CLEANER (J) FLOOR LIQUID-NEUTRO-JEL (SELIG 094511) 5 GAL P JE30 0021 40

8 CS CLEANER (J) GERMICIDIAL GERMAWAY (SELIG 301002) 12/ 1 QT JE10 0006 40

3 8 CS CLEANER (J) GLASS   GLASHINE  (SELIG 209403) 12/1 QT BTLS PEJE30 4009 40

2 CS CLEANER (J) HAND SOAP  GABE'S GRIT (SELIG 254070) 9/2500 M JE62 0003 40

2 12 CS CLEANER (J)HAND W/GRT ORANGE RUFFY (SELIG 254970) 9/2500 JE62 4007 40

2 8 CS CLEANER (J) PINE  PINETEX  (SELIG 295007) 4/1 GALS PER CASE JE30 4012 40

12 CS CLEANER (J) SURFACE SPRAY   GOSH (SELIG 209202) 12/1 QT CAJE30 4010 40

8 CS CLEANER (J)ALL SURFACE,CREME CLEANSER,  DISINFECTANT,S JE30 0022 40

1 4 CS DEGREASER (J) CLEAR CHOICE  5 GALS PER PAIL CC60 4002 40

 PAIL DEGREASER (J) CLEANER, CLEAR-CHOICE     (SELIG 213511/PAIL CC60 4004 40

4 CS CLEANER (J) SOLVENT   ZONE DEFENSE (SELIG 049509) 1 DZ CA CC60 0080 40

4 PAIL DETERGENT (J) LAUNDRY SNO-WHITE (SELIG 288203) 45 LBS PE JE38 4010 40

4 CS DETERGENT (J) LAUNDRY SNO-WHITE (SELIG 475618) 4/10LB PA JE38 4020 40

EA DISPENSER SOAP (J) HAND IRON MAN  (SELG 508105) HG15 0002 40

2 2 4 CS SOAP (J) HAND LAVA 48/CS JE62 4002 40

3 CS POLISH (J) STNLS STEEL,SELCO-SHINE (SELIG 020309)1 DZ CAN JE14 0005 40

4 4 6 EA SPRAYER (J) SOLVENT RESISTENT QT BOTTLE JE54 4020 40

8 CS STRIPPER (J) WAX  RE-MOV  (SELIG 089807) 4/1 GALS PER CASE JE30 4013 40

 CS WAX (J) FLOOR LIQUID  NJ-FINISH  (SELIG 094207) 4/1 GALS PER JE76 4001 40

4 PAIL WAX (J) FLOOR LIQUID  NJ FINISH  (SELIG 094213) 5 GALS PER D JE76 4002 40

CLEANING AND MAINTENANCE BRUSHES AND MOPS
6 3 EA BROOM (J) GARAGE 36" W/O THRD.HDL.      #1107-36 JE18 4004 40

 EA BROOM (J) STREET 16" W/O HANDLE PALMYRA JE18 4005 40

8 EA BROOM (J) WHISK 9" #70031 JE18 4006 40

8 3  EA BROOM (J) CORN HEAVY DUTY JE18 4001 40

DEPARTMENT
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SHIPS 180-DAY CONSUMABLE LIST

UOM DESCRIPTION ITEM_ID
Deck Engine Steward

DEPARTMENT

   4 EA BROOM (J) PUSH 18" W/HANDLE FINE BRISTLE JE18 4002 40

BX BRUSH (J) ACID 144/BX JE22 4000 40

6 EA BRUSH (J) HAND SCRUB PLASTIC 4" X 12" JE22 4001 40

8 4 EA BRUSH (J) TURKS HEAD 4 1/2 DIA MAGNOLIA #1429 WITH THREA JE22 4003 40

8 4 12 EA BRUSH (J) COUNTER DUSTER FOXTAIL #208-8 JE22 4004 40

EA BRUSH (J) DECK 9" HOL. PALMYRA #610 JE22 4005 40

EA BRUSH (J) HAND SCRUB 8" #598 JE22 4006 40

3 24 EA BRUSH (J) SANITARY 20" WOOD HANDLE JE22 4008 40

6 6 EA BRUSH (J) STEEL WIRE 3 X 19 ROW BH JE22 4009 40

6 6 EA BRUSH (J) STEEL WIRE 4 X 16 ROW SHOE    HDL #114 JE22 4010 40

4 EA BRUSH (J) WIRE SCRATCH SHOE HANDLE      BRASS JE22 4015 40

8 EA PADS (J) BUFFING RED 16" AB40 4000 40

EA BROOM (J) FLOOR 24" TAMPICO JE18 4007 40

3 4  EA HANDLE (J) MOP SPRING TYPE JE50 4000 40

12 EA HANDLE (J) WOOD 54" TAPERED JE18 4009 40

12 4 EA HANDLE (J) WOOD 54" THREADED WITH METAL TIP JE18 4010 40

 EA MOP (J) YACHT 16 OZ. W/HANDLE JE50 4005 40

 EA MOP (J) YACHT 20 OZ. W/HANDLE JE50 4006 40

 EA MOP (J) YACHT 24 OZ. W/HANDLE JE50 4007 40

12 16 30 EA MOPHEAD (J) 32 OZ. COTTON JE50 4004 40

EA MOPHEAD (J) 16 OZ. COTTON JE50 4001 40

EA MOPHEAD (J) 20 OZ. COTTON JE50 4002 40

 EA MOPHEAD (J) 24 OZ. COTTON JE50 4003 40

EA PADS (J) POLISHING WHITE 16" AB25 4000 40

3 3 10 BX PADS (J) SCOTCH BRITE 3M 10 PADS/BX. AB40 4001 40

3 6 8 EA BRUSH (J) SCRUB UTILITY LONG HANDLE #417OSBORN JE22 4012 40

8 EA BRUSH (J) SCRUB UTILITY SHORT HANDLE    OSBORN 413 JE22 4013 40

10 EA PADS (J) STRIPPING BLACK 16" AB40 4002 40

EA BRUSH (J) WIRE SCRATCH SHOE HANDLE STAINLESS STEEL JE22 4016 40

6 EA BRUSH (J) WIRE SCRATCH CURVED HANDLE    STAINLESS STEE JE22 4017 40
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SHIPS 180-DAY CONSUMABLE LIST

UOM DESCRIPTION ITEM_ID
Deck Engine Steward

DEPARTMENT

CLEANING AND MAINTENANCE SUPPLIES
20 20 EA ABSORBENT (J) 50# BAG AP-SORBANT SELIG  (SELIG 117605) 50#AS50 0010 40

CS FILTER (J) AIR 16 X 25 X 1  12/BX FI10 4001 40

3 CS FILTER (J) AIR 18 X 25 X 1  12/BX FI10 4002 40

EA FILTER (J) AIR DISPOSABLE 16 X 20 X 1 FI10 4000 40

3 4 EA GUN (J) CLEANING BINKS 140B TL25 4000 40

8 3 6 EA BUCKET (J) 10 QT RUBBERMAID 2963 JE26 4001 40

EA BUCKET (J) GALVANIZED 14 QT. JE26 4002 40

4 2 4 EA BUCKET (J) MOP 14 QT W/WRINGER JE26 4003 40

EA BUCKET (J) MOP 26 QT RUBBERMAID #6113 JE26 4007 40

EA BUCKET (J) MOP 35 QT RUBBERMAID JE26 4008 40

EA BUCKET (J) PLASTIC 14 QT #2614 JE26 4005 40

 EA PAN (J) DUST METAL JE46 4001 40

6 4 6 EA PAN (J) DUST RUBBERMAID JE46 4002 40

4 1 EA HOSE (J) GARDEN HVY DUTY 3/4" 100 FT.   BLACK RUBBER GOODPH49 4000 40

1 1 EA HOSE (J) GARDEN HVY DUTY 3/4" 50 FT.    BLACK RUBBER GOOD PH49 4001 40

2 RL FILTER ROLL (J) UTILITY GENERATOR TURBO GLASS/POLYESTE FI10 4003 40

3 3 EA WASHER (J) HOSE 3/4" FA60 4000 40

CS FILTER (J) AIR INVERTER 16 X 18 X 1     12/BX FI10 4004 40

CS FILTER (J) AIR INVERTER 16 X 20 X 1     12/BX FI10 4005 40

RL FILTER (J) AIR M.E. TURBO MATERIAL GLASS FI10 4006 40

BG ABRASIVE (J) M.E. TURBO WALNUT SHELLS   SIZE 12/20 MEDIUM AB15 4002 40

1 3 EA MAT (J) CARPET 24" X 36" SHORT PILE DARK COLOR JE99 4004 40

3 EA MAT (J) CARPET 16" X 27" JE99 4003 40

4 1 3 EA MAT (J) CARPET 36" X 60" SHORT PILE DARK COLOR JE99 4005 40

12 EA MAT (J) COCOA CCL #2 16" X 27" JE99 4001 40

4 4 1 EA NOZZLE (J) HOSE PISTOL GRIP 3/4" HG45 4000 40

8 EA ABSORBENT (J) PADS OIL #200 T151 200/BDL  3/16" THICK AS55 4001 40

2 2 3 RL PAPER (J) BROWN ROLLS FOR FLOOR 36" X 250' JE54 4003 40

12 24 1 BX RAGS (J) MARINE COLOR 100% COTTON WIPING, 50# CT. MIX JE58 4000 40
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3 3 EA SCOOP (J) PLASTIC FLAT BOTTOM 2 QT. JE99 4002 40

3 EA SHOVEL (J) GRAIN/HOG 14" X 17" PLASTIC  GRAINGER PN 3Z224 TL25 4031 40

 EA SHOVEL (J) HAND GALV. 18" O.A. TL25 4001 40

EA SHOVEL (J) SQUARE POINT "D" HANDLE TL25 4002 40

EA SPONGE (J) SCRUBBING HVY DUTY 6"X4"X2" JE58 4002 40

2 2 2 EA SQUEEGEE (J) DECK HD 24" GRAINGER  # 3A3337 JE22 4023 40

2 EA SQUEEGEE (J) WINDOW 12" JE22 4019 40

EA SQUEEGEE (J) WINDOW 18" JE22 4020 40

2 3 2 EA CAN (J) TRASH HVY DTY 32 GAL RUBBERMAID #3632 CS45 4003 40

3 1 EA CAN (J) TRASH HVY DTY 55 GAL RUBBERMAID #2655 GRAY CS45 4004 40

3 1 EA CAN (J) TRASH HVY DTY 55 GAL RUBBERMAID #2655 YELLOW CS45 4005 40

5 EA CAN (J) TRASH ROOM SIZE 28 QT RUBBERMAID CS45 4006 40

PAPER AND PLASTIC SUPPLIES
 C BAG (J0 PLASTIC ZIP-LOCK 3" X 5"  4MIL  WITH WHITE WRITE-ON RS18 4004 40

 C BAG (J) PLASTIC ZIP-LOCK 4" X 6"   4 MIL  WITH WHITE WRITE-ON RS18 4005 40

 C BAG (J) PLASTIC ZIP-LOCK 6" X 9"   4 MIL  WITH WHITE WRITE-ON RS18 4008 40

   C BAG (J) PLASTIC ZIP-LOCK 8" X 12" 4 MIL WITH WHITE WRITE-ON RS18 4009 40

2 2 3 CS BAG (J) GARBAGE 60 GAL BK60 22 X 16 X 58 1.2 MIL RS18 4010 40

2 CS BAG (J) PLASTIC LINER 5 GAL 500/CS RS18 4000 40

 CS BAG (J) PLASTIC 30 GAL 250/CS (1.5 MIL) MEDIUM WEIGHT RS18 4001 40

 CS BAG (J) PLASTIC 55 GAL HEAVY WEIGHT RS18 4002 40

8 8 24 CS BAG (J) PAPER REFUSE 30 GAL 50/PK  PAPER RS18 4003 40

1 1 CS WIPERS (J) PAPER SCOTT 5700 JE54 4000 40

1 RL SHEETING (J) PLASTIC 4 MIL 36" X 100' HG75 4001 40

1 1 PK TAGS (J) MANILA W/WIRE TIES 2.5" X 4.5" 250/PK OS66 4001 40

12 CS TISSUE (J) TOILET 96'S JE70 4000 40

3 CS TOWELS (J) PAPER ROLL INDUST STRENGTH   YELLOW BIRCH R JE54 4004 40

4 30 CS TOWELS (J) PAPER ROLLS 30/CS JE54 4001 40

2 8 CS TOWELS (J) PAPER SINGLEFOLD   15/PKG  250/CS JE54 4002 40
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PAINT BRUSHES AND ROLLERS
1 EA BRUSH (J) ROUND MARKING 1/2" DIA. CORONA PS10 4000 40

1 EA BRUSH (J) ROUND STENCIL  1" DIA.     CORONA PS10 4001 40

EA BRUSH (J) ACID 3/8" PS10 4003 40

25 EA BRUSH (J) BENT WOOD HANDLE 1"     CORONA PS10 4004 40

EA BRUSH (J) BENT WOOD HANDLE 1-1/2" CORONA PS10 4005 40

30 12 EA BRUSH (J) BENT WOOD HANDLE 2"     CORONA PS10 4006 40

 EA BRUSH (J) BENT WOOD HANDLE 2-1/2" CORONA PS10 4007 40

20 EA BRUSH (J) BENT WOOD HANDLE 3"    CORONA PS10 4008 40

 8 EA BRUSH (J) FLAT PAINT 1" CORONA PS10 4009 40

5 4 EA BRUSH (J) FLAT PAINT 1 1/2"  CORONA PS10 4010 40

6 EA BRUSH (J) FLAT PAINT 2" CORONA PS10 4011 40

5 EA BRUSH (J) FLAT PAINT 3"  CORONA PS10 4013 40

5 EA BRUSH (J) FLAT PAINT 4"  CORONA PS10 4014 40

EA BRUSH (J) FLAT VARNISH 2"   CORONA PS10 4017 40

EA BRUSH (J) FLAT VARNISH 3" CORONA PS10 4019 40

EA BRUSH (J) FLAT VARNISH 4" PS15 4022 40

EA BRUSH (J) STENCIL 3/4"  CORONA PS10 4021 40

EA MITT (J) PAINTER PS99 4000 40

20 EA COVER (J) ROLLER ARSCO 18" SEALED CORE PS20 4006 40

20 12 EA COVER (J) ROLLER ARSCO 4" MAC 40 SEALED CORE PS20 4000 40

20 EA COVER (J) ROLLER ARSCO 7" MAC 70 SEALED CORE PS20 4001 40

20 12 EA COVER (J) ROLLER ARSCO 9" MAC 90 SEALED CORE PS20 4002 40

5 EA FRAME (J) ROLLER 18" SEALED CORE PS20 4007 40

5 3 EA FRAME (J) ROLLER 4" MAF 40 SEALED CORE PS20 4003 40

5 EA FRAME (J) ROLLER 7" MAF 70 SEALED CORE PS20 4004 40

5  EA FRAME (J) ROLLER 9" MAF 90 SEALED CORE PS20 4005 40

6 EA POLE (J) ROLLER PAINT EXTENSION 6' WOOD PS15 4000 40

6 EA POLE (J) ROLLER PAINT EXTENSION 4' WOOD PS15 4001 40

MISCELLANEOUS PAINT SUPPLIES
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6 8 EA SCRAPER (J) ALL METAL PS99 4001 40

3 EA POLE (J) EXTENSION ALUMINUM 6'-12' #3212 PS15 4002 40

3 1 EA POLE (J) EXTENSION ALUMINUM 6'-18' PS15 4003 40

3 2 EA HAMMER (J) CHIPPING WOOD HANDLE TL20 4002 40

2 2 1 EA KNIFE (J) UTILITY 10-099 TL20 0204 40

1 2 1 PK BLADE (J) UTILITY KNIFE SPARE 5/PK TL20 4001 40

3 6 EA TRAY (J) PAINT PLASTIC 1 GAL CAP PS30 4001 40

EA SCRAPER (J) 5 IN 1 PAINT TOOL CAMBAR    CAT. 123 PG. 243 TL20 4003 40

2 EA SPRAYER (J) HUDSON 63490 GALV. 4 GAL. PS99 4002 40

8 EA MESH (J) STEEL FOR PAINT POT PS99 4003 40

METAL CLEANERS AND PAINT PRODUCTS

CS CLEANER(J) PAINT REMOV HANDY-MAN 1/DZ CS SELIG # 038909 CC20 0020 40

 CS COATING (J) RUST PREVENT LINEBACKER (SELIG 238407) 4 / 1 G CC20 4008 40

2 EA NONSKID (J) COMPOUND 1 UNIT/5 GAL. PS99 4004 40

5 1 EA PAINT (J) SPRAY BLACK PT45 4001 40

5 EA PAINT (J) SPRAY BLUE PT45 4002 40

5 EA PAINT (J) SPRAY CLEAR PT45 4007 40

5 EA PAINT (J) SPRAY FLUORECENT GREEN PT45 4008 40

5 EA PAINT (J) SPRAY FLUORECENT RED PT45 4009 40

5 EA PAINT (J) SPRAY FLUORECENT YELLOW PT45 4010 40

5 EA PAINT (J) SPRAY GRAY PT45 4003 40

5 EA PAINT (J) SPRAY INTERNATIONAL ORANGE PT45 4006 40

5 1 EA PAINT (J) SPRAY SAFETY RED PT45 4005 40

5 EA PAINT (J) SPRAY SAFETY YELLOW PT45 4004 40

5 EA PAINT (J) SPRAY WHITE PT45 4000 40

2 EA VARNISH (J) SPAR CLEAR EXTERIOR USE W/UV PROTECTION SA PT75 4000 40

LADDERS
1 EA LADDER (J) FIBERGLASS SINGLE 14' HG40 4000 40

1 1 EA LADDER (J) FIBERGLASS EXTENSION 28' HG40 4001 40
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1 2 1 EA LADDER (J) STEP 3' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4014 40

EA LADDER (J) STEP 3' WOOD CLASS 1A 300 LB CAPACITY HG40 4008 40

EA LADDER (J) STEP 5' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4015 40

EA LADDER (J) STEP 5' WOOD CLASS 1A 300 LB CAPACITY HG40 4009 40

1 1 EA LADDER (J) STEP 6' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4016 40

EA LADDER (J) STEP 6' WOOD CLASS 1A 300 LB CAPACITY HG40 4010 40

2 1 EA LADDER (J) STEP 8' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4017 40

EA LADDER (J) STEP 8' WOOD CLASS 1A 300 LB CAPACITY HG40 4011 40

EA LADDER (J) WOOD STRAIGHT 12 FT CLASS 1A 300 LB CAPACITY HG40 4003 40

LIFE SAVING EQUIPMENT
1 EA BUCKET (J) 8 QT. W/LANYARD CS20 4000 40

EA BULB (J) FLASHLIGHT PR-2 2.38V .50AMP LF15 4024 40

3 EA RING (J) BUOY ORANGE 30" USCG APPD SE40 4000 40

1 EA OIL (J) ILUMINATING WATERTIGHT CONTAINER LU99 4000 40

5 EA FLASHLIGHT (J) 3 D CELL USCG APPROVED LF20 4001 40

5 3 EA FLASHLIGHT (J) 2 D CELL BRIGHTSTAR 1618 LF20 4000 40

1 EA HATCHET (J) W/LANYARD TL25 4003 40

1 2 EA JACKNIFE (J) W/LANYARD TL25 4004 40

3 EA LIFEJACKET (J) ADULT W/REFLECTIVE TAPE  SEWN ON SE40 4002 40

10 EA LIGHT (J) PFD CYALUME 6075 LF60 4004 40

3 EA LIGHT (J) PFD F/LIFE PRES. #L8-2A       USCG APPROVED LF60 4001 40

1 1 EA MATCHES (J) WATERPROOF CONTAINER RS46 4000 40

EA PROVISIONS (J) LIFEBOAT 32 OZ. FD99 4000 40

1 RL TAPE (J) REFLECTIVE F/LIFEJACKET REPAIR SE40 4017 40

CS WATER (J) FOR LIFEBOAT 10 2/3 OZ 24/CS FD99 4001 40

2 EA WHISTLE (J) W/LANYARD SE40 4006 40

PYROTECHNICS

EA FLARE (J) HAND HELD ROCKET SE40 4010 40

EA FLARE (J) RED HAND HELD USCG APPROVED   WW611 SE40 4012 40
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DEPARTMENT

FIRE FIGHTING EQUIPMENT

EA AXE (J) PICK HEAD FIRE 36" TL25 4006 40

50 FT CHAIN (J) BRASS JACK HM35 4001 40

12 EA GASKET (J) FIREHOSE 1 1/2" HOSE PG60 4000 40

12 EA GASKET (J) FIREHOSE 2 1/2" HOSE PG60 4001 40

EA HOSE (J) FIRE 1 1/2" X 50' NST UL      BRASS PIN LUG PH19 4000 40

2 EA HOSE (J) FIRE 1-1/2" X 75' NST UL      BRASS/PIN LUG PH19 4002 40

EA HOSE (J) FIRE 2-1/2" X 50' NST UL      BRASS/PIN LUG PH19 4003 40

2 EA HOSE (J) FIRE 2 1/2" X 75' NST UL      BRASS PIN LUG PH19 4001 40

1 1 EA NOZZLE (J) WASHDOWN 1-1/2" MCMASTER     6469T36 SE20 4004 40

SAFETY EQUIPMENT

EA CHIN STRAP (J) FOR HARD HAT SE25 4002 40

 BX MASK (J) DUST MIST, PARTICLE NON-TOXIC  20/BX 3M 8710 SE45 4003 40

1 6 BX EAR PLUG (J) WITH CORDS 100/BX MAXLITE  NRR30 SE10 4001 40

3 1 GAL EYE WASH (J) SOLUTION REFILL SE10 4003 40

8 3 EA FACE SHIELD (J) HEAD BAND BRACKET HK SE15 4001 40

10 18 EA FACE SHIELD (J) CLEAR 3440V SE15 4000 40

7  EA HARNESS (J) FULL-BODY, SINGLE D-RING    ROSE 502720 SE25 4001 40

4 8 BX GATORADE (J) 8.5 OZ POWDER MIX PKS 20/BX FD30 0001 40

1 2 EA GOGGLES (J) BURNING #5 LENS OKI BEARING WS80 SE50 4002 40

8 12 EA GOGGLES (J) CHIP-GRIND-CHEM SPLASH      PROTECTION UVEX SE50 4001 40

5 6 EA HAT (J) HARD WHITE MAVERICK MAVHAT SE30 4000 40

EA CAP (J) HEARING PROTECTION CANAL H LEIGHT QB2 SE30 4001 40

10 1 EA PROTECTOR (J) HEARING EAR MUFF WILSON   NRR28 SE10 4002 40

2 BX CARTRIDGE (J) ORGANIC VAPOR 3M 6001 SE45 4002 40

 EA PREFILTER (J) 3M 5010 SE45 4004 40

4 8 EA RESPIRATOR (J) DISP FOR WELD FUMES AND  NUISANCE VAPORSE45 4022 40

EA RINGS (J) RETAINER 3M 501 SE45 4023 40

12 12 EA GLASSES (J) SAFETY CLEAR UVEX 3000 #135 SE50 4005 40
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3 EA VEST (J) REFLECTIVE NYLON MESH SERVICE & MATERIAL FVIYR SE25 4004 40

GASKETS AND TAPE
2 EA FORM-A-GASKET (J) 1 PT AVIATION 3D PG99 4000 40

EA ELIMINATOR (J) GASKET (PERMATEX) PG99 4012 40

 EA GASKET MAKER (J) SILICONE RTV  (SELIG 032505) 1 DZ 10 OZ CA CC15 4005 40

4 FT RUBBER (J) SHT,GASKET MATERIAL 36"W 1/16 PG60 4002 40

8 FT FIBER (J) SHT.GASKET MATERIAL 36"W 1/16" PG40 4000 40

8 FT RUBBER (J) SHT,GASKET MATERIAL 36"W 1/8 PG60 4003 40

8 FT FIBER (J) SHEET,GASKET MATERIAL 36"W,1/8 PG40 4001 40

6 EA MATERIAL (J) GASKET HIGH TEMP/STEAM 1/16 50" X 50" SHEET PG45 4000 40

6 EA MATERIAL (J) GASKET HIGH TEMP/STEAM 1/8 50" X 50" SHEET PG45 4001 40

EA NUT (J) LOCK ADHESIVE 1.69 OZ. PG99 4003 40

2 EA LOCTITE (J) 609 PG99 4013 40

EA LOCTITE (J) PRIMER PG99 4014 40

2 EA LOCTITE (J) F/MAKING O-RING,80851       PERMATEX PG99 4005 40

2 EA FORM-A-GASKET (J) SILICONE BLUE 12 OZ PG99 4006 40

6 24 EA SILICONE (J) CLEAR PG99 4007 40

EA SILICONE (J) RED FORM-A-GASKET 12 OZ PG99 4008 40

8 1 8 EA TAPE (J) MASKING 3" X 60 YD HG10 4000 40

1 EA TAPE (J) PACKING 2" FILAMENT HG10 4001 40

2 6 EA TAPE (J) TEFLON 1/2" X 520" HG10 4002 40

6 EA TAPE (J) TEFLON 3/4" X 520" PG65 4000 40

8 8 EA TAPE (J) DUCT 2" X 60 YD. HG10 4003 40

8 3 EA TAPE (J) DUCT 3" X 60 YD. HG10 4004 40

EA TAPE (J) ELECT 3/4"X66' SCOTCHSUPER   #88 HG10 4006 40

EA TAPE (J) ELECT GLASS CLOTH 3/4"X66'     #27 HG10 4007 40

2 12 EA TAPE (J) ELECTRICAL 3/4" X 66' SCOTCH 33 HG10 4005 40

8 EA TAPE (J) MASKING 1" X 60 YD. HG10 4009 40

8 6 EA TAPE (J) MASKING 2" X 60 YD. HG10 4010 40

8 4 EA SEALANT (J) THREAD 1 PT W/BRUSH #14D PG99 4009 40
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LUBRICANTS AND LUBRICATION EQUIPMENT
3 3 EA GUN (J) GREASE ALEMITE 4041 B FT42 4001 40

2 3 CS ANTISEIZE (J) LUBRICANT  NO GRAB (SELIG 220005) 12/ 8 OZ CANCC25 4001 40

3 EA WAX (J) BEES COMM'L GRADE 1 LB. RE99 4000 40

2 2 CS COATING (J) GALVANITIZING ZINC RICH 16OZ CC90 4000 40

EA FITTING (J) GREASE HYD STRAIGHT 1/4 NPT 1627 FT42 4005 40

EA FITTING (J) GREASE HYD STRAIGHT 1/8 NPT 1610 FT42 4006 40

EA FITTING (J) GREASE HYD 90 EL 1/4 NPT    1629-B FT42 4007 40

PAIL GREASE (J) EP-2   35#  PAIL LU15 4000 40

EA FITTING (J) GREASE BUTTONHEAD 1/4" A1186 FT42 4009 40

EA FITTING (J) GREASE BUTTONHEAD 1/8" A1184 FT42 4010 40

EA FITTING (J) GREASE 45* 1/8" #A-684      PIN TYPE FT42 4011 40

EA GREASE (J) SILICONE DOW 111 16 OZ TUBE LU15 4010 40

1 EA GREASE (J) WHITE 35# PAILS LITHIUM BASE LU15 4004 40

1 CS LUBRICANT (J) CUTTING OIL 19-SX-93  (SELIG 241011) 5 GALS PE LU20 0008 40

CS LUBRICANT (J) ENVIRO MASTER MECH AERO   (SELIG 035109) 1 LU20 4012 40

CS LUBRICANT (J) O-RING LOCTITE OR DOW  CORNING  5-OZ TUBE PG99 4010 40

6 CS LUBRICANT (J) MOLYKOTE SPRAY LU10 4001 40

12 24 CS LUBRICANT (J) PB BLASTER 16 OZ AEROSOL LU20 4000 40

EA LUBRIPLATE (J) CARTRIDGE LU15 4007 40

2 EA MOLYCOTE (J) G/N PASTE 17.5 OZ. UNIT LU20 4003 40

1 DR OIL (J) FISH 55 GAL. DRUM LU20 4009 40

5 2 GAL OIL (J) MYSTERY #014 1 GAL. LU20 4010 40

EA OILER (J) 1/2 PT. CS30 4000 40

3 3 EA PUMP (J) OILER 1 PT. PC50 4000 40

EA DIE MARK (J) PRUSSIAN BLUE 3/4 TUBE #35V CC40 4000 40

3 PAIL LUBRICANT (J) WIRE 35# PAIL LU15 4001 40

ELECTRICAL SUPPLIES AND LAMPS

CS BULB (J) NAVIGATION FILAMENT 50/50 120V LF15 4026 40
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CS BULB (J) ROUGH SERVICE 60W SYLVANIA LF15 4028 40

BX CONNECTOR (J) BUTT 12-10 100/BX EL74 4000 40

BX CONNECTOR (J) BUTT 16-14 100/BX EL74 4001 40

BX CONNECTOR (J) BUTT 22-18 100/BX EL74 4002 40

CS CHEMICAL (J) CRC ZINC IT CC70 4000 40

6 CS CLEANER (J) CONTACT SPRAY LECTRON 2020  (SELIG 032909) 1 CC75 4004 40

50 FT CORD (J) PORTABLE 14/3 SO EL10 4001 40

EA DUXSEAL (J) 1 LB. EL18 4008 40

EA CORD (J) EXTENSION HD3 PRG50 NON STICK EL34 4000 40

EA CORD (J) EXTENSION H.D. 3 PRONG 50'     NON-STICK 220V 2-PROEL34 4002 40

 2 EA CORD (J) EXTENSION H.D.2-PRONG 100' 220V EUROPEAN STYLE EL34 4003 40

EA CORD (J) EXTENSION H.D. 3 PRONG 100' EL34 4001 40

EA LIGHT (J) EXT. 5025-SRG MCGILL 120V     100W 25' STRAIGHT BLA LF30 4017 40

EA GLOBE (J) WT CLEAR 3 5/16 DIA X 5" LF35 4001 40

 EA GLOBE (J) WT CLEAR 3 5/16 DIA X 6" LF35 4002 40

EA GUARD (J) BRASS 6" OCEANIC 517 LF40 4001 40

EA INSULATION (J) HEAT SHRINK 1/16 DIA 4'  LENGTH EL66 4000 40

EA INSULATION (J) HEAT SHRINK 1/2 DIA 4'   LENGTH EL66 4001 40

EA INSULATION (J) HEAT SHRINK 1/4 DIA 4'   LENGTH EL66 4002 40

EA INSULATION (J) HEAT SHRINK 1/8 DIA 4'   LENGTH EL66 4003 40

EA INSULATION (J) HEAT SHRINK 3/8 DIA 4'   LENGTH EL66 4004 40

EA INSULATION (J) VARNISH SPRAY RED GLYPTOL3M 1602 PT40 4000 40

CS LAMP (J) CIRCLINE FC8T9/CW 4 PIN 22W    COOL WHITE LF30 4000 40

18 CS LAMP (J) FLUORESCENT F20/T12 BI PIN     24/CASE LF15 4030 40

18 CS LAMP (J) FLUORESCENT F40/CW BI PIN      30/CASE LF15 4032 40

CS LAMP (J) FLUORESCENT F48/T12 (30/CS)    SINGLE PIN LF15 4033 40

CS LAMP (J) INCANDESCENT 100W 120V 100A    19/RS E27 MED SCR LF15 4035 40

CS LAMP (J) INCANDESCENT 100W A19 220V 100 RS E27 MEDIUM SC LF15 4048 40

CS LAMP (J) INCANDESCENT 300W 120V MOGAL   BASE 24/CS LF15 4049 40

CS LAMP (J) INCANDESCENT 40W A19 40A 220V  RS 120/CS LF30 4005 40
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CS LAMP (J) INCANDESCENT 50W A19 501/RS    120V 120/CS LF15 4006 40

CS LAMP (J) INCANDESCENT 50W A19 220V501/  RS 120/CS LF30 4020 40

CS LAMP (J) INCANDESCENT 60W A19 130V      120/CS LF15 4008 40

5 CS LAMP (J) INCANDESCENT 60W A19 220V      120/CS LF15 4050 40

CS LAMP (J) INDICATOR 3080 24V 5W E14      2 1/4 X 1/2 DIA LF30 4011 40

CS LAMP (J) INDICATOR #44 6.3V .25A MIN SC BAYONET (100/CS) LF30 4007 40

BX LAMP (J) INDICATOR GE 1819 100/CS LF15 4016 40

CS LAMP (J) MERCURY HR400DX33 400W E40     (MOGUL SCREW) G LF30 4014 40

CS LAMP (J) QUARTZ HALOGEN 500T3Q/CL 120V  500W RECESSED S LF30 4016 40

EA EXTENSION (J) LIGHT FLUORESCENT 50 FT. EL50 4003 40

EA LUG (J) CONNECTOR STA-KON 2RA18 (100/PK) INSULATED EL26 4005 40

BX LUG (J) TERMINAL STAKON A18-10   NON-INSULATED (100/PK) EL26 4008 40

BX LUG (J) TERMINAL STAKON RC1014 INSULATED  (100/PK) EL26 4012 40

BX LUG (J) TERMINAL STAKON C10-10   NON-INSULATED (100/PK) EL26 4014 40

EA PLUG (J) MIPCO 32A 440V 333FC EL50 4001 40

EA PLUG (J) MIPCO 32A 440V 333MP EL50 4002 40

EA SEALANT (J) SILICONE ELEC GRADE GE      RTV 122 10.3 OZ TB CC50 4001 40

96 EA STARTER (J) FS-2 FOR 14,15 & 20W        NEOSTART STARTER EL70 4000 40

EA STARTER (J) FS-20 14,15,20 WATT MANUAL  RESET STARTER EL70 4001 40

96 EA STARTER (J) FS-4 FOR 13,30 & 40 WATT    NONSTART STARTER EL70 4002 40

PK TIES (J) CABLE 11" NATURAL 100/PK EL82 4004 40

2 PK TIES (J) CABLE 12" BLACK     100/PK EL82 4005 40

PK TIES (J) CABLE 15" NATURAL 100/PK EL82 4006 40

PK TIES (J) CABLE 4" NATURAL   100/PK EL82 4007 40

PK TIES (J) CABLE 5.5" NATURAL 100/PK EL82 4008 40

2 PK TIES (J) CABLE 7.5" BLACK     100/PK EL82 4009 40

PK TIES (J) CABLE 7.5" NATURAL 100/PK EL82 4010 40

EA TUBE (J) TERMINAL 1/2" MALE EL26 4015 40

EA TUBE (J) TERMINAL 3/4" MALE EL26 4016 40

2 PK MARKER (J) WIRE POCKET PACK 0-9 EL82 4003 40
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DEPARTMENT

BX NUT (J) WIRE IDEAL 71B (100/PK) EL26 4017 40

BX NUT (J) WIRE IDEAL 72B (100/PK) EL26 4018 40

BX NUT (J) WIRE IDEAL 73B (100/PK) EL26 4019 40

BX NUT (J) WIRE IDEAL 74B (100/PK) EL26 4020 40

BX NUT (J) WIRE IDEAL 76B (100/PK) EL26 4021 40

BATTERIES

EA BATTERY (J) 6V ALKALINE SCREW TERM DTD BA10 4006 40

 EA BATTERY (J) 6V ALKALINE SPRING TERMINAL BA10 4007 40

EA BATTERY (J) 9V ALKALINE BA10 4002 40

96 48 EA BATTERY (J) AA ALKALINE BA10 4003 40

96 EA BATTERY (J) AAA ALKALINE BA10 4004 40

148 148 EA BATTERY (J) C CELL BA30 4003 40

148 72 EA BATTERY (J) D ALKALINE BA10 4001 40

24 12 EA BULB (J) FLASHLIGHT PR3 LF15 4047 40

5 EA FLASHLIGHT (J) MINI RAY-O-VAC LF20 4011 40

EA FLASHLIGHT (J) NON HAZADOUS BS1925      3 CELL USCG LF20 4004 40

15 6 EA FLASHLIGHT (J) 2 D CELL ORANGE  # 2117 LF20 4006 40

5 EA FLASHLIGHT (J) 3 D CELL WATERPROOF LF20 4009 40

1 EA TESTER (J) HYDROMETER BATTERY W/SYRINGE BA25 4000 40

5 EA LANTERN (J) SAFETY 6V EVEREADY 459 LF45 4002 40

HARDWARE GENERAL
8 2 BG CONCRETE (J) READY MIX 40# CC30 4003 40

LB LOCKWIRE (J) STAINLESS STEEL 16 GAUGE HG10 4021 40

LB LOCKWIRE (J) STAINLESS STEEL 20 GAUGE HG10 4022 40

EA MEASURE (J) FLEX-SPOUT 1 PT HG99 4001 40

EA MEASURE (J) FLEX-SPOUT 1 QT HG99 4002 40

10 EA PLYWOOD (J) 3/8" X 4' X 8' CDX LB40 4000 40

 12 EA CYLINDER (J) PROPANE DISPOSABLE FL40 4000 40

 1 EA KIT (J) PROPANE TORCH WS99 4000 40
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SHIPS 180-DAY CONSUMABLE LIST

UOM DESCRIPTION ITEM_ID
Deck Engine Steward

DEPARTMENT

8 EA GUARD (J) RAT 36" CC99 4001 40

1 EA NEEDLE (J) SAIL RE30 4000 40

1 EA TWINE (J) SAIL WAXED LB HM50 4003 40

EA TWINE (J) SAIL WAXED LB RE30 4002 40

EA WIRE (J) SEIZING (5 LB.) HG10 4023 40

2 2 EA SPRAYER (J) 3 GAL MANUAL PUMP #4Z398    GRAINGER HG99 4003 40

EA STAMP SET (J) METAL PUNCH 1/4 NUMBERS & LETTERS TL20 4006 40

1 EA STAMP SET (J) METAL PUNCH 3/16 NUMBERS & LETTERS TL20 4007 40

2 1 EA STENCIL (J) LETTERS & NUMBERS 2" HG65 4001 40

EA TRAP (J) RAT CC99 4002 40

ABRASIVES
1 2 RL CLOTH (J) ABRASIVE 2"X50 YD CROCUS AB10 4007 40

1 2 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 100 G AB10 4000 40

1 2 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 120 G AB10 4001 40

1 2 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 180 G AB10 4002 40

1 2 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 240 G AB10 4003 40

1 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 400 G AB10 4008 40

1 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 80 G AB10 4006 40

3 EA BLADE (J) CHOP SAW 14" X 3/32 X 1" ARBOR TL25 4032 40

6 6 EA BRUSH (J) CUP 4" KNOTTED 5/8-11 ARBOR   GRAINGER 5X891 AB35 0035 40

EA BRUSH (J) MOUNTED 1-1/8 KNOTTED 1/4 SHNK AB35 0036 40

6 6 EA BRUSH (J) WHEEL 6" KNOTTED 5/8-11 ARBOR AB35 0037 40

EA CLOTH (J) CROCUS 9" X 11" AB25 4001 40

EA DISC (J) SAND 4-1/2X 1/4X 7/8 A24N METAL AB20 4002 40

EA DISC (J) SANDING 4 X 1/4 X 3/8 24 GRIT AB20 4009 40

EA DISC (J) SANDING 4 X 1/4 X 5/8 24 GRIT AB20 4010 40

EA DISC (J) SANDING 4 X 1/4 X 1/4 24 GRIT AB20 4011 40

EA DISC (J) SANDING 7 X 1/4 X 7/8 A 24N MET AB20 4012 40

EA DISC (J) SAND 7 X 7/8 FIBRE BACK 16 GRIT AB20 4000 40

EA DISC (J) SAND 7 X 7/8 FIBRE BACK 36 GRIT AB20 4001 40
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CN CLOVER (J) GRINDING COMPOUND 1#    GRADE A THRU J AB20 4008 40

BG SANDBLASTER (J) BEAD BLAST #50 GLASS SHT BEAD 31611 MS- AB15 4003 40

1 EA SANDPAPER (J) 9"X11" COURSE (80 GRIT) AB30 4006 40

1 EA SANDPAPER (J) 9"X11" FINE       (100 GRIT) AB30 4007 40

1 EA SANDPAPER (J) 9"X11" MEDIIUM (T) AB30 4008 40

ADHESIVES AND METAL COMPOUNDS

EA ADHESIVE (J) CLEAR DOW 739 CC15 4006 40

EA ADHESIVE (J) PLIOBOND CC15 4001 40

1 4 EA BELZONA (J) MOLECULAR SUPER METAL 1 KG CC30 4004 40

1 EA CEMENT (J) CONTACT CON BOND 1 QT #985 CC15 4002 40

1 4 EA CORDOBOND (J) STRONG BACK STD 1LB RESIN (WITH CLOTH) CC30 4000 40

EA STEEL (J) PLASTIC DEVCON "B" CC30 4001 40

EA STEEL (J) PLASTIC DEVCON "A" CC30 4002 40

1 3 EA PUTTY (J) DEVCON UW 1 LB CC30 4005 40

4 3 EA PASTE (J) FILLER RED HAND "A" 1 QT CAN CC70 4001 40

4 3 EA PASTE (J) RED HAND FILLER "B" 1 QT CAN CC70 4002 40

3 EA PASTE (J) WATER FINDING 3 OZ TUBE CC85 4000 40

EA SEALANT (J) DOW 737 BLACK CC15 4007 40

3 1 EA SEALANT (J) SILICONE ELEC GRADE GERTV12210.3 OZ TUBE CC50 4002 40

2 EA ADHESIVE (J) SUPER GLUE 1 OZ #80092     PERMATEX CC15 4003 40

CLAMPS AND FASTENERS
6 6 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 08 7/16 TO 1" HG20 4000 40

6 6 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 16 3/4 TO 1 1/2" HG20 4001 40

6 6 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 28 1 3/8 TO 2 1/4" HG20 4002 40

3 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 40 2 1/8 TO 3" HG20 4003 40

3 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 52 2 7/8 TI 3 3/4" HG20 4004 40

3 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 64 3 1/2 TO 4 1/2" HG20 4005 40

6 4 EA HOOK (J) SNAP EYE BTASS HALYARD FA15 4000 40

3  LB NAIL (J) COMMON 10D FA20 4000 40
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3  LB NAIL (J) COMMON 16D FA20 4001 40

3  LB NAIL (J) COMMON 20 D FA20 4003 40

4  EA PADLOCK (J)COMBINATION RESETTABLE  MASTER HG45 4005 40

4   EA PADLOCK (J) BRASS W/STL SHACKLE 1 1/2"  <TC> HG45 4002 40

4  EA PADLOCK (J) BRASS W/STL SHACKLE 1 3/4"  <TC> HG45 4003 40

MISCELLENEOUS TOOLS
12 EA BLADE (J) HACKSAW H.S.STEEL 12"-14T TL25 4009 40

 12 EA BLADE (J) HACKSAW H.S STEEL 12" 18T TL25 4010 40

12 EA BLADE (J) HACKSAW H.S STEEL 12" 24T TL25 4030 40

EA BLADE (J) BAND SAW SANDVIK 5' 4-1/2" X  1/2" X .025" 18 TEETH TL25 4033 40

EA BLADE (J) BAND SAW SANDVIK 5' 4-1/2" X  1/2" X .025" 24 TEETH TL25 4034 40

3 2 EA GUN (J) CAULKING CARTRIDGE TYPE TL25 4011 40

EA HOSE (J) AIR 1"    X 50' 250 LB. PH13 4000 40

3 1 EA HOSE (J) AIR 1/2" X 50' 250 LB. PH13 4001 40

EA HOSE (J) AIR 3/4" X 50' 250 LB. PH13 4002 40

3 EA DRIVER  (J) NEEDLE #834045 FOR CLECO     SCALER BC1 TL25 4026 40

3 EA HOLDER (J) NEEDLE #834046-5 FOR CLECO   SCALER BC1 TL25 4027 40

120 EA NEEDLE (J) FOR CLECO SCALER BC1 7" TL25 4025 40

EA BAR (J) PRY 60" TL20 4005 40

3 EA SCALER (J) PNEUMATIC CLECO BC-1 TL10 4000 40

6 EA BUSHING (J) SCREEN #841553-1 FOR CLECO  SCALER BC1 TL25 4028 40

6 EA SPRING (J) THROTTLE VALVE #832078-0     FOR CLECO SCALER TL25 4029 40

MEASURING DEVICES

EA BOB (J) FOR CONSTRICTED PIPE STARRETT   515B TL25 4035 40

1 EA BOB (J) OUTAGE FOR SOUNDING TAPE TL25 4014 40

EA BOB (J) OUTAGE FOR SOUNDING TANK STARRETT 515F TL25 4037 40

1 EA TAPE (J) SOUNDING 30M STARRET C507MCB30 METRIC/ENGLISH TL25 4016 40

1 EA TAPE (J) SOUNDING REFILL 30 MTR TL25 4017 40

EA BOB (J) TANK GAUGING BRASS OUTAGE 16 OZ TL25 4019 40
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1 EA TAPE (J) TANK GAUGING 15 METER REEL     STARRETT C507MCB TL25 4038 40

1 EA TAPE (J) TANK GAUGING REFILL 15 METER   STARRETT TL25 4039 40

EA TAPE (J) RULE AUTOLOK 10FT 3M TL25 4020 40

3 EA TAPE (J) RULE AUTOLOK 16FT 5M TL25 4021 40

1 EA TAPE (J) GAUGING 1/2" X 30M/100FT TL25 4022 40

WELDING SUPPLIES

FT CABLE (J) FT WELDING 2/0 COPPER 50 FT EL10 4006 40

 EA CONNECTOR (J) CABLE WELDING NEOPRENE    COVERED FEMA EL10 4007 40

 EA CONNECTOR (J) CABLE WELDING NEOPRENE    COVERED MALE EL10 4008 40

EA LIGHTER (J) GAS TORCH FLINT WS62 4000 40

1  EA FLINT (J) GASS TORCH LIGHTER WS62 4001 40

1 1 EA CLEANER (J) GASS TORCH TIP WS66 4000 40

2 2 PAIR GLOVE (J) WELDING LEATHER LONG          SIZE LARGE WS42 4000 40

1 2 EA HAMMER (J) CHIPPING SPRING HANDLE WS14 4000 40

EA END (J) HOSE 1/4"X3/8" OXY & ACET FT18 4003 40

1 4 EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  CLEAR PROTECTIVEWS46 4001 40

EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  SHADE 10 WS46 4002 40

1 2 EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  SHADE 12 WS46 4003 40

EA LENS (J) REPL F/GAS WELDING GOGGLES     CLEAR WS46 4004 40

EA LENS (J) REPL F/GAS WELDING GOGGLES     SHADE 5 WS46 4005 40

EA LENS (J) REPLACEMENT, CLEAR 50MM #EL-GL SE50 4003 40

EA LENS (J) REPLACEMENT SHADE #5 EL-FSH SE50 4004 40

1 EA HELMET (J) WELDING FIBERGLASS LIFT      FRONT WILLSON FCPWS30 4000 40

REFRIGERATION EQUIPMENT

EA LINE (J) CHARGING & TEST MANIFOLD 36"   BLUE TE40 4000 40

EA LINE (J) CHARGING & TEST MANIFOLD 36"   RED TE40 4001 40

EA LINE (J) CHARGING & TEST MANIFOLD 36"   YELLOW TE40 4002 40

1 EA LINE (J) CHARGING & TEST MANIFOLD W/3   36" COLOR CODED C TE40 4003 40

EA DETECTOR (J) HALIDE TORCH R12 LEAK TE40 4005 40
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CORDAGE AND RIGGING SUPPLIES
2 RL MANILA (J) 1"DIA 600' FOR LIFEBOATS HW10 4000 40

2 RL MANILA (J) 1/2" DIA 600' HW25 4000 40

2 RL MANILA (J) 1/4 DIA 1200' HW25 4001 40

2 1 RL MANILA (J) 3/8 DIA 600' HW25 4002 40

2 RL POLYPRO (J) 3/8" DIA 600' ORANGE HW20 4003 40

2 RL POLYPRO (J) 3/8" DIA 600' YELLOW HW20 4004 40

2 RL MANILA (J) 5/8 DIA 600' HW25 4004 40

4 3 EA CLOTH (J) DROP 9'X12' CANVAS HM50 4001 40

2 EA FID (J) WOODEN 6" RE74 4002 40

4 EA PASTE (J) KOLOR KUT WATER FINDING TE40 4007 40

 EA MATLINE(J) TARRED HM50 4002 40

12  EA SHACKLE (J) SCREW PIN ANCHOR 1 INCH     CROSBY G-209 HM10 4000 40

4 2 EA SLING (J) NYLON WEB 2" X 6' RE58 4000 40

4 2 EA SLING (J) NYLON WEB 2" X 8' RE58 4001 40

4 EA SLING (J) WIRE ROPE 1/4 X 5' RE58 4003 40

4 EA SLING (J) WIRE ROPE 5/8 X 5' RE58 4005 40

CLOTHING
6 EA BOOT (J) RUBBER KNEE SIZE 10 (RED BALL) CA15 4000 40

6 EA BOOT (J) RUBBER KNEE SIZE 11 (RED BALL) CA15 4001 40

6 EA BOOT (J) RUBBER KNEE SIZE 12 (RED BALL) CA15 4002 40

6 EA BOOT (J) RUBBER KNEE SIZE 13 (RED BALL) CA15 4003 40

6 EA BOOT (J) RUBBER KNEE SIZE 8  (RED BALL) CA15 4004 40

6 EA BOOT (J) RUBBER KNEE SIZE 9  (RED BALL) CA15 4005 40

BX COVERALL (J) EXTRA-LARGE, DISPOSABLE CA25 4001 40

BX COVERALL (J) DISPOSABLE SIZE LARGE CA25 4000 40

6 EA COVERALL (J) HOODED F/CHEMICAL PROTECTION CA25 4002 40

48 6 PR GLOVES (J) COTTON WORK W/BLACK PVC DOTS WASHABLE GR CA30 4006 40

8 2 EA GLOVES (J) CHEMICAL RESISTANT SAFETY    PRODUCTS "THE E CA30 4007 40
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8 EA GLOVES (J) CHEMICAL XYLENE RESISTANT    SILVER SHIELD GR CA30 4008 40

12 1 DZ GLOVE (J) COTTON WORK W/KNITWRIST #208 CA30 4000 40

8 1 EA GLOVE (J) H.D. NEOPRENE SIZE 10 N36 CA30 4001 40

16 1 1 DZ GLOVE (J) LEATHER PALM #122D CA30 4002 40

8 EA GLOVE (J) NEOP.CHEM./ACID RESISTANT     #NL34M CA30 4003 40

8 24 EA GLOVE (J) RUBBER PLAYTEX LG. #8326 CA30 4005 40

8 EA GLOVE (J) WELDER ALL LEATHER GAUNTLET   #200 WS42 4001 40

6 3 EA PAD (J) KNEE CA15 4006 40

12 4 EA SUIT (J) RAIN COMPLETE YELLOW LARGE      RIVER CITY 200-3 CA20 4000 40

12 EA SUIT (J) RAIN COMPLETE YELLOW MEDIUM    RIVER CITY 200-3 CA20 4001 40

12 2 EA SUIT (J) RAIN COMPLETE YELLOW XLARGE    RIVER CITY 200-3 CA20 4003 40
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SOAPS, CLEANERS AND CLEANSERS
8 8 PAIL DEGREASER (J) SOLVENT 140-SX-90  (SELIG 218711) 5 GALS PER JE38 4006 40

1 1 6 CS BLEACH (J) LIQUID  (SELIG 273207) 4/1 GAL PER CASE JE10 4004 40

4 CS CLEANER (J) DRAIN   FORMULA-0 98 (SELIG 217709) 1 DZ/ 20 OZ JE30 0023 40

2 CS CLEANER (J) FLOOR LIQUID-NEUTRO-JEL (SELIG 094507) 4/1 GAL JE30 0024 40

PAIL CLEANER (J) FLOOR LIQUID-NEUTRO-JEL (SELIG 094511) 5 GAL P JE30 0021 40

4 CS CLEANER (J) GERMICIDIAL GERMAWAY (SELIG 301002) 12/ 1 QT JE10 0006 40

2 4 CS CLEANER (J) GLASS   GLASHINE  (SELIG 209403) 12/1 QT BTLS PEJE30 4009 40

1 CS CLEANER (J) HAND SOAP  GABE'S GRIT (SELIG 254070) 9/2500 M JE62 0003 40

1 4 CS CLEANER (J)HAND W/GRT ORANGE RUFFY (SELIG 254970) 9/2500 JE62 4007 40

1 4 CS CLEANER (J) PINE  PINETEX  (SELIG 295007) 4/1 GALS PER CASE JE30 4012 40

6 CS CLEANER (J) SURFACE SPRAY   GOSH (SELIG 209202) 12/1 QT CAJE30 4010 40

4 CS CLEANER (J)ALL SURFACE,CREME CLEANSER,  DISINFECTANT,S JE30 0022 40

 2 CS DEGREASER (J) CLEAR CHOICE  5 GALS PER PAIL CC60 4002 40

 PAIL DEGREASER (J) CLEANER, CLEAR-CHOICE     (SELIG 213511/PAIL CC60 4004 40

2 CS CLEANER (J) SOLVENT   ZONE DEFENSE (SELIG 049509) 1 DZ CA CC60 0080 40

2 PAIL DETERGENT (J) LAUNDRY SNO-WHITE (SELIG 288203) 45 LBS PE JE38 4010 40

2 CS DETERGENT (J) LAUNDRY SNO-WHITE (SELIG 475618) 4/10LB PA JE38 4020 40

EA DISPENSER SOAP (J) HAND IRON MAN  (SELG 508105) HG15 0002 40

1 1 2 CS SOAP (J) HAND LAVA 48/CS JE62 4002 40

2 CS POLISH (J) STNLS STEEL,SELCO-SHINE (SELIG 020309)1 DZ CAN JE14 0005 40

4 4 6 EA SPRAYER (J) SOLVENT RESISTENT QT BOTTLE JE54 4020 40

4 CS STRIPPER (J) WAX  RE-MOV  (SELIG 089807) 4/1 GALS PER CASE JE30 4013 40

 CS WAX (J) FLOOR LIQUID  NJ-FINISH  (SELIG 094207) 4/1 GALS PER JE76 4001 40

2 PAIL WAX (J) FLOOR LIQUID  NJ FINISH  (SELIG 094213) 5 GALS PER D JE76 4002 40

CLEANING AND MAINTENANCE BRUSHES AND MOPS
6 2 EA BROOM (J) GARAGE 36" W/O THRD.HDL.      #1107-36 JE18 4004 40

 EA BROOM (J) STREET 16" W/O HANDLE PALMYRA JE18 4005 40

6 EA BROOM (J) WHISK 9" #70031 JE18 4006 40

6 2  EA BROOM (J) CORN HEAVY DUTY JE18 4001 40

DEPARTMENT
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  4 EA BROOM (J) PUSH 18" W/HANDLE FINE BRISTLE JE18 4002 40

BX BRUSH (J) ACID 144/BX JE22 4000 40

4 EA BRUSH (J) HAND SCRUB PLASTIC 4" X 12" JE22 4001 40

6 2 EA BRUSH (J) TURKS HEAD 4 1/2 DIA MAGNOLIA #1429 WITH THREA JE22 4003 40

8 2 8 EA BRUSH (J) COUNTER DUSTER FOXTAIL #208-8 JE22 4004 40

EA BRUSH (J) DECK 9" HOL. PALMYRA #610 JE22 4005 40

EA BRUSH (J) HAND SCRUB 8" #598 JE22 4006 40

2 12 EA BRUSH (J) SANITARY 20" WOOD HANDLE JE22 4008 40

4 EA BRUSH (J) STEEL WIRE 3 X 19 ROW BH JE22 4009 40

4 4 EA BRUSH (J) STEEL WIRE 4 X 16 ROW SHOE    HDL #114 JE22 4010 40

4 EA BRUSH (J) WIRE SCRATCH SHOE HANDLE      BRASS JE22 4015 40

4 EA PADS (J) BUFFING RED 16" AB40 4000 40

EA BROOM (J) FLOOR 24" TAMPICO JE18 4007 40

1 3  EA HANDLE (J) MOP SPRING TYPE JE50 4000 40

6 EA HANDLE (J) WOOD 54" TAPERED JE18 4009 40

6 3 EA HANDLE (J) WOOD 54" THREADED WITH METAL TIP JE18 4010 40

 EA MOP (J) YACHT 16 OZ. W/HANDLE JE50 4005 40

  EA MOP (J) YACHT 20 OZ. W/HANDLE JE50 4006 40

 EA MOP (J) YACHT 24 OZ. W/HANDLE JE50 4007 40

6 8 20 EA MOPHEAD (J) 32 OZ. COTTON JE50 4004 40

EA MOPHEAD (J) 16 OZ. COTTON JE50 4001 40

EA MOPHEAD (J) 20 OZ. COTTON JE50 4002 40

 EA MOPHEAD (J) 24 OZ. COTTON JE50 4003 40

EA PADS (J) POLISHING WHITE 16" AB25 4000 40

2 2 6 BX PADS (J) SCOTCH BRITE 3M 10 PADS/BX. AB40 4001 40

3 3 4 EA BRUSH (J) SCRUB UTILITY LONG HANDLE #417OSBORN JE22 4012 40

4 EA BRUSH (J) SCRUB UTILITY SHORT HANDLE    OSBORN 413 JE22 4013 40

6 EA PADS (J) STRIPPING BLACK 16" AB40 4002 40

EA BRUSH (J) WIRE SCRATCH SHOE HANDLE STAINLESS STEEL JE22 4016 40

4 EA BRUSH (J) WIRE SCRATCH CURVED HANDLE    STAINLESS STEE JE22 4017 40
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CLEANING AND MAINTENANCE SUPPLIES
12 10 EA ABSORBENT (J) 50# BAG AP-SORBANT SELIG  (SELIG 117605) 50#AS50 0010 40

CS FILTER (J) AIR 16 X 25 X 1  12/BX FI10 4001 40

2 CS FILTER (J) AIR 18 X 25 X 1  12/BX FI10 4002 40

EA FILTER (J) AIR DISPOSABLE 16 X 20 X 1 FI10 4000 40

2 EA GUN (J) CLEANING BINKS 140B TL25 4000 40

5 2 4 EA BUCKET (J) 10 QT RUBBERMAID 2963 JE26 4001 40

EA BUCKET (J) GALVANIZED 14 QT. JE26 4002 40

2 2 4 EA BUCKET (J) MOP 14 QT W/WRINGER JE26 4003 40

EA BUCKET (J) MOP 26 QT RUBBERMAID #6113 JE26 4007 40

EA BUCKET (J) MOP 35 QT RUBBERMAID JE26 4008 40

EA BUCKET (J) PLASTIC 14 QT #2614 JE26 4005 40

 EA PAN (J) DUST METAL JE46 4001 40

5 4 4 EA PAN (J) DUST RUBBERMAID JE46 4002 40

4 EA HOSE (J) GARDEN HVY DUTY 3/4" 100 FT.   BLACK RUBBER GOODPH49 4000 40

1 EA HOSE (J) GARDEN HVY DUTY 3/4" 50 FT.    BLACK RUBBER GOOD PH49 4001 40

1 RL FILTER ROLL (J) UTILITY GENERATOR TURBO GLASS/POLYESTE FI10 4003 40

3 3 EA WASHER (J) HOSE 3/4" FA60 4000 40

CS FILTER (J) AIR INVERTER 16 X 18 X 1     12/BX FI10 4004 40

CS FILTER (J) AIR INVERTER 16 X 20 X 1     12/BX FI10 4005 40

RL FILTER (J) AIR M.E. TURBO MATERIAL GLASS FI10 4006 40

BG ABRASIVE (J) M.E. TURBO WALNUT SHELLS   SIZE 12/20 MEDIUM AB15 4002 40

1 2 EA MAT (J) CARPET 24" X 36" SHORT PILE DARK COLOR JE99 4004 40

2 EA MAT (J) CARPET 16" X 27" JE99 4003 40

4 1 2 EA MAT (J) CARPET 36" X 60" SHORT PILE DARK COLOR JE99 4005 40

6 EA MAT (J) COCOA CCL #2 16" X 27" JE99 4001 40

4 2 1 EA NOZZLE (J) HOSE PISTOL GRIP 3/4" HG45 4000 40

5 EA ABSORBENT (J) PADS OIL #200 T151 200/BDL  3/16" THICK AS55 4001 40

1 1 2 RL PAPER (J) BROWN ROLLS FOR FLOOR 36" X 250' JE54 4003 40

6 9 1 BX RAGS (J) MARINE COLOR 100% COTTON WIPING, 50# CT. MIX JE58 4000 40
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3 2 EA SCOOP (J) PLASTIC FLAT BOTTOM 2 QT. JE99 4002 40

3 EA SHOVEL (J) GRAIN/HOG 14" X 17" PLASTIC  GRAINGER PN 3Z224 TL25 4031 40

 EA SHOVEL (J) HAND GALV. 18" O.A. TL25 4001 40

EA SHOVEL (J) SQUARE POINT "D" HANDLE TL25 4002 40

EA SPONGE (J) SCRUBBING HVY DUTY 6"X4"X2" JE58 4002 40

2 1 1 EA SQUEEGEE (J) DECK HD 24" GRAINGER  # 3A3337 JE22 4023 40

2 EA SQUEEGEE (J) WINDOW 12" JE22 4019 40

EA SQUEEGEE (J) WINDOW 18" JE22 4020 40

2 2 2 EA CAN (J) TRASH HVY DTY 32 GAL RUBBERMAID #3632 CS45 4003 40

3 1 EA CAN (J) TRASH HVY DTY 55 GAL RUBBERMAID #2655 GRAY CS45 4004 40

3 1 EA CAN (J) TRASH HVY DTY 55 GAL RUBBERMAID #2655 YELLOW CS45 4005 40

5 EA CAN (J) TRASH ROOM SIZE 28 QT RUBBERMAID CS45 4006 40

PAPER AND PLASTIC SUPPLIES
 C BAG (J0 PLASTIC ZIP-LOCK 3" X 5"  4MIL  WITH WHITE WRITE-ON RS18 4004 40

 C BAG (J) PLASTIC ZIP-LOCK 4" X 6"   4 MIL  WITH WHITE WRITE-ON RS18 4005 40

 C BAG (J) PLASTIC ZIP-LOCK 6" X 9"   4 MIL  WITH WHITE WRITE-ON RS18 4008 40

   C BAG (J) PLASTIC ZIP-LOCK 8" X 12" 4 MIL WITH WHITE WRITE-ON RS18 4009 40

2 1 2 CS BAG (J) GARBAGE 60 GAL BK60 22 X 16 X 58 1.2 MIL RS18 4010 40

1 CS BAG (J) PLASTIC LINER 5 GAL 500/CS RS18 4000 40

 CS BAG (J) PLASTIC 30 GAL 250/CS (1.5 MIL) MEDIUM WEIGHT RS18 4001 40

 CS BAG (J) PLASTIC 55 GAL HEAVY WEIGHT RS18 4002 40

4 4 12 CS BAG (J) PAPER REFUSE 30 GAL 50/PK  PAPER RS18 4003 40

CS WIPERS (J) PAPER SCOTT 5700 JE54 4000 40

1 RL SHEETING (J) PLASTIC 4 MIL 36" X 100' HG75 4001 40

PK TAGS (J) MANILA W/WIRE TIES 2.5" X 4.5" 250/PK OS66 4001 40

4 CS TISSUE (J) TOILET 96'S JE70 4000 40

2 CS TOWELS (J) PAPER ROLL INDUST STRENGTH   YELLOW BIRCH R JE54 4004 40

2 10 CS TOWELS (J) PAPER ROLLS 30/CS JE54 4001 40

1 3 CS TOWELS (J) PAPER SINGLEFOLD   15/PKG  250/CS JE54 4002 40
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PAINT BRUSHES AND ROLLERS
1 EA BRUSH (J) ROUND MARKING 1/2" DIA. CORONA PS10 4000 40

1 EA BRUSH (J) ROUND STENCIL  1" DIA.     CORONA PS10 4001 40

EA BRUSH (J) ACID 3/8" PS10 4003 40

15 EA BRUSH (J) BENT WOOD HANDLE 1"     CORONA PS10 4004 40

EA BRUSH (J) BENT WOOD HANDLE 1-1/2" CORONA PS10 4005 40

15 8 EA BRUSH (J) BENT WOOD HANDLE 2"     CORONA PS10 4006 40

 EA BRUSH (J) BENT WOOD HANDLE 2-1/2" CORONA PS10 4007 40

10 EA BRUSH (J) BENT WOOD HANDLE 3"    CORONA PS10 4008 40

 8 EA BRUSH (J) FLAT PAINT 1" CORONA PS10 4009 40

EA BRUSH (J) FLAT PAINT 1 1/2"  CORONA PS10 4010 40

5 6 EA BRUSH (J) FLAT PAINT 2" CORONA PS10 4011 40

EA BRUSH (J) FLAT PAINT 3"  CORONA PS10 4013 40

EA BRUSH (J) FLAT PAINT 4"  CORONA PS10 4014 40

EA BRUSH (J) FLAT VARNISH 2"   CORONA PS10 4017 40

EA BRUSH (J) FLAT VARNISH 3" CORONA PS10 4019 40

EA BRUSH (J) FLAT VARNISH 4" PS15 4022 40

EA BRUSH (J) STENCIL 3/4"  CORONA PS10 4021 40

EA MITT (J) PAINTER PS99 4000 40

10 EA COVER (J) ROLLER ARSCO 18" SEALED CORE PS20 4006 40

10 8 EA COVER (J) ROLLER ARSCO 4" MAC 40 SEALED CORE PS20 4000 40

10 EA COVER (J) ROLLER ARSCO 7" MAC 70 SEALED CORE PS20 4001 40

10 8 EA COVER (J) ROLLER ARSCO 9" MAC 90 SEALED CORE PS20 4002 40

3 EA FRAME (J) ROLLER 18" SEALED CORE PS20 4007 40

3 2 EA FRAME (J) ROLLER 4" MAF 40 SEALED CORE PS20 4003 40

3 EA FRAME (J) ROLLER 7" MAF 70 SEALED CORE PS20 4004 40

3  EA FRAME (J) ROLLER 9" MAF 90 SEALED CORE PS20 4005 40

4 EA POLE (J) ROLLER PAINT EXTENSION 6' WOOD PS15 4000 40

4 EA POLE (J) ROLLER PAINT EXTENSION 4' WOOD PS15 4001 40

MISCELLANEOUS PAINT SUPPLIES
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Deck Engine Steward

DEPARTMENT

4 4 EA SCRAPER (J) ALL METAL PS99 4001 40

2 EA POLE (J) EXTENSION ALUMINUM 6'-12' #3212 PS15 4002 40

2 1 EA POLE (J) EXTENSION ALUMINUM 6'-18' PS15 4003 40

2 2 EA HAMMER (J) CHIPPING WOOD HANDLE TL20 4002 40

1 1 EA KNIFE (J) UTILITY 10-099 TL20 0204 40

1 1 1 PK BLADE (J) UTILITY KNIFE SPARE 5/PK TL20 4001 40

2 4 EA TRAY (J) PAINT PLASTIC 1 GAL CAP PS30 4001 40

EA SCRAPER (J) 5 IN 1 PAINT TOOL CAMBAR    CAT. 123 PG. 243 TL20 4003 40

2 EA SPRAYER (J) HUDSON 63490 GALV. 4 GAL. PS99 4002 40

5 EA MESH (J) STEEL FOR PAINT POT PS99 4003 40

METAL CLEANERS AND PAINT PRODUCTS

CS CLEANER(J) PAINT REMOV HANDY-MAN 1/DZ CS SELIG # 038909 CC20 0020 40

 CS COATING (J) RUST PREVENT LINEBACKER (SELIG 238407) 4 / 1 G CC20 4008 40

EA NONSKID (J) COMPOUND 1 UNIT/5 GAL. PS99 4004 40

3 1  EA PAINT (J) SPRAY BLACK PT45 4001 40

3  EA PAINT (J) SPRAY BLUE PT45 4002 40

3  EA PAINT (J) SPRAY CLEAR PT45 4007 40

3  EA PAINT (J) SPRAY FLUORECENT GREEN PT45 4008 40

3 1 EA PAINT (J) SPRAY FLUORECENT RED PT45 4009 40

3  EA PAINT (J) SPRAY FLUORECENT YELLOW PT45 4010 40

3  EA PAINT (J) SPRAY GRAY PT45 4003 40

3  EA PAINT (J) SPRAY INTERNATIONAL ORANGE PT45 4006 40

3   EA PAINT (J) SPRAY SAFETY RED PT45 4005 40

3  EA PAINT (J) SPRAY SAFETY YELLOW PT45 4004 40

3  EA PAINT (J) SPRAY WHITE PT45 4000 40

1  EA VARNISH (J) SPAR CLEAR EXTERIOR USE W/UV PROTECTION SA PT75 4000 40

LADDERS
1  EA LADDER (J) FIBERGLASS SINGLE 14' HG40 4000 40

1 1  EA LADDER (J) FIBERGLASS EXTENSION 28' HG40 4001 40
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1 1 1 EA LADDER (J) STEP 3' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4014 40

EA LADDER (J) STEP 3' WOOD CLASS 1A 300 LB CAPACITY HG40 4008 40

EA LADDER (J) STEP 5' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4015 40

EA LADDER (J) STEP 5' WOOD CLASS 1A 300 LB CAPACITY HG40 4009 40

1 1 EA LADDER (J) STEP 6' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4016 40

EA LADDER (J) STEP 6' WOOD CLASS 1A 300 LB CAPACITY HG40 4010 40

2 1 EA LADDER (J) STEP 8' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4017 40

EA LADDER (J) STEP 8' WOOD CLASS 1A 300 LB CAPACITY HG40 4011 40

EA LADDER (J) WOOD STRAIGHT 12 FT CLASS 1A 300 LB CAPACITY HG40 4003 40

LIFE SAVING EQUIPMENT
 EA BUCKET (J) 8 QT. W/LANYARD CS20 4000 40

EA BULB (J) FLASHLIGHT PR-2 2.38V .50AMP LF15 4024 40

EA RING (J) BUOY ORANGE 30" USCG APPD SE40 4000 40

EA OIL (J) ILUMINATING WATERTIGHT CONTAINER LU99 4000 40

2 EA FLASHLIGHT (J) 3 D CELL USCG APPROVED LF20 4001 40

2 EA FLASHLIGHT (J) 2 D CELL BRIGHTSTAR 1618 LF20 4000 40

EA HATCHET (J) W/LANYARD TL25 4003 40

 2 EA JACKNIFE (J) W/LANYARD TL25 4004 40

EA LIFEJACKET (J) ADULT W/REFLECTIVE TAPE  SEWN ON SE40 4002 40

EA LIGHT (J) PFD CYALUME 6075 LF60 4004 40

1 EA LIGHT (J) PFD F/LIFE PRES. #L8-2A       USCG APPROVED LF60 4001 40

EA MATCHES (J) WATERPROOF CONTAINER RS46 4000 40

1 EA PROVISIONS (J) LIFEBOAT 32 OZ. FD99 4000 40

 RL TAPE (J) REFLECTIVE F/LIFEJACKET REPAIR SE40 4017 40

CS WATER (J) FOR LIFEBOAT 10 2/3 OZ 24/CS FD99 4001 40

 EA WHISTLE (J) W/LANYARD SE40 4006 40

PYROTECHNICS

EA FLARE (J) HAND HELD ROCKET SE40 4010 40

EA FLARE (J) RED HAND HELD USCG APPROVED   WW611 SE40 4012 40
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Deck Engine Steward

DEPARTMENT

FIRE FIGHTING EQUIPMENT

EA AXE (J) PICK HEAD FIRE 36" TL25 4006 40

25 FT CHAIN (J) BRASS JACK HM35 4001 40

6 EA GASKET (J) FIREHOSE 1 1/2" HOSE PG60 4000 40

6 EA GASKET (J) FIREHOSE 2 1/2" HOSE PG60 4001 40

EA HOSE (J) FIRE 1 1/2" X 50' NST UL      BRASS PIN LUG PH19 4000 40

1 EA HOSE (J) FIRE 1-1/2" X 75' NST UL      BRASS/PIN LUG PH19 4002 40

EA HOSE (J) FIRE 2-1/2" X 50' NST UL      BRASS/PIN LUG PH19 4003 40

1 EA HOSE (J) FIRE 2 1/2" X 75' NST UL      BRASS PIN LUG PH19 4001 40

1 1 EA NOZZLE (J) WASHDOWN 1-1/2" MCMASTER     6469T36 SE20 4004 40

SAFETY EQUIPMENT

EA CHIN STRAP (J) FOR HARD HAT SE25 4002 40

 BX MASK (J) DUST MIST, PARTICLE NON-TOXIC  20/BX 3M 8710 SE45 4003 40

1 3 BX EAR PLUG (J) WITH CORDS 100/BX MAXLITE  NRR30 SE10 4001 40

1 1 GAL EYE WASH (J) SOLUTION REFILL SE10 4003 40

5 2 EA FACE SHIELD (J) HEAD BAND BRACKET HK SE15 4001 40

7 12 EA FACE SHIELD (J) CLEAR 3440V SE15 4000 40

5  EA HARNESS (J) FULL-BODY, SINGLE D-RING    ROSE 502720 SE25 4001 40

2 4 BX GATORADE (J) 8.5 OZ POWDER MIX PKS 20/BX FD30 0001 40

1 EA GOGGLES (J) BURNING #5 LENS OKI BEARING WS80 SE50 4002 40

5 6 EA GOGGLES (J) CHIP-GRIND-CHEM SPLASH      PROTECTION UVEX SE50 4001 40

4 6 EA HAT (J) HARD WHITE MAVERICK MAVHAT SE30 4000 40

EA CAP (J) HEARING PROTECTION CANAL H LEIGHT QB2 SE30 4001 40

6 1 EA PROTECTOR (J) HEARING EAR MUFF WILSON   NRR28 SE10 4002 40

1 BX CARTRIDGE (J) ORGANIC VAPOR 3M 6001 SE45 4002 40

 EA PREFILTER (J) 3M 5010 SE45 4004 40

3 6 EA RESPIRATOR (J) DISP FOR WELD FUMES AND  NUISANCE VAPORSE45 4022 40

EA RINGS (J) RETAINER 3M 501 SE45 4023 40

12 6 EA GLASSES (J) SAFETY CLEAR UVEX 3000 #135 SE50 4005 40
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3 EA VEST (J) REFLECTIVE NYLON MESH SERVICE & MATERIAL FVIYR SE25 4004 40

GASKETS AND TAPE
1 EA FORM-A-GASKET (J) 1 PT AVIATION 3D PG99 4000 40

EA ELIMINATOR (J) GASKET (PERMATEX) PG99 4012 40

 EA GASKET MAKER (J) SILICONE RTV  (SELIG 032505) 1 DZ 10 OZ CA CC15 4005 40

FT RUBBER (J) SHT,GASKET MATERIAL 36"W 1/16 PG60 4002 40

6  FT FIBER (J) SHT.GASKET MATERIAL 36"W 1/16" PG40 4000 40

6 FT RUBBER (J) SHT,GASKET MATERIAL 36"W 1/8 PG60 4003 40

6 FT FIBER (J) SHEET,GASKET MATERIAL 36"W,1/8 PG40 4001 40

EA MATERIAL (J) GASKET HIGH TEMP/STEAM 1/16 50" X 50" SHEET PG45 4000 40

EA MATERIAL (J) GASKET HIGH TEMP/STEAM 1/8 50" X 50" SHEET PG45 4001 40

EA NUT (J) LOCK ADHESIVE 1.69 OZ. PG99 4003 40

1 EA LOCTITE (J) 609 PG99 4013 40

EA LOCTITE (J) PRIMER PG99 4014 40

1 EA LOCTITE (J) F/MAKING O-RING,80851       PERMATEX PG99 4005 40

4 EA FORM-A-GASKET (J) SILICONE BLUE 12 OZ PG99 4006 40

4 12 EA SILICONE (J) CLEAR PG99 4007 40

EA SILICONE (J) RED FORM-A-GASKET 12 OZ PG99 4008 40

4 1 4 EA TAPE (J) MASKING 3" X 60 YD HG10 4000 40

EA TAPE (J) PACKING 2" FILAMENT HG10 4001 40

1 4 EA TAPE (J) TEFLON 1/2" X 520" HG10 4002 40

4 EA TAPE (J) TEFLON 3/4" X 520" PG65 4000 40

6 4 EA TAPE (J) DUCT 2" X 60 YD. HG10 4003 40

2 2 EA TAPE (J) DUCT 3" X 60 YD. HG10 4004 40

EA TAPE (J) ELECT 3/4"X66' SCOTCHSUPER   #88 HG10 4006 40

EA TAPE (J) ELECT GLASS CLOTH 3/4"X66'     #27 HG10 4007 40

1 6 EA TAPE (J) ELECTRICAL 3/4" X 66' SCOTCH 33 HG10 4005 40

4 EA TAPE (J) MASKING 1" X 60 YD. HG10 4009 40

4 4 EA TAPE (J) MASKING 2" X 60 YD. HG10 4010 40

3 EA SEALANT (J) THREAD 1 PT W/BRUSH #14D PG99 4009 40
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LUBRICANTS AND LUBRICATION EQUIPMENT
2 2 EA GUN (J) GREASE ALEMITE 4041 B FT42 4001 40

1 2 CS ANTISEIZE (J) LUBRICANT  NO GRAB (SELIG 220005) 12/ 8 OZ CANCC25 4001 40

3 EA WAX (J) BEES COMM'L GRADE 1 LB. RE99 4000 40

1 1 CS COATING (J) GALVANITIZING ZINC RICH 16OZ CC90 4000 40

EA FITTING (J) GREASE HYD STRAIGHT 1/4 NPT 1627 FT42 4005 40

EA FITTING (J) GREASE HYD STRAIGHT 1/8 NPT 1610 FT42 4006 40

EA FITTING (J) GREASE HYD 90 EL 1/4 NPT    1629-B FT42 4007 40

PAIL GREASE (J) EP-2   35#  PAIL LU15 4000 40

EA FITTING (J) GREASE BUTTONHEAD 1/4" A1186 FT42 4009 40

EA FITTING (J) GREASE BUTTONHEAD 1/8" A1184 FT42 4010 40

EA FITTING (J) GREASE 45* 1/8" #A-684      PIN TYPE FT42 4011 40

EA GREASE (J) SILICONE DOW 111 16 OZ TUBE LU15 4010 40

1 EA GREASE (J) WHITE 35# PAILS LITHIUM BASE LU15 4004 40

1 CS LUBRICANT (J) CUTTING OIL 19-SX-93  (SELIG 241011) 5 GALS PE LU20 0008 40

CS LUBRICANT (J) ENVIRO MASTER MECH AERO   (SELIG 035109) 1 LU20 4012 40

CS LUBRICANT (J) O-RING LOCTITE OR DOW  CORNING  5-OZ TUBE PG99 4010 40

4 CS LUBRICANT (J) MOLYKOTE SPRAY LU10 4001 40

6 12 CS LUBRICANT (J) PB BLASTER 16 OZ AEROSOL LU20 4000 40

EA LUBRIPLATE (J) CARTRIDGE LU15 4007 40

2 EA MOLYCOTE (J) G/N PASTE 17.5 OZ. UNIT LU20 4003 40

  DR OIL (J) FISH 55 GAL. DRUM LU20 4009 40

2 2 GAL OIL (J) MYSTERY #014 1 GAL. LU20 4010 40

  EA OILER (J) 1/2 PT. CS30 4000 40

2 2 EA PUMP (J) OILER 1 PT. PC50 4000 40

EA DIE MARK (J) PRUSSIAN BLUE 3/4 TUBE #35V CC40 4000 40

2 PAIL LUBRICANT (J) WIRE 35# PAIL LU15 4001 40

ELECTRICAL SUPPLIES AND LAMPS

CS BULB (J) NAVIGATION FILAMENT 50/50 120V LF15 4026 40
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CS BULB (J) ROUGH SERVICE 60W SYLVANIA LF15 4028 40

BX CONNECTOR (J) BUTT 12-10 100/BX EL74 4000 40

BX CONNECTOR (J) BUTT 16-14 100/BX EL74 4001 40

BX CONNECTOR (J) BUTT 22-18 100/BX EL74 4002 40

CS CHEMICAL (J) CRC ZINC IT CC70 4000 40

3 CS CLEANER (J) CONTACT SPRAY LECTRON 2020  (SELIG 032909) 1 CC75 4004 40

50 FT CORD (J) PORTABLE 14/3 SO EL10 4001 40

EA DUXSEAL (J) 1 LB. EL18 4008 40

EA CORD (J) EXTENSION HD3 PRG50 NON STICK EL34 4000 40

EA CORD (J) EXTENSION H.D. 3 PRONG 50'     NON-STICK 220V 2-PROEL34 4002 40

 2 EA CORD (J) EXTENSION H.D.2-PRONG 100' 220V EUROPEAN STYLE EL34 4003 40

EA CORD (J) EXTENSION H.D. 3 PRONG 100' EL34 4001 40

EA LIGHT (J) EXT. 5025-SRG MCGILL 120V     100W 25' STRAIGHT BLA LF30 4017 40

EA GLOBE (J) WT CLEAR 3 5/16 DIA X 5" LF35 4001 40

 EA GLOBE (J) WT CLEAR 3 5/16 DIA X 6" LF35 4002 40

EA GUARD (J) BRASS 6" OCEANIC 517 LF40 4001 40

EA INSULATION (J) HEAT SHRINK 1/16 DIA 4'  LENGTH EL66 4000 40

EA INSULATION (J) HEAT SHRINK 1/2 DIA 4'   LENGTH EL66 4001 40

EA INSULATION (J) HEAT SHRINK 1/4 DIA 4'   LENGTH EL66 4002 40

EA INSULATION (J) HEAT SHRINK 1/8 DIA 4'   LENGTH EL66 4003 40

EA INSULATION (J) HEAT SHRINK 3/8 DIA 4'   LENGTH EL66 4004 40

EA INSULATION (J) VARNISH SPRAY RED GLYPTOL3M 1602 PT40 4000 40

CS LAMP (J) CIRCLINE FC8T9/CW 4 PIN 22W    COOL WHITE LF30 4000 40

12 CS LAMP (J) FLUORESCENT F20/T12 BI PIN     24/CASE LF15 4030 40

12 CS LAMP (J) FLUORESCENT F40/CW BI PIN      30/CASE LF15 4032 40

CS LAMP (J) FLUORESCENT F48/T12 (30/CS)    SINGLE PIN LF15 4033 40

CS LAMP (J) INCANDESCENT 100W 120V 100A    19/RS E27 MED SCR LF15 4035 40

CS LAMP (J) INCANDESCENT 100W A19 220V 100 RS E27 MEDIUM SC LF15 4048 40

CS LAMP (J) INCANDESCENT 300W 120V MOGAL   BASE 24/CS LF15 4049 40

CS LAMP (J) INCANDESCENT 40W A19 40A 220V  RS 120/CS LF30 4005 40
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CS LAMP (J) INCANDESCENT 50W A19 501/RS    120V 120/CS LF15 4006 40

CS LAMP (J) INCANDESCENT 50W A19 220V501/  RS 120/CS LF30 4020 40

3 CS LAMP (J) INCANDESCENT 60W A19 130V      120/CS LF15 4008 40

CS LAMP (J) INCANDESCENT 60W A19 220V      120/CS LF15 4050 40

CS LAMP (J) INDICATOR 3080 24V 5W E14      2 1/4 X 1/2 DIA LF30 4011 40

CS LAMP (J) INDICATOR #44 6.3V .25A MIN SC BAYONET (100/CS) LF30 4007 40

BX LAMP (J) INDICATOR GE 1819 100/CS LF15 4016 40

CS LAMP (J) MERCURY HR400DX33 400W E40     (MOGUL SCREW) G LF30 4014 40

CS LAMP (J) QUARTZ HALOGEN 500T3Q/CL 120V  500W RECESSED S LF30 4016 40

EA EXTENSION (J) LIGHT FLUORESCENT 50 FT. EL50 4003 40

EA LUG (J) CONNECTOR STA-KON 2RA18 (100/PK) INSULATED EL26 4005 40

BX LUG (J) TERMINAL STAKON A18-10   NON-INSULATED (100/PK) EL26 4008 40

BX LUG (J) TERMINAL STAKON RC1014 INSULATED  (100/PK) EL26 4012 40

BX LUG (J) TERMINAL STAKON C10-10   NON-INSULATED (100/PK) EL26 4014 40

EA PLUG (J) MIPCO 32A 440V 333FC EL50 4001 40

EA PLUG (J) MIPCO 32A 440V 333MP EL50 4002 40

EA SEALANT (J) SILICONE ELEC GRADE GE      RTV 122 10.3 OZ TB CC50 4001 40

48 EA STARTER (J) FS-2 FOR 14,15 & 20W        NEOSTART STARTER EL70 4000 40

EA STARTER (J) FS-20 14,15,20 WATT MANUAL  RESET STARTER EL70 4001 40

48 EA STARTER (J) FS-4 FOR 13,30 & 40 WATT    NONSTART STARTER EL70 4002 40

PK TIES (J) CABLE 11" NATURAL 100/PK EL82 4004 40

2 PK TIES (J) CABLE 12" BLACK     100/PK EL82 4005 40

PK TIES (J) CABLE 15" NATURAL 100/PK EL82 4006 40

PK TIES (J) CABLE 4" NATURAL   100/PK EL82 4007 40

PK TIES (J) CABLE 5.5" NATURAL 100/PK EL82 4008 40

2 PK TIES (J) CABLE 7.5" BLACK     100/PK EL82 4009 40

PK TIES (J) CABLE 7.5" NATURAL 100/PK EL82 4010 40

EA TUBE (J) TERMINAL 1/2" MALE EL26 4015 40

EA TUBE (J) TERMINAL 3/4" MALE EL26 4016 40

2 PK MARKER (J) WIRE POCKET PACK 0-9 EL82 4003 40
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BX NUT (J) WIRE IDEAL 71B (100/PK) EL26 4017 40

BX NUT (J) WIRE IDEAL 72B (100/PK) EL26 4018 40

BX NUT (J) WIRE IDEAL 73B (100/PK) EL26 4019 40

BX NUT (J) WIRE IDEAL 74B (100/PK) EL26 4020 40

BX NUT (J) WIRE IDEAL 76B (100/PK) EL26 4021 40

BATTERIES

EA BATTERY (J) 6V ALKALINE SCREW TERM DTD BA10 4006 40

 EA BATTERY (J) 6V ALKALINE SPRING TERMINAL BA10 4007 40

EA BATTERY (J) 9V ALKALINE BA10 4002 40

48 24 EA BATTERY (J) AA ALKALINE BA10 4003 40

48 EA BATTERY (J) AAA ALKALINE BA10 4004 40

72 72 EA BATTERY (J) C CELL BA30 4003 40

72 36 EA BATTERY (J) D ALKALINE BA10 4001 40

12 12 EA BULB (J) FLASHLIGHT PR3 LF15 4047 40

5 EA FLASHLIGHT (J) MINI RAY-O-VAC LF20 4011 40

EA FLASHLIGHT (J) NON HAZADOUS BS1925      3 CELL USCG LF20 4004 40

12 6 EA FLASHLIGHT (J) 2 D CELL ORANGE  # 2117 LF20 4006 40

3 EA FLASHLIGHT (J) 3 D CELL WATERPROOF LF20 4009 40

1 EA TESTER (J) HYDROMETER BATTERY W/SYRINGE BA25 4000 40

3 EA LANTERN (J) SAFETY 6V EVEREADY 459 LF45 4002 40

HARDWARE GENERAL
2 2 BG CONCRETE (J) READY MIX 40# CC30 4003 40

LB LOCKWIRE (J) STAINLESS STEEL 16 GAUGE HG10 4021 40

LB LOCKWIRE (J) STAINLESS STEEL 20 GAUGE HG10 4022 40

EA MEASURE (J) FLEX-SPOUT 1 PT HG99 4001 40

EA MEASURE (J) FLEX-SPOUT 1 QT HG99 4002 40

5 2 EA PLYWOOD (J) 3/8" X 4' X 8' CDX LB40 4000 40

 12 EA CYLINDER (J) PROPANE DISPOSABLE FL40 4000 40

 1 EA KIT (J) PROPANE TORCH WS99 4000 40
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8 EA GUARD (J) RAT 36" CC99 4001 40

EA NEEDLE (J) SAIL RE30 4000 40

EA TWINE (J) SAIL WAXED LB HM50 4003 40

EA TWINE (J) SAIL WAXED LB RE30 4002 40

EA WIRE (J) SEIZING (5 LB.) HG10 4023 40

2 2 EA SPRAYER (J) 3 GAL MANUAL PUMP #4Z398    GRAINGER HG99 4003 40

EA STAMP SET (J) METAL PUNCH 1/4 NUMBERS & LETTERS TL20 4006 40

1 EA STAMP SET (J) METAL PUNCH 3/16 NUMBERS & LETTERS TL20 4007 40

1 1 EA STENCIL (J) LETTERS & NUMBERS 2" HG65 4001 40

EA TRAP (J) RAT CC99 4002 40

ABRASIVES
1 1 RL CLOTH (J) ABRASIVE 2"X50 YD CROCUS AB10 4007 40

1 1 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 100 G AB10 4000 40

1 1 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 120 G AB10 4001 40

1 1 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 180 G AB10 4002 40

1 1 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 240 G AB10 4003 40

1 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 400 G AB10 4008 40

1 RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 80 G AB10 4006 40

2 EA BLADE (J) CHOP SAW 14" X 3/32 X 1" ARBOR TL25 4032 40

4 4 EA BRUSH (J) CUP 4" KNOTTED 5/8-11 ARBOR   GRAINGER 5X891 AB35 0035 40

EA BRUSH (J) MOUNTED 1-1/8 KNOTTED 1/4 SHNK AB35 0036 40

4 4 EA BRUSH (J) WHEEL 6" KNOTTED 5/8-11 ARBOR AB35 0037 40

EA CLOTH (J) CROCUS 9" X 11" AB25 4001 40

EA DISC (J) SAND 4-1/2X 1/4X 7/8 A24N METAL AB20 4002 40

EA DISC (J) SANDING 4 X 1/4 X 3/8 24 GRIT AB20 4009 40

EA DISC (J) SANDING 4 X 1/4 X 5/8 24 GRIT AB20 4010 40

EA DISC (J) SANDING 4 X 1/4 X 1/4 24 GRIT AB20 4011 40

EA DISC (J) SANDING 7 X 1/4 X 7/8 A 24N MET AB20 4012 40

EA DISC (J) SAND 7 X 7/8 FIBRE BACK 16 GRIT AB20 4000 40

EA DISC (J) SAND 7 X 7/8 FIBRE BACK 36 GRIT AB20 4001 40
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CN CLOVER (J) GRINDING COMPOUND 1#    GRADE A THRU J AB20 4008 40

BG SANDBLASTER (J) BEAD BLAST #50 GLASS SHT BEAD 31611 MS- AB15 4003 40

1 EA SANDPAPER (J) 9"X11" COURSE (80 GRIT) AB30 4006 40

1 EA SANDPAPER (J) 9"X11" FINE       (100 GRIT) AB30 4007 40

1 EA SANDPAPER (J) 9"X11" MEDIIUM (T) AB30 4008 40

ADHESIVES AND METAL COMPOUNDS

EA ADHESIVE (J) CLEAR DOW 739 CC15 4006 40

EA ADHESIVE (J) PLIOBOND CC15 4001 40

1 3 EA BELZONA (J) MOLECULAR SUPER METAL 1 KG CC30 4004 40

1 EA CEMENT (J) CONTACT CON BOND 1 QT #985 CC15 4002 40

3 EA CORDOBOND (J) STRONG BACK STD 1LB RESIN (WITH CLOTH) CC30 4000 40

EA STEEL (J) PLASTIC DEVCON "B" CC30 4001 40

EA STEEL (J) PLASTIC DEVCON "A" CC30 4002 40

1 3 EA PUTTY (J) DEVCON UW 1 LB CC30 4005 40

2 2 EA PASTE (J) FILLER RED HAND "A" 1 QT CAN CC70 4001 40

2 2 EA PASTE (J) RED HAND FILLER "B" 1 QT CAN CC70 4002 40

1 EA PASTE (J) WATER FINDING 3 OZ TUBE CC85 4000 40

EA SEALANT (J) DOW 737 BLACK CC15 4007 40

1 1 EA SEALANT (J) SILICONE ELEC GRADE GERTV12210.3 OZ TUBE CC50 4002 40

1 EA ADHESIVE (J) SUPER GLUE 1 OZ #80092     PERMATEX CC15 4003 40

CLAMPS AND FASTENERS
6 6 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 08 7/16 TO 1" HG20 4000 40

6 6 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 16 3/4 TO 1 1/2" HG20 4001 40

6 6 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 28 1 3/8 TO 2 1/4" HG20 4002 40

2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 40 2 1/8 TO 3" HG20 4003 40

2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 52 2 7/8 TI 3 3/4" HG20 4004 40

2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 64 3 1/2 TO 4 1/2" HG20 4005 40

3 4 EA HOOK (J) SNAP EYE BTASS HALYARD FA15 4000 40

2 LB NAIL (J) COMMON 10D FA20 4000 40
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2 LB NAIL (J) COMMON 16D FA20 4001 40

2 LB NAIL (J) COMMON 20 D FA20 4003 40

3 EA PADLOCK (J)COMBINATION RESETTABLE  MASTER HG45 4005 40

3 EA PADLOCK (J) BRASS W/STL SHACKLE 1 1/2"  <TC> HG45 4002 40

3 EA PADLOCK (J) BRASS W/STL SHACKLE 1 3/4"  <TC> HG45 4003 40

MISCELLENEOUS TOOLS
12 EA BLADE (J) HACKSAW H.S.STEEL 12"-14T TL25 4009 40

 12 EA BLADE (J) HACKSAW H.S STEEL 12" 18T TL25 4010 40

12 EA BLADE (J) HACKSAW H.S STEEL 12" 24T TL25 4030 40

EA BLADE (J) BAND SAW SANDVIK 5' 4-1/2" X  1/2" X .025" 18 TEETH TL25 4033 40

EA BLADE (J) BAND SAW SANDVIK 5' 4-1/2" X  1/2" X .025" 24 TEETH TL25 4034 40

2 2 EA GUN (J) CAULKING CARTRIDGE TYPE TL25 4011 40

EA HOSE (J) AIR 1"    X 50' 250 LB. PH13 4000 40

2 1 EA HOSE (J) AIR 1/2" X 50' 250 LB. PH13 4001 40

EA HOSE (J) AIR 3/4" X 50' 250 LB. PH13 4002 40

2 EA DRIVER  (J) NEEDLE #834045 FOR CLECO     SCALER BC1 TL25 4026 40

2 EA HOLDER (J) NEEDLE #834046-5 FOR CLECO   SCALER BC1 TL25 4027 40

60 EA NEEDLE (J) FOR CLECO SCALER BC1 7" TL25 4025 40

EA BAR (J) PRY 60" TL20 4005 40

1 EA SCALER (J) PNEUMATIC CLECO BC-1 TL10 4000 40

4 EA BUSHING (J) SCREEN #841553-1 FOR CLECO  SCALER BC1 TL25 4028 40

4 EA SPRING (J) THROTTLE VALVE #832078-0     FOR CLECO SCALER TL25 4029 40

MEASURING DEVICES

EA BOB (J) FOR CONSTRICTED PIPE STARRETT   515B TL25 4035 40

1 EA BOB (J) OUTAGE FOR SOUNDING TAPE TL25 4014 40

EA BOB (J) OUTAGE FOR SOUNDING TANK STARRETT 515F TL25 4037 40

1 EA TAPE (J) SOUNDING 30M STARRET C507MCB30 METRIC/ENGLISH TL25 4016 40

1 EA TAPE (J) SOUNDING REFILL 30 MTR TL25 4017 40

EA BOB (J) TANK GAUGING BRASS OUTAGE 16 OZ TL25 4019 40
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1 EA TAPE (J) TANK GAUGING 15 METER REEL     STARRETT C507MCB TL25 4038 40

1 EA TAPE (J) TANK GAUGING REFILL 15 METER   STARRETT TL25 4039 40

EA TAPE (J) RULE AUTOLOK 10FT 3M TL25 4020 40

2 EA TAPE (J) RULE AUTOLOK 16FT 5M TL25 4021 40

1 EA TAPE (J) GAUGING 1/2" X 30M/100FT TL25 4022 40

WELDING SUPPLIES

FT CABLE (J) FT WELDING 2/0 COPPER 50 FT EL10 4006 40

 EA CONNECTOR (J) CABLE WELDING NEOPRENE    COVERED FEMA EL10 4007 40

 EA CONNECTOR (J) CABLE WELDING NEOPRENE    COVERED MALE EL10 4008 40

 EA LIGHTER (J) GAS TORCH FLINT WS62 4000 40

 EA FLINT (J) GASS TORCH LIGHTER WS62 4001 40

1 EA CLEANER (J) GASS TORCH TIP WS66 4000 40

2 PAIR GLOVE (J) WELDING LEATHER LONG          SIZE LARGE WS42 4000 40

1 EA HAMMER (J) CHIPPING SPRING HANDLE WS14 4000 40

EA END (J) HOSE 1/4"X3/8" OXY & ACET FT18 4003 40

2 EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  CLEAR PROTECTIVEWS46 4001 40

EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  SHADE 10 WS46 4002 40

2 EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  SHADE 12 WS46 4003 40

EA LENS (J) REPL F/GAS WELDING GOGGLES     CLEAR WS46 4004 40

EA LENS (J) REPL F/GAS WELDING GOGGLES     SHADE 5 WS46 4005 40

EA LENS (J) REPLACEMENT, CLEAR 50MM #EL-GL SE50 4003 40

EA LENS (J) REPLACEMENT SHADE #5 EL-FSH SE50 4004 40

1 EA HELMET (J) WELDING FIBERGLASS LIFT      FRONT WILLSON FCPWS30 4000 40

REFRIGERATION EQUIPMENT

EA LINE (J) CHARGING & TEST MANIFOLD 36"   BLUE TE40 4000 40

EA LINE (J) CHARGING & TEST MANIFOLD 36"   RED TE40 4001 40

EA LINE (J) CHARGING & TEST MANIFOLD 36"   YELLOW TE40 4002 40

1 EA LINE (J) CHARGING & TEST MANIFOLD W/3   36" COLOR CODED C TE40 4003 40

EA DETECTOR (J) HALIDE TORCH R12 LEAK TE40 4005 40
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CORDAGE AND RIGGING SUPPLIES
2 RL MANILA (J) 1"DIA 600' FOR LIFEBOATS HW10 4000 40

1 RL MANILA (J) 1/2" DIA 600' HW25 4000 40

1 RL MANILA (J) 1/4 DIA 1200' HW25 4001 40

1 1 RL MANILA (J) 3/8 DIA 600' HW25 4002 40

1 RL POLYPRO (J) 3/8" DIA 600' ORANGE HW20 4003 40

1 RL POLYPRO (J) 3/8" DIA 600' YELLOW HW20 4004 40

1 RL MANILA (J) 5/8 DIA 600' HW25 4004 40

2 2 EA CLOTH (J) DROP 9'X12' CANVAS HM50 4001 40

2 EA FID (J) WOODEN 6" RE74 4002 40

2 EA PASTE (J) KOLOR KUT WATER FINDING TE40 4007 40

EA MATLINE(J) TARRED HM50 4002 40

6 EA SHACKLE (J) SCREW PIN ANCHOR 1 INCH     CROSBY G-209 HM10 4000 40

3 2 EA SLING (J) NYLON WEB 2" X 6' RE58 4000 40

3 2 EA SLING (J) NYLON WEB 2" X 8' RE58 4001 40

3 EA SLING (J) WIRE ROPE 1/4 X 5' RE58 4003 40

3 EA SLING (J) WIRE ROPE 5/8 X 5' RE58 4005 40

CLOTHING
6 EA BOOT (J) RUBBER KNEE SIZE 10 (RED BALL) CA15 4000 40

6 EA BOOT (J) RUBBER KNEE SIZE 11 (RED BALL) CA15 4001 40

6 EA BOOT (J) RUBBER KNEE SIZE 12 (RED BALL) CA15 4002 40

6 EA BOOT (J) RUBBER KNEE SIZE 13 (RED BALL) CA15 4003 40

6 EA BOOT (J) RUBBER KNEE SIZE 8  (RED BALL) CA15 4004 40

6 EA BOOT (J) RUBBER KNEE SIZE 9  (RED BALL) CA15 4005 40

BX COVERALL (J) EXTRA-LARGE, DISPOSABLE CA25 4001 40

BX COVERALL (J) DISPOSABLE SIZE LARGE CA25 4000 40

6 EA COVERALL (J) HOODED F/CHEMICAL PROTECTION CA25 4002 40

24 6 PR GLOVES (J) COTTON WORK W/BLACK PVC DOTS WASHABLE GR CA30 4006 40

4 EA GLOVES (J) CHEMICAL RESISTANT SAFETY    PRODUCTS "THE E CA30 4007 40
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4 2 EA GLOVES (J) CHEMICAL XYLENE RESISTANT    SILVER SHIELD GR CA30 4008 40

6 1 DZ GLOVE (J) COTTON WORK W/KNITWRIST #208 CA30 4000 40

4 1 EA GLOVE (J) H.D. NEOPRENE SIZE 10 N36 CA30 4001 40

8 1 1 DZ GLOVE (J) LEATHER PALM #122D CA30 4002 40

4 EA GLOVE (J) NEOP.CHEM./ACID RESISTANT     #NL34M CA30 4003 40

4 12 EA GLOVE (J) RUBBER PLAYTEX LG. #8326 CA30 4005 40

4 EA GLOVE (J) WELDER ALL LEATHER GAUNTLET   #200 WS42 4001 40

4 3 EA PAD (J) KNEE CA15 4006 40

8 4 EA SUIT (J) RAIN COMPLETE YELLOW LARGE      RIVER CITY 200-3 CA20 4000 40

8 EA SUIT (J) RAIN COMPLETE YELLOW MEDIUM    RIVER CITY 200-3 CA20 4001 40

8 2 EA SUIT (J) RAIN COMPLETE YELLOW XLARGE    RIVER CITY 200-3 CA20 4003 40

Page 19 of 19 01/25/2002



SHIPS 7-DAY CONSUMABLE LIST
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SOAPS, CLEANERS AND CLEANSERS
8 8 PAIL DEGREASER (J) SOLVENT 140-SX-90  (SELIG 218711) 5 GALS PER JE38 4006 40

1 1 2 CS BLEACH (J) LIQUID  (SELIG 273207) 4/1 GAL PER CASE JE10 4004 40

2 CS CLEANER (J) DRAIN   FORMULA-0 98 (SELIG 217709) 1 DZ/ 20 OZ JE30 0023 40

1 CS CLEANER (J) FLOOR LIQUID-NEUTRO-JEL (SELIG 094507) 4/1 GAL JE30 0024 40

PAIL CLEANER (J) FLOOR LIQUID-NEUTRO-JEL (SELIG 094511) 5 GAL P JE30 0021 40

2 CS CLEANER (J) GERMICIDIAL GERMAWAY (SELIG 301002) 12/ 1 QT JE10 0006 40

1 2 CS CLEANER (J) GLASS   GLASHINE  (SELIG 209403) 12/1 QT BTLS PEJE30 4009 40

1 CS CLEANER (J) HAND SOAP  GABE'S GRIT (SELIG 254070) 9/2500 M JE62 0003 40

1 2 CS CLEANER (J)HAND W/GRT ORANGE RUFFY (SELIG 254970) 9/2500 JE62 4007 40

1 2 CS CLEANER (J) PINE  PINETEX  (SELIG 295007) 4/1 GALS PER CASE JE30 4012 40

3 CS CLEANER (J) SURFACE SPRAY   GOSH (SELIG 209202) 12/1 QT CAJE30 4010 40

2 CS CLEANER (J)ALL SURFACE,CREME CLEANSER,  DISINFECTANT,S JE30 0022 40

 1 CS DEGREASER (J) CLEAR CHOICE  5 GALS PER PAIL CC60 4002 40

 PAIL DEGREASER (J) CLEANER, CLEAR-CHOICE     (SELIG 213511/PAIL CC60 4004 40

1 CS CLEANER (J) SOLVENT   ZONE DEFENSE (SELIG 049509) 1 DZ CA CC60 0080 40

1 PAIL DETERGENT (J) LAUNDRY SNO-WHITE (SELIG 288203) 45 LBS PE JE38 4010 40

1 CS DETERGENT (J) LAUNDRY SNO-WHITE (SELIG 475618) 4/10LB PA JE38 4020 40

EA DISPENSER SOAP (J) HAND IRON MAN  (SELG 508105) HG15 0002 40

1 1 2 CS SOAP (J) HAND LAVA 48/CS JE62 4002 40

1 CS POLISH (J) STNLS STEEL,SELCO-SHINE (SELIG 020309)1 DZ CAN JE14 0005 40

2 2 4 EA SPRAYER (J) SOLVENT RESISTENT QT BOTTLE JE54 4020 40

2 CS STRIPPER (J) WAX  RE-MOV  (SELIG 089807) 4/1 GALS PER CASE JE30 4013 40

 CS WAX (J) FLOOR LIQUID  NJ-FINISH  (SELIG 094207) 4/1 GALS PER JE76 4001 40

1 PAIL WAX (J) FLOOR LIQUID  NJ FINISH  (SELIG 094213) 5 GALS PER D JE76 4002 40

CLEANING AND MAINTENANCE BRUSHES AND MOPS
4 1 EA BROOM (J) GARAGE 36" W/O THRD.HDL.      #1107-36 JE18 4004 40

 EA BROOM (J) STREET 16" W/O HANDLE PALMYRA JE18 4005 40

3 EA BROOM (J) WHISK 9" #70031 JE18 4006 40

3 1  EA BROOM (J) CORN HEAVY DUTY JE18 4001 40

DEPARTMENT
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  2 EA BROOM (J) PUSH 18" W/HANDLE FINE BRISTLE JE18 4002 40

BX BRUSH (J) ACID 144/BX JE22 4000 40

2 EA BRUSH (J) HAND SCRUB PLASTIC 4" X 12" JE22 4001 40

2  EA BRUSH (J) TURKS HEAD 4 1/2 DIA MAGNOLIA #1429 WITH THREA JE22 4003 40

4 2 4 EA BRUSH (J) COUNTER DUSTER FOXTAIL #208-8 JE22 4004 40

EA BRUSH (J) DECK 9" HOL. PALMYRA #610 JE22 4005 40

EA BRUSH (J) HAND SCRUB 8" #598 JE22 4006 40

12 EA BRUSH (J) SANITARY 20" WOOD HANDLE JE22 4008 40

2 2 EA BRUSH (J) STEEL WIRE 3 X 19 ROW BH JE22 4009 40

2 2 EA BRUSH (J) STEEL WIRE 4 X 16 ROW SHOE    HDL #114 JE22 4010 40

2 EA BRUSH (J) WIRE SCRATCH SHOE HANDLE      BRASS JE22 4015 40

2 EA PADS (J) BUFFING RED 16" AB40 4000 40

EA BROOM (J) FLOOR 24" TAMPICO JE18 4007 40

1 1  EA HANDLE (J) MOP SPRING TYPE JE50 4000 40

1 EA HANDLE (J) WOOD 54" TAPERED JE18 4009 40

1 2 EA HANDLE (J) WOOD 54" THREADED WITH METAL TIP JE18 4010 40

 EA MOP (J) YACHT 16 OZ. W/HANDLE JE50 4005 40

 EA MOP (J) YACHT 20 OZ. W/HANDLE JE50 4006 40

 EA MOP (J) YACHT 24 OZ. W/HANDLE JE50 4007 40

3 4 10 EA MOPHEAD (J) 32 OZ. COTTON JE50 4004 40

EA MOPHEAD (J) 16 OZ. COTTON JE50 4001 40

EA MOPHEAD (J) 20 OZ. COTTON JE50 4002 40

 EA MOPHEAD (J) 24 OZ. COTTON JE50 4003 40

EA PADS (J) POLISHING WHITE 16" AB25 4000 40

1 1 2 BX PADS (J) SCOTCH BRITE 3M 10 PADS/BX. AB40 4001 40

1 1 2 EA BRUSH (J) SCRUB UTILITY LONG HANDLE #417OSBORN JE22 4012 40

2 EA BRUSH (J) SCRUB UTILITY SHORT HANDLE    OSBORN 413 JE22 4013 40

2 EA PADS (J) STRIPPING BLACK 16" AB40 4002 40

EA BRUSH (J) WIRE SCRATCH SHOE HANDLE STAINLESS STEEL JE22 4016 40

2 EA BRUSH (J) WIRE SCRATCH CURVED HANDLE    STAINLESS STEE JE22 4017 40
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CLEANING AND MAINTENANCE SUPPLIES
8 4 EA ABSORBENT (J) 50# BAG AP-SORBANT SELIG  (SELIG 117605) 50#AS50 0010 40

CS FILTER (J) AIR 16 X 25 X 1  12/BX FI10 4001 40

1 CS FILTER (J) AIR 18 X 25 X 1  12/BX FI10 4002 40

EA FILTER (J) AIR DISPOSABLE 16 X 20 X 1 FI10 4000 40

1 1 EA GUN (J) CLEANING BINKS 140B TL25 4000 40

2 1 2 EA BUCKET (J) 10 QT RUBBERMAID 2963 JE26 4001 40

EA BUCKET (J) GALVANIZED 14 QT. JE26 4002 40

2 2 2 EA BUCKET (J) MOP 14 QT W/WRINGER JE26 4003 40

EA BUCKET (J) MOP 26 QT RUBBERMAID #6113 JE26 4007 40

EA BUCKET (J) MOP 35 QT RUBBERMAID JE26 4008 40

EA BUCKET (J) PLASTIC 14 QT #2614 JE26 4005 40

 EA PAN (J) DUST METAL JE46 4001 40

3 2 2 EA PAN (J) DUST RUBBERMAID JE46 4002 40

2 EA HOSE (J) GARDEN HVY DUTY 3/4" 100 FT.   BLACK RUBBER GOODPH49 4000 40

1 EA HOSE (J) GARDEN HVY DUTY 3/4" 50 FT.    BLACK RUBBER GOOD PH49 4001 40

1 RL FILTER ROLL (J) UTILITY GENERATOR TURBO GLASS/POLYESTE FI10 4003 40

3 3 EA WASHER (J) HOSE 3/4" FA60 4000 40

CS FILTER (J) AIR INVERTER 16 X 18 X 1     12/BX FI10 4004 40

CS FILTER (J) AIR INVERTER 16 X 20 X 1     12/BX FI10 4005 40

RL FILTER (J) AIR M.E. TURBO MATERIAL GLASS FI10 4006 40

BG ABRASIVE (J) M.E. TURBO WALNUT SHELLS   SIZE 12/20 MEDIUM AB15 4002 40

1 1 EA MAT (J) CARPET 24" X 36" SHORT PILE DARK COLOR JE99 4004 40

1 EA MAT (J) CARPET 16" X 27" JE99 4003 40

2 1 EA MAT (J) CARPET 36" X 60" SHORT PILE DARK COLOR JE99 4005 40

4 EA MAT (J) COCOA CCL #2 16" X 27" JE99 4001 40

2 1 1 EA NOZZLE (J) HOSE PISTOL GRIP 3/4" HG45 4000 40

5 EA ABSORBENT (J) PADS OIL #200 T151 200/BDL  3/16" THICK AS55 4001 40

1 1 1 RL PAPER (J) BROWN ROLLS FOR FLOOR 36" X 250' JE54 4003 40

2 3 1 BX RAGS (J) MARINE COLOR 100% COTTON WIPING, 50# CT. MIX JE58 4000 40
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2 1 EA SCOOP (J) PLASTIC FLAT BOTTOM 2 QT. JE99 4002 40

1 EA SHOVEL (J) GRAIN/HOG 14" X 17" PLASTIC  GRAINGER PN 3Z224 TL25 4031 40

 EA SHOVEL (J) HAND GALV. 18" O.A. TL25 4001 40

EA SHOVEL (J) SQUARE POINT "D" HANDLE TL25 4002 40

EA SPONGE (J) SCRUBBING HVY DUTY 6"X4"X2" JE58 4002 40

1 1 1 EA SQUEEGEE (J) DECK HD 24" GRAINGER  # 3A3337 JE22 4023 40

1 EA SQUEEGEE (J) WINDOW 12" JE22 4019 40

EA SQUEEGEE (J) WINDOW 18" JE22 4020 40

2 2 2 EA CAN (J) TRASH HVY DTY 32 GAL RUBBERMAID #3632 CS45 4003 40

2 1 EA CAN (J) TRASH HVY DTY 55 GAL RUBBERMAID #2655 GRAY CS45 4004 40

2 1 EA CAN (J) TRASH HVY DTY 55 GAL RUBBERMAID #2655 YELLOW CS45 4005 40

EA CAN (J) TRASH ROOM SIZE 28 QT RUBBERMAID CS45 4006 40

PAPER AND PLASTIC SUPPLIES
 C BAG (J0 PLASTIC ZIP-LOCK 3" X 5"  4MIL  WITH WHITE WRITE-ON RS18 4004 40

 C BAG (J) PLASTIC ZIP-LOCK 4" X 6"   4 MIL  WITH WHITE WRITE-ON RS18 4005 40

 C BAG (J) PLASTIC ZIP-LOCK 6" X 9"   4 MIL  WITH WHITE WRITE-ON RS18 4008 40

   C BAG (J) PLASTIC ZIP-LOCK 8" X 12" 4 MIL WITH WHITE WRITE-ON RS18 4009 40

1 1 1 CS BAG (J) GARBAGE 60 GAL BK60 22 X 16 X 58 1.2 MIL RS18 4010 40

1 CS BAG (J) PLASTIC LINER 5 GAL 500/CS RS18 4000 40

 CS BAG (J) PLASTIC 30 GAL 250/CS (1.5 MIL) MEDIUM WEIGHT RS18 4001 40

 CS BAG (J) PLASTIC 55 GAL HEAVY WEIGHT RS18 4002 40

2 2 6 CS BAG (J) PAPER REFUSE 30 GAL 50/PK  PAPER RS18 4003 40

CS WIPERS (J) PAPER SCOTT 5700 JE54 4000 40

1 RL SHEETING (J) PLASTIC 4 MIL 36" X 100' HG75 4001 40

PK TAGS (J) MANILA W/WIRE TIES 2.5" X 4.5" 250/PK OS66 4001 40

1 CS TISSUE (J) TOILET 96'S JE70 4000 40

1 CS TOWELS (J) PAPER ROLL INDUST STRENGTH   YELLOW BIRCH R JE54 4004 40

1 3 CS TOWELS (J) PAPER ROLLS 30/CS JE54 4001 40

1 1 CS TOWELS (J) PAPER SINGLEFOLD   15/PKG  250/CS JE54 4002 40
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PAINT BRUSHES AND ROLLERS
1 EA BRUSH (J) ROUND MARKING 1/2" DIA. CORONA PS10 4000 40

1 EA BRUSH (J) ROUND STENCIL  1" DIA.     CORONA PS10 4001 40

EA BRUSH (J) ACID 3/8" PS10 4003 40

5 EA BRUSH (J) BENT WOOD HANDLE 1"     CORONA PS10 4004 40

EA BRUSH (J) BENT WOOD HANDLE 1-1/2" CORONA PS10 4005 40

5 4 EA BRUSH (J) BENT WOOD HANDLE 2"     CORONA PS10 4006 40

 EA BRUSH (J) BENT WOOD HANDLE 2-1/2" CORONA PS10 4007 40

5 EA BRUSH (J) BENT WOOD HANDLE 3"    CORONA PS10 4008 40

 6 EA BRUSH (J) FLAT PAINT 1" CORONA PS10 4009 40

2 EA BRUSH (J) FLAT PAINT 1 1/2"  CORONA PS10 4010 40

 EA BRUSH (J) FLAT PAINT 2" CORONA PS10 4011 40

EA BRUSH (J) FLAT PAINT 3"  CORONA PS10 4013 40

EA BRUSH (J) FLAT PAINT 4"  CORONA PS10 4014 40

EA BRUSH (J) FLAT VARNISH 2"   CORONA PS10 4017 40

EA BRUSH (J) FLAT VARNISH 3" CORONA PS10 4019 40

EA BRUSH (J) FLAT VARNISH 4" PS15 4022 40

EA BRUSH (J) STENCIL 3/4"  CORONA PS10 4021 40

EA MITT (J) PAINTER PS99 4000 40

3 EA COVER (J) ROLLER ARSCO 18" SEALED CORE PS20 4006 40

3 4 EA COVER (J) ROLLER ARSCO 4" MAC 40 SEALED CORE PS20 4000 40

3 EA COVER (J) ROLLER ARSCO 7" MAC 70 SEALED CORE PS20 4001 40

3 6 EA COVER (J) ROLLER ARSCO 9" MAC 90 SEALED CORE PS20 4002 40

1 EA FRAME (J) ROLLER 18" SEALED CORE PS20 4007 40

1 1 EA FRAME (J) ROLLER 4" MAF 40 SEALED CORE PS20 4003 40

1 EA FRAME (J) ROLLER 7" MAF 70 SEALED CORE PS20 4004 40

1  EA FRAME (J) ROLLER 9" MAF 90 SEALED CORE PS20 4005 40

2 EA POLE (J) ROLLER PAINT EXTENSION 6' WOOD PS15 4000 40

2 EA POLE (J) ROLLER PAINT EXTENSION 4' WOOD PS15 4001 40

MISCELLANEOUS PAINT SUPPLIES
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Deck Engine Steward

DEPARTMENT

2 4 EA SCRAPER (J) ALL METAL PS99 4001 40

1 EA POLE (J) EXTENSION ALUMINUM 6'-12' #3212 PS15 4002 40

 EA POLE (J) EXTENSION ALUMINUM 6'-18' PS15 4003 40

1 EA HAMMER (J) CHIPPING WOOD HANDLE TL20 4002 40

1 1 EA KNIFE (J) UTILITY 10-099 TL20 0204 40

1 1 PK BLADE (J) UTILITY KNIFE SPARE 5/PK TL20 4001 40

1 2 EA TRAY (J) PAINT PLASTIC 1 GAL CAP PS30 4001 40

EA SCRAPER (J) 5 IN 1 PAINT TOOL CAMBAR    CAT. 123 PG. 243 TL20 4003 40

1 EA SPRAYER (J) HUDSON 63490 GALV. 4 GAL. PS99 4002 40

2 EA MESH (J) STEEL FOR PAINT POT PS99 4003 40

METAL CLEANERS AND PAINT PRODUCTS

CS CLEANER(J) PAINT REMOV HANDY-MAN 1/DZ CS SELIG # 038909 CC20 0020 40

 CS COATING (J) RUST PREVENT LINEBACKER (SELIG 238407) 4 / 1 G CC20 4008 40

EA NONSKID (J) COMPOUND 1 UNIT/5 GAL. PS99 4004 40

1 EA PAINT (J) SPRAY BLACK PT45 4001 40

1 EA PAINT (J) SPRAY BLUE PT45 4002 40

1 EA PAINT (J) SPRAY CLEAR PT45 4007 40

1 EA PAINT (J) SPRAY FLUORECENT GREEN PT45 4008 40

1 EA PAINT (J) SPRAY FLUORECENT RED PT45 4009 40

1 EA PAINT (J) SPRAY FLUORECENT YELLOW PT45 4010 40

1 EA PAINT (J) SPRAY GRAY PT45 4003 40

1 EA PAINT (J) SPRAY INTERNATIONAL ORANGE PT45 4006 40

1 EA PAINT (J) SPRAY SAFETY RED PT45 4005 40

1 EA PAINT (J) SPRAY SAFETY YELLOW PT45 4004 40

1 EA PAINT (J) SPRAY WHITE PT45 4000 40

EA VARNISH (J) SPAR CLEAR EXTERIOR USE W/UV PROTECTION SA PT75 4000 40

LADDERS

EA LADDER (J) FIBERGLASS SINGLE 14' HG40 4000 40

EA LADDER (J) FIBERGLASS EXTENSION 28' HG40 4001 40
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1 1 EA LADDER (J) STEP 3' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4014 40

EA LADDER (J) STEP 3' WOOD CLASS 1A 300 LB CAPACITY HG40 4008 40

EA LADDER (J) STEP 5' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4015 40

EA LADDER (J) STEP 5' WOOD CLASS 1A 300 LB CAPACITY HG40 4009 40

EA LADDER (J) STEP 6' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4016 40

EA LADDER (J) STEP 6' WOOD CLASS 1A 300 LB CAPACITY HG40 4010 40

EA LADDER (J) STEP 8' FIBERGLASS CLASS 1A  300 LB CAPACITY HG40 4017 40

EA LADDER (J) STEP 8' WOOD CLASS 1A 300 LB CAPACITY HG40 4011 40

EA LADDER (J) WOOD STRAIGHT 12 FT CLASS 1A 300 LB CAPACITY HG40 4003 40

LIFE SAVING EQUIPMENT
 EA BUCKET (J) 8 QT. W/LANYARD CS20 4000 40

EA BULB (J) FLASHLIGHT PR-2 2.38V .50AMP LF15 4024 40

EA RING (J) BUOY ORANGE 30" USCG APPD SE40 4000 40

EA OIL (J) ILUMINATING WATERTIGHT CONTAINER LU99 4000 40

2 EA FLASHLIGHT (J) 3 D CELL USCG APPROVED LF20 4001 40

2 EA FLASHLIGHT (J) 2 D CELL BRIGHTSTAR 1618 LF20 4000 40

EA HATCHET (J) W/LANYARD TL25 4003 40

 EA JACKNIFE (J) W/LANYARD TL25 4004 40

EA LIFEJACKET (J) ADULT W/REFLECTIVE TAPE  SEWN ON SE40 4002 40

EA LIGHT (J) PFD CYALUME 6075 LF60 4004 40

EA LIGHT (J) PFD F/LIFE PRES. #L8-2A       USCG APPROVED LF60 4001 40

EA MATCHES (J) WATERPROOF CONTAINER RS46 4000 40

EA PROVISIONS (J) LIFEBOAT 32 OZ. FD99 4000 40

1 RL TAPE (J) REFLECTIVE F/LIFEJACKET REPAIR SE40 4017 40

CS WATER (J) FOR LIFEBOAT 10 2/3 OZ 24/CS FD99 4001 40

 EA WHISTLE (J) W/LANYARD SE40 4006 40

PYROTECHNICS

EA FLARE (J) HAND HELD ROCKET SE40 4010 40

EA FLARE (J) RED HAND HELD USCG APPROVED   WW611 SE40 4012 40
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FIRE FIGHTING EQUIPMENT

EA AXE (J) PICK HEAD FIRE 36" TL25 4006 40

 FT CHAIN (J) BRASS JACK HM35 4001 40

3 EA GASKET (J) FIREHOSE 1 1/2" HOSE PG60 4000 40

3 EA GASKET (J) FIREHOSE 2 1/2" HOSE PG60 4001 40

EA HOSE (J) FIRE 1 1/2" X 50' NST UL      BRASS PIN LUG PH19 4000 40

1 EA HOSE (J) FIRE 1-1/2" X 75' NST UL      BRASS/PIN LUG PH19 4002 40

EA HOSE (J) FIRE 2-1/2" X 50' NST UL      BRASS/PIN LUG PH19 4003 40

1 EA HOSE (J) FIRE 2 1/2" X 75' NST UL      BRASS PIN LUG PH19 4001 40

1 EA NOZZLE (J) WASHDOWN 1-1/2" MCMASTER     6469T36 SE20 4004 40

SAFETY EQUIPMENT

EA CHIN STRAP (J) FOR HARD HAT SE25 4002 40

 BX MASK (J) DUST MIST, PARTICLE NON-TOXIC  20/BX 3M 8710 SE45 4003 40

1 1 BX EAR PLUG (J) WITH CORDS 100/BX MAXLITE  NRR30 SE10 4001 40

1 GAL EYE WASH (J) SOLUTION REFILL SE10 4003 40

2 1 EA FACE SHIELD (J) HEAD BAND BRACKET HK SE15 4001 40

3 2 EA FACE SHIELD (J) CLEAR 3440V SE15 4000 40

3  EA HARNESS (J) FULL-BODY, SINGLE D-RING    ROSE 502720 SE25 4001 40

 1 1 BX GATORADE (J) 8.5 OZ POWDER MIX PKS 20/BX FD30 0001 40

1 EA GOGGLES (J) BURNING #5 LENS OKI BEARING WS80 SE50 4002 40

2 EA GOGGLES (J) CHIP-GRIND-CHEM SPLASH      PROTECTION UVEX SE50 4001 40

3 EA HAT (J) HARD WHITE MAVERICK MAVHAT SE30 4000 40

EA CAP (J) HEARING PROTECTION CANAL H LEIGHT QB2 SE30 4001 40

5 EA PROTECTOR (J) HEARING EAR MUFF WILSON   NRR28 SE10 4002 40

1 BX CARTRIDGE (J) ORGANIC VAPOR 3M 6001 SE45 4002 40

 EA PREFILTER (J) 3M 5010 SE45 4004 40

 EA RESPIRATOR (J) DISP FOR WELD FUMES AND  NUISANCE VAPORSE45 4022 40

EA RINGS (J) RETAINER 3M 501 SE45 4023 40

6  EA GLASSES (J) SAFETY CLEAR UVEX 3000 #135 SE50 4005 40
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 EA VEST (J) REFLECTIVE NYLON MESH SERVICE & MATERIAL FVIYR SE25 4004 40

GASKETS AND TAPE

EA FORM-A-GASKET (J) 1 PT AVIATION 3D PG99 4000 40

EA ELIMINATOR (J) GASKET (PERMATEX) PG99 4012 40

 EA GASKET MAKER (J) SILICONE RTV  (SELIG 032505) 1 DZ 10 OZ CA CC15 4005 40

FT RUBBER (J) SHT,GASKET MATERIAL 36"W 1/16 PG60 4002 40

FT FIBER (J) SHT.GASKET MATERIAL 36"W 1/16" PG40 4000 40

FT RUBBER (J) SHT,GASKET MATERIAL 36"W 1/8 PG60 4003 40

FT FIBER (J) SHEET,GASKET MATERIAL 36"W,1/8 PG40 4001 40

EA MATERIAL (J) GASKET HIGH TEMP/STEAM 1/16 50" X 50" SHEET PG45 4000 40

EA MATERIAL (J) GASKET HIGH TEMP/STEAM 1/8 50" X 50" SHEET PG45 4001 40

EA NUT (J) LOCK ADHESIVE 1.69 OZ. PG99 4003 40

EA LOCTITE (J) 609 PG99 4013 40

EA LOCTITE (J) PRIMER PG99 4014 40

EA LOCTITE (J) F/MAKING O-RING,80851       PERMATEX PG99 4005 40

EA FORM-A-GASKET (J) SILICONE BLUE 12 OZ PG99 4006 40

2 EA SILICONE (J) CLEAR PG99 4007 40

EA SILICONE (J) RED FORM-A-GASKET 12 OZ PG99 4008 40

2 2 EA TAPE (J) MASKING 3" X 60 YD HG10 4000 40

EA TAPE (J) PACKING 2" FILAMENT HG10 4001 40

1 2 EA TAPE (J) TEFLON 1/2" X 520" HG10 4002 40

2 EA TAPE (J) TEFLON 3/4" X 520" PG65 4000 40

3 2 EA TAPE (J) DUCT 2" X 60 YD. HG10 4003 40

2 EA TAPE (J) DUCT 3" X 60 YD. HG10 4004 40

EA TAPE (J) ELECT 3/4"X66' SCOTCHSUPER   #88 HG10 4006 40

EA TAPE (J) ELECT GLASS CLOTH 3/4"X66'     #27 HG10 4007 40

1 EA TAPE (J) ELECTRICAL 3/4" X 66' SCOTCH 33 HG10 4005 40

1 EA TAPE (J) MASKING 1" X 60 YD. HG10 4009 40

1 2 EA TAPE (J) MASKING 2" X 60 YD. HG10 4010 40

1 EA SEALANT (J) THREAD 1 PT W/BRUSH #14D PG99 4009 40
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LUBRICANTS AND LUBRICATION EQUIPMENT
1 EA GUN (J) GREASE ALEMITE 4041 B FT42 4001 40

CS ANTISEIZE (J) LUBRICANT  NO GRAB (SELIG 220005) 12/ 8 OZ CANCC25 4001 40

 3 EA WAX (J) BEES COMM'L GRADE 1 LB. RE99 4000 40

1 1 CS COATING (J) GALVANITIZING ZINC RICH 16OZ CC90 4000 40

EA FITTING (J) GREASE HYD STRAIGHT 1/4 NPT 1627 FT42 4005 40

EA FITTING (J) GREASE HYD STRAIGHT 1/8 NPT 1610 FT42 4006 40

EA FITTING (J) GREASE HYD 90 EL 1/4 NPT    1629-B FT42 4007 40

PAIL GREASE (J) EP-2   35#  PAIL LU15 4000 40

EA FITTING (J) GREASE BUTTONHEAD 1/4" A1186 FT42 4009 40

EA FITTING (J) GREASE BUTTONHEAD 1/8" A1184 FT42 4010 40

EA FITTING (J) GREASE 45* 1/8" #A-684      PIN TYPE FT42 4011 40

EA GREASE (J) SILICONE DOW 111 16 OZ TUBE LU15 4010 40

EA GREASE (J) WHITE 35# PAILS LITHIUM BASE LU15 4004 40

1 CS LUBRICANT (J) CUTTING OIL 19-SX-93  (SELIG 241011) 5 GALS PE LU20 0008 40

CS LUBRICANT (J) ENVIRO MASTER MECH AERO   (SELIG 035109) 1 LU20 4012 40

CS LUBRICANT (J) O-RING LOCTITE OR DOW  CORNING  5-OZ TUBE PG99 4010 40

 CS LUBRICANT (J) MOLYKOTE SPRAY LU10 4001 40

4 12 CS LUBRICANT (J) PB BLASTER 16 OZ AEROSOL LU20 4000 40

EA LUBRIPLATE (J) CARTRIDGE LU15 4007 40

EA MOLYCOTE (J) G/N PASTE 17.5 OZ. UNIT LU20 4003 40

DR OIL (J) FISH 55 GAL. DRUM LU20 4009 40

1 GAL OIL (J) MYSTERY #014 1 GAL. LU20 4010 40

EA OILER (J) 1/2 PT. CS30 4000 40

 EA PUMP (J) OILER 1 PT. PC50 4000 40

EA DIE MARK (J) PRUSSIAN BLUE 3/4 TUBE #35V CC40 4000 40

1 PAIL LUBRICANT (J) WIRE 35# PAIL LU15 4001 40

ELECTRICAL SUPPLIES AND LAMPS

CS BULB (J) NAVIGATION FILAMENT 50/50 120V LF15 4026 40
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CS BULB (J) ROUGH SERVICE 60W SYLVANIA LF15 4028 40

BX CONNECTOR (J) BUTT 12-10 100/BX EL74 4000 40

BX CONNECTOR (J) BUTT 16-14 100/BX EL74 4001 40

BX CONNECTOR (J) BUTT 22-18 100/BX EL74 4002 40

CS CHEMICAL (J) CRC ZINC IT CC70 4000 40

CS CLEANER (J) CONTACT SPRAY LECTRON 2020  (SELIG 032909) 1 CC75 4004 40

FT CORD (J) PORTABLE 14/3 SO EL10 4001 40

EA DUXSEAL (J) 1 LB. EL18 4008 40

EA CORD (J) EXTENSION HD3 PRG50 NON STICK EL34 4000 40

EA CORD (J) EXTENSION H.D. 3 PRONG 50'     NON-STICK 220V 2-PROEL34 4002 40

 EA CORD (J) EXTENSION H.D.2-PRONG 100' 220V EUROPEAN STYLE EL34 4003 40

EA CORD (J) EXTENSION H.D. 3 PRONG 100' EL34 4001 40

EA LIGHT (J) EXT. 5025-SRG MCGILL 120V     100W 25' STRAIGHT BLA LF30 4017 40

EA GLOBE (J) WT CLEAR 3 5/16 DIA X 5" LF35 4001 40

 EA GLOBE (J) WT CLEAR 3 5/16 DIA X 6" LF35 4002 40

EA GUARD (J) BRASS 6" OCEANIC 517 LF40 4001 40

EA INSULATION (J) HEAT SHRINK 1/16 DIA 4'  LENGTH EL66 4000 40

EA INSULATION (J) HEAT SHRINK 1/2 DIA 4'   LENGTH EL66 4001 40

EA INSULATION (J) HEAT SHRINK 1/4 DIA 4'   LENGTH EL66 4002 40

EA INSULATION (J) HEAT SHRINK 1/8 DIA 4'   LENGTH EL66 4003 40

EA INSULATION (J) HEAT SHRINK 3/8 DIA 4'   LENGTH EL66 4004 40

EA INSULATION (J) VARNISH SPRAY RED GLYPTOL3M 1602 PT40 4000 40

CS LAMP (J) CIRCLINE FC8T9/CW 4 PIN 22W    COOL WHITE LF30 4000 40

8 CS LAMP (J) FLUORESCENT F20/T12 BI PIN     24/CASE LF15 4030 40

8 CS LAMP (J) FLUORESCENT F40/CW BI PIN      30/CASE LF15 4032 40

CS LAMP (J) FLUORESCENT F48/T12 (30/CS)    SINGLE PIN LF15 4033 40

CS LAMP (J) INCANDESCENT 100W 120V 100A    19/RS E27 MED SCR LF15 4035 40

CS LAMP (J) INCANDESCENT 100W A19 220V 100 RS E27 MEDIUM SC LF15 4048 40

CS LAMP (J) INCANDESCENT 300W 120V MOGAL   BASE 24/CS LF15 4049 40

CS LAMP (J) INCANDESCENT 40W A19 40A 220V  RS 120/CS LF30 4005 40
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CS LAMP (J) INCANDESCENT 50W A19 501/RS    120V 120/CS LF15 4006 40

CS LAMP (J) INCANDESCENT 50W A19 220V501/  RS 120/CS LF30 4020 40

CS LAMP (J) INCANDESCENT 60W A19 130V      120/CS LF15 4008 40

1 CS LAMP (J) INCANDESCENT 60W A19 220V      120/CS LF15 4050 40

CS LAMP (J) INDICATOR 3080 24V 5W E14      2 1/4 X 1/2 DIA LF30 4011 40

CS LAMP (J) INDICATOR #44 6.3V .25A MIN SC BAYONET (100/CS) LF30 4007 40

BX LAMP (J) INDICATOR GE 1819 100/CS LF15 4016 40

CS LAMP (J) MERCURY HR400DX33 400W E40     (MOGUL SCREW) G LF30 4014 40

CS LAMP (J) QUARTZ HALOGEN 500T3Q/CL 120V  500W RECESSED S LF30 4016 40

EA EXTENSION (J) LIGHT FLUORESCENT 50 FT. EL50 4003 40

EA LUG (J) CONNECTOR STA-KON 2RA18 (100/PK) INSULATED EL26 4005 40

BX LUG (J) TERMINAL STAKON A18-10   NON-INSULATED (100/PK) EL26 4008 40

BX LUG (J) TERMINAL STAKON RC1014 INSULATED  (100/PK) EL26 4012 40

BX LUG (J) TERMINAL STAKON C10-10   NON-INSULATED (100/PK) EL26 4014 40

EA PLUG (J) MIPCO 32A 440V 333FC EL50 4001 40

EA PLUG (J) MIPCO 32A 440V 333MP EL50 4002 40

EA SEALANT (J) SILICONE ELEC GRADE GE      RTV 122 10.3 OZ TB CC50 4001 40

24 EA STARTER (J) FS-2 FOR 14,15 & 20W        NEOSTART STARTER EL70 4000 40

EA STARTER (J) FS-20 14,15,20 WATT MANUAL  RESET STARTER EL70 4001 40

24 EA STARTER (J) FS-4 FOR 13,30 & 40 WATT    NONSTART STARTER EL70 4002 40

PK TIES (J) CABLE 11" NATURAL 100/PK EL82 4004 40

1 PK TIES (J) CABLE 12" BLACK     100/PK EL82 4005 40

PK TIES (J) CABLE 15" NATURAL 100/PK EL82 4006 40

PK TIES (J) CABLE 4" NATURAL   100/PK EL82 4007 40

PK TIES (J) CABLE 5.5" NATURAL 100/PK EL82 4008 40

1 PK TIES (J) CABLE 7.5" BLACK     100/PK EL82 4009 40

PK TIES (J) CABLE 7.5" NATURAL 100/PK EL82 4010 40

EA TUBE (J) TERMINAL 1/2" MALE EL26 4015 40

EA TUBE (J) TERMINAL 3/4" MALE EL26 4016 40

1 PK MARKER (J) WIRE POCKET PACK 0-9 EL82 4003 40
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BX NUT (J) WIRE IDEAL 71B (100/PK) EL26 4017 40

BX NUT (J) WIRE IDEAL 72B (100/PK) EL26 4018 40

BX NUT (J) WIRE IDEAL 73B (100/PK) EL26 4019 40

BX NUT (J) WIRE IDEAL 74B (100/PK) EL26 4020 40

BX NUT (J) WIRE IDEAL 76B (100/PK) EL26 4021 40

BATTERIES

EA BATTERY (J) 6V ALKALINE SCREW TERM DTD BA10 4006 40

 EA BATTERY (J) 6V ALKALINE SPRING TERMINAL BA10 4007 40

EA BATTERY (J) 9V ALKALINE BA10 4002 40

24 12 EA BATTERY (J) AA ALKALINE BA10 4003 40

24 EA BATTERY (J) AAA ALKALINE BA10 4004 40

24 72 EA BATTERY (J) C CELL BA30 4003 40

36 36 EA BATTERY (J) D ALKALINE BA10 4001 40

12 12 EA BULB (J) FLASHLIGHT PR3 LF15 4047 40

5 EA FLASHLIGHT (J) MINI RAY-O-VAC LF20 4011 40

EA FLASHLIGHT (J) NON HAZADOUS BS1925      3 CELL USCG LF20 4004 40

6 EA FLASHLIGHT (J) 2 D CELL ORANGE  # 2117 LF20 4006 40

2 EA FLASHLIGHT (J) 3 D CELL WATERPROOF LF20 4009 40

EA TESTER (J) HYDROMETER BATTERY W/SYRINGE BA25 4000 40

2 EA LANTERN (J) SAFETY 6V EVEREADY 459 LF45 4002 40

HARDWARE GENERAL
 2 BG CONCRETE (J) READY MIX 40# CC30 4003 40

LB LOCKWIRE (J) STAINLESS STEEL 16 GAUGE HG10 4021 40

LB LOCKWIRE (J) STAINLESS STEEL 20 GAUGE HG10 4022 40

EA MEASURE (J) FLEX-SPOUT 1 PT HG99 4001 40

EA MEASURE (J) FLEX-SPOUT 1 QT HG99 4002 40

3 2 EA PLYWOOD (J) 3/8" X 4' X 8' CDX LB40 4000 40

  EA CYLINDER (J) PROPANE DISPOSABLE FL40 4000 40

 EA KIT (J) PROPANE TORCH WS99 4000 40
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EA GUARD (J) RAT 36" CC99 4001 40

EA NEEDLE (J) SAIL RE30 4000 40

EA TWINE (J) SAIL WAXED LB HM50 4003 40

EA TWINE (J) SAIL WAXED LB RE30 4002 40

EA WIRE (J) SEIZING (5 LB.) HG10 4023 40

1 1 EA SPRAYER (J) 3 GAL MANUAL PUMP #4Z398    GRAINGER HG99 4003 40

EA STAMP SET (J) METAL PUNCH 1/4 NUMBERS & LETTERS TL20 4006 40

EA STAMP SET (J) METAL PUNCH 3/16 NUMBERS & LETTERS TL20 4007 40

EA STENCIL (J) LETTERS & NUMBERS 2" HG65 4001 40

EA TRAP (J) RAT CC99 4002 40

ABRASIVES

RL CLOTH (J) ABRASIVE 2"X50 YD CROCUS AB10 4007 40

RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 100 G AB10 4000 40

RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 120 G AB10 4001 40

RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 180 G AB10 4002 40

RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 240 G AB10 4003 40

RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 400 G AB10 4008 40

RL CLOTH (J) ABRASIVE BELT 2" X 50 YD 80 G AB10 4006 40

EA BLADE (J) CHOP SAW 14" X 3/32 X 1" ARBOR TL25 4032 40

2 2 EA BRUSH (J) CUP 4" KNOTTED 5/8-11 ARBOR   GRAINGER 5X891 AB35 0035 40

EA BRUSH (J) MOUNTED 1-1/8 KNOTTED 1/4 SHNK AB35 0036 40

2 2 EA BRUSH (J) WHEEL 6" KNOTTED 5/8-11 ARBOR AB35 0037 40

EA CLOTH (J) CROCUS 9" X 11" AB25 4001 40

EA DISC (J) SAND 4-1/2X 1/4X 7/8 A24N METAL AB20 4002 40

EA DISC (J) SANDING 4 X 1/4 X 3/8 24 GRIT AB20 4009 40

EA DISC (J) SANDING 4 X 1/4 X 5/8 24 GRIT AB20 4010 40

EA DISC (J) SANDING 4 X 1/4 X 1/4 24 GRIT AB20 4011 40

EA DISC (J) SANDING 7 X 1/4 X 7/8 A 24N MET AB20 4012 40

EA DISC (J) SAND 7 X 7/8 FIBRE BACK 16 GRIT AB20 4000 40

EA DISC (J) SAND 7 X 7/8 FIBRE BACK 36 GRIT AB20 4001 40
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CN CLOVER (J) GRINDING COMPOUND 1#    GRADE A THRU J AB20 4008 40

BG SANDBLASTER (J) BEAD BLAST #50 GLASS SHT BEAD 31611 MS- AB15 4003 40

1 EA SANDPAPER (J) 9"X11" COURSE (80 GRIT) AB30 4006 40

1 EA SANDPAPER (J) 9"X11" FINE       (100 GRIT) AB30 4007 40

1 EA SANDPAPER (J) 9"X11" MEDIIUM (T) AB30 4008 40

ADHESIVES AND METAL COMPOUNDS

EA ADHESIVE (J) CLEAR DOW 739 CC15 4006 40

EA ADHESIVE (J) PLIOBOND CC15 4001 40

EA BELZONA (J) MOLECULAR SUPER METAL 1 KG CC30 4004 40

1 EA CEMENT (J) CONTACT CON BOND 1 QT #985 CC15 4002 40

2 EA CORDOBOND (J) STRONG BACK STD 1LB RESIN (WITH CLOTH) CC30 4000 40

EA STEEL (J) PLASTIC DEVCON "B" CC30 4001 40

EA STEEL (J) PLASTIC DEVCON "A" CC30 4002 40

EA PUTTY (J) DEVCON UW 1 LB CC30 4005 40

1 EA PASTE (J) FILLER RED HAND "A" 1 QT CAN CC70 4001 40

1 EA PASTE (J) RED HAND FILLER "B" 1 QT CAN CC70 4002 40

EA PASTE (J) WATER FINDING 3 OZ TUBE CC85 4000 40

EA SEALANT (J) DOW 737 BLACK CC15 4007 40

EA SEALANT (J) SILICONE ELEC GRADE GERTV12210.3 OZ TUBE CC50 4002 40

 EA ADHESIVE (J) SUPER GLUE 1 OZ #80092     PERMATEX CC15 4003 40

CLAMPS AND FASTENERS
2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 08 7/16 TO 1" HG20 4000 40

2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 16 3/4 TO 1 1/2" HG20 4001 40

2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 28 1 3/8 TO 2 1/4" HG20 4002 40

2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 40 2 1/8 TO 3" HG20 4003 40

2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 52 2 7/8 TI 3 3/4" HG20 4004 40

2 EA CLAMP (J) HOSE WORM DRIVE SS            SIZE 64 3 1/2 TO 4 1/2" HG20 4005 40

3 4 EA HOOK (J) SNAP EYE BTASS HALYARD FA15 4000 40

1 LB NAIL (J) COMMON 10D FA20 4000 40
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SHIPS 7-DAY CONSUMABLE LIST

UOM DESCRIPTION ITEM_ID
Deck Engine Steward

DEPARTMENT

1 LB NAIL (J) COMMON 16D FA20 4001 40

1 LB NAIL (J) COMMON 20 D FA20 4003 40

2 EA PADLOCK (J)COMBINATION RESETTABLE  MASTER HG45 4005 40

2 EA PADLOCK (J) BRASS W/STL SHACKLE 1 1/2"  <TC> HG45 4002 40

2 EA PADLOCK (J) BRASS W/STL SHACKLE 1 3/4"  <TC> HG45 4003 40

MISCELLENEOUS TOOLS

EA BLADE (J) HACKSAW H.S.STEEL 12"-14T TL25 4009 40

 EA BLADE (J) HACKSAW H.S STEEL 12" 18T TL25 4010 40

EA BLADE (J) HACKSAW H.S STEEL 12" 24T TL25 4030 40

EA BLADE (J) BAND SAW SANDVIK 5' 4-1/2" X  1/2" X .025" 18 TEETH TL25 4033 40

EA BLADE (J) BAND SAW SANDVIK 5' 4-1/2" X  1/2" X .025" 24 TEETH TL25 4034 40

1 1 EA GUN (J) CAULKING CARTRIDGE TYPE TL25 4011 40

EA HOSE (J) AIR 1"    X 50' 250 LB. PH13 4000 40

1 1 EA HOSE (J) AIR 1/2" X 50' 250 LB. PH13 4001 40

EA HOSE (J) AIR 3/4" X 50' 250 LB. PH13 4002 40

 EA DRIVER  (J) NEEDLE #834045 FOR CLECO     SCALER BC1 TL25 4026 40

 EA HOLDER (J) NEEDLE #834046-5 FOR CLECO   SCALER BC1 TL25 4027 40

 EA NEEDLE (J) FOR CLECO SCALER BC1 7" TL25 4025 40

EA BAR (J) PRY 60" TL20 4005 40

 EA SCALER (J) PNEUMATIC CLECO BC-1 TL10 4000 40

 EA BUSHING (J) SCREEN #841553-1 FOR CLECO  SCALER BC1 TL25 4028 40

 EA SPRING (J) THROTTLE VALVE #832078-0     FOR CLECO SCALER TL25 4029 40

MEASURING DEVICES

EA BOB (J) FOR CONSTRICTED PIPE STARRETT   515B TL25 4035 40

1 EA BOB (J) OUTAGE FOR SOUNDING TAPE TL25 4014 40

EA BOB (J) OUTAGE FOR SOUNDING TANK STARRETT 515F TL25 4037 40

1 EA TAPE (J) SOUNDING 30M STARRET C507MCB30 METRIC/ENGLISH TL25 4016 40

1 EA TAPE (J) SOUNDING REFILL 30 MTR TL25 4017 40

EA BOB (J) TANK GAUGING BRASS OUTAGE 16 OZ TL25 4019 40
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SHIPS 7-DAY CONSUMABLE LIST

UOM DESCRIPTION ITEM_ID
Deck Engine Steward

DEPARTMENT

1 EA TAPE (J) TANK GAUGING 15 METER REEL     STARRETT C507MCB TL25 4038 40

1 EA TAPE (J) TANK GAUGING REFILL 15 METER   STARRETT TL25 4039 40

EA TAPE (J) RULE AUTOLOK 10FT 3M TL25 4020 40

  EA TAPE (J) RULE AUTOLOK 16FT 5M TL25 4021 40

1 EA TAPE (J) GAUGING 1/2" X 30M/100FT TL25 4022 40

WELDING SUPPLIES

FT CABLE (J) FT WELDING 2/0 COPPER 50 FT EL10 4006 40

 EA CONNECTOR (J) CABLE WELDING NEOPRENE    COVERED FEMA EL10 4007 40

 EA CONNECTOR (J) CABLE WELDING NEOPRENE    COVERED MALE EL10 4008 40

EA LIGHTER (J) GAS TORCH FLINT WS62 4000 40

 EA FLINT (J) GASS TORCH LIGHTER WS62 4001 40

 EA CLEANER (J) GASS TORCH TIP WS66 4000 40

 PAIR GLOVE (J) WELDING LEATHER LONG          SIZE LARGE WS42 4000 40

 EA HAMMER (J) CHIPPING SPRING HANDLE WS14 4000 40

EA END (J) HOSE 1/4"X3/8" OXY & ACET FT18 4003 40

EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  CLEAR PROTECTIVEWS46 4001 40

EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  SHADE 10 WS46 4002 40

EA LENS (J) REPL F/WELDING HOOD 2" X 4 1/2"  SHADE 12 WS46 4003 40

EA LENS (J) REPL F/GAS WELDING GOGGLES     CLEAR WS46 4004 40

EA LENS (J) REPL F/GAS WELDING GOGGLES     SHADE 5 WS46 4005 40

EA LENS (J) REPLACEMENT, CLEAR 50MM #EL-GL SE50 4003 40

EA LENS (J) REPLACEMENT SHADE #5 EL-FSH SE50 4004 40

EA HELMET (J) WELDING FIBERGLASS LIFT      FRONT WILLSON FCPWS30 4000 40

REFRIGERATION EQUIPMENT

EA LINE (J) CHARGING & TEST MANIFOLD 36"   BLUE TE40 4000 40

EA LINE (J) CHARGING & TEST MANIFOLD 36"   RED TE40 4001 40

EA LINE (J) CHARGING & TEST MANIFOLD 36"   YELLOW TE40 4002 40

 EA LINE (J) CHARGING & TEST MANIFOLD W/3   36" COLOR CODED C TE40 4003 40

EA DETECTOR (J) HALIDE TORCH R12 LEAK TE40 4005 40
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SHIPS 7-DAY CONSUMABLE LIST

UOM DESCRIPTION ITEM_ID
Deck Engine Steward

DEPARTMENT

CORDAGE AND RIGGING SUPPLIES
1 RL MANILA (J) 1"DIA 600' FOR LIFEBOATS HW10 4000 40

1 RL MANILA (J) 1/2" DIA 600' HW25 4000 40

1 RL MANILA (J) 1/4 DIA 1200' HW25 4001 40

1 1 RL MANILA (J) 3/8 DIA 600' HW25 4002 40

1 RL POLYPRO (J) 3/8" DIA 600' ORANGE HW20 4003 40

1 RL POLYPRO (J) 3/8" DIA 600' YELLOW HW20 4004 40

1 RL MANILA (J) 5/8 DIA 600' HW25 4004 40

1 EA CLOTH (J) DROP 9'X12' CANVAS HM50 4001 40

EA FID (J) WOODEN 6" RE74 4002 40

1 EA PASTE (J) KOLOR KUT WATER FINDING TE40 4007 40

EA MATLINE(J) TARRED HM50 4002 40

6 EA SHACKLE (J) SCREW PIN ANCHOR 1 INCH     CROSBY G-209 HM10 4000 40

2 2 EA SLING (J) NYLON WEB 2" X 6' RE58 4000 40

2 2 EA SLING (J) NYLON WEB 2" X 8' RE58 4001 40

2 EA SLING (J) WIRE ROPE 1/4 X 5' RE58 4003 40

2 EA SLING (J) WIRE ROPE 5/8 X 5' RE58 4005 40

CLOTHING
6 EA BOOT (J) RUBBER KNEE SIZE 10 (RED BALL) CA15 4000 40

6 EA BOOT (J) RUBBER KNEE SIZE 11 (RED BALL) CA15 4001 40

6 EA BOOT (J) RUBBER KNEE SIZE 12 (RED BALL) CA15 4002 40

6 EA BOOT (J) RUBBER KNEE SIZE 13 (RED BALL) CA15 4003 40

6 EA BOOT (J) RUBBER KNEE SIZE 8  (RED BALL) CA15 4004 40

6 EA BOOT (J) RUBBER KNEE SIZE 9  (RED BALL) CA15 4005 40

BX COVERALL (J) EXTRA-LARGE, DISPOSABLE CA25 4001 40

BX COVERALL (J) DISPOSABLE SIZE LARGE CA25 4000 40

2 EA COVERALL (J) HOODED F/CHEMICAL PROTECTION CA25 4002 40

12 PR GLOVES (J) COTTON WORK W/BLACK PVC DOTS WASHABLE GR CA30 4006 40

2 EA GLOVES (J) CHEMICAL RESISTANT SAFETY    PRODUCTS "THE E CA30 4007 40

Page 18 of 19 01/25/2002



SHIPS 7-DAY CONSUMABLE LIST

UOM DESCRIPTION ITEM_ID
Deck Engine Steward

DEPARTMENT

2 EA GLOVES (J) CHEMICAL XYLENE RESISTANT    SILVER SHIELD GR CA30 4008 40

3 1 DZ GLOVE (J) COTTON WORK W/KNITWRIST #208 CA30 4000 40

2 EA GLOVE (J) H.D. NEOPRENE SIZE 10 N36 CA30 4001 40

4 1 DZ GLOVE (J) LEATHER PALM #122D CA30 4002 40

2 EA GLOVE (J) NEOP.CHEM./ACID RESISTANT     #NL34M CA30 4003 40

2 3 EA GLOVE (J) RUBBER PLAYTEX LG. #8326 CA30 4005 40

2 EA GLOVE (J) WELDER ALL LEATHER GAUNTLET   #200 WS42 4001 40

2 2 EA PAD (J) KNEE CA15 4006 40

6 4 EA SUIT (J) RAIN COMPLETE YELLOW LARGE      RIVER CITY 200-3 CA20 4000 40

6 EA SUIT (J) RAIN COMPLETE YELLOW MEDIUM    RIVER CITY 200-3 CA20 4001 40

8 2 EA SUIT (J) RAIN COMPLETE YELLOW XLARGE    RIVER CITY 200-3 CA20 4003 40
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APPENDIX 3

CAPE LAMBERT / CAPE LOBOS

BUNKERING PROCEDURES

HARD COPY ATTACHED



APPENDIX 4
MARAD / MSC / USCG / ABS

CONTACT LIST



Maritime Administration  (MARAD)

Marad --- Washington
Director Office of Ship Operations off 202-366-1875

William Trost home 703-455-6644
Deputy Director Chief of Ship Operations off 202-366-1875

Joseph Sellinger home 410-442-1144
Chief, Operations Support off 202-366-5735

Walter Lockland home
Chief, Division of Ship Maintenance off 202-366-5776

William Cahill home 703-266-3076
Chief, Division of Reserve Fleet and Out Port Berthing off 202-366-5752

Eugene Magee home
Sealift Coordinator off 202-366-1865

William Trost home 703-455-6644
Procurement Contracting Officer off 202-366-9081

Iris Cooper home

Marad --- South Atlantic Region - Norfolk
South Atlantic Region Director off 757-441-3189

Nuns Jain (cell)    757-287-8474
Administrative Contracting Officer off 757-441-3130

Beverly Jones home
(cell) 757-

Ship Operations Officer off 757-441-3136
Jeff McMahon home

(cell)    757-287-8471
Supervisory Marine Surveyor off 757-441-3711

Norwood Bailey (cell)    757-286-3017

Anthony Salemi off 757-441-3715
(cell) 757-286-4926

MARAD Baltimore Surveyor: Norfolk, VA office 757-441-3139
Dave Jansohn home 757-546-9035

(cell) 757-287-0514
MARAD Norfolk Surveyor:  office  757-441-3271

Jack Medeiros                                                home 757-898-6784
(cell)  757-287-6597

MILITARY SEALIFT COMMAND CONTACTS

MSC HOUSTON

Tel: (713) 481-2486 Mobile: (713) 857-1426
471-8559 (Dock Ops Shack) Beeper: (713) 971-0381

jbarile
home 703-455-6644

jbarile
Joseph Sellinger

jbarile
home 410-442-1144Chief, Operations Support off 202-366-5735
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 471-8567 Fax:  471-8170
 471-5405 (Barbers Cut)   471-6264

Contact: Wayne Kroog

MSC BAYONNE (COMSCLANT)

George Previll - Asst. Dir Trans. CAT (Crisis Action Team) DO
Frank Syphax - Dir Trans. Tel:  (201) 823-5202,5203
John Gregov - MSC Rep.  (x. 7618) Duty Officer: (201) 823-7584

Tel: (201) 823-7559 Fuel Contact: Mrs. Pat May
Miss Maria Rollino

Fax: (201) 823-6164 Tel: (201) 823-7652 0r 7566
Tlx:  126641  SEA COM BAYO

MSC MIDLANT (Norfolk)

Contact: Herschel Queen
Tel: (804) 444-7713

MSC CHARLESTON

Contact: Tom D'Agostino
    Jerry Siztky

Tel: (803) 743-5317/8
Fax: (803) 743-2606
Tlx: 430369

Tom D'Agostino
Beeper:  (803) 728-5652
Mobile:  (803) 693-7254
Home: (803) 821-1594

MSC SUNNYPOINT (AMMO)

MSC Rep
MOT Sunny Point
Southport, NC  28461-5000

Rep: Albert Rodgers
Tel: (910) 457-8210
Fax:  (910) 457-9385

COMSCWASH

Duty Officier: (202) 685-5155
(202) 685-5375 Fax.

Contacts: Cathy Jo-Stangler or Rusti Imler-Ahern (5308)
Cynthia (5304), Kenyetta (5305)

Tel: (202) 685-5304/5  Tlx: 824024,197726,824030

jbarile
Home: (803) 821-1594



Fax: (202) 685-5349 64674, 6491279

Carl Goalie
Tel: (202) 685-5337
Hm. (301) 855-0155
Denis Rumbaugh - Hd., FSS/FTX
Tel: (202) 685-5338

Contacts: Charlie Daggs - Dir., Dry Cargo
Tel: (202) 685-5336
Dry Cargo East
Al Grace (5339), Kevin Burns (5327), Mary Mannon (5343)
Dry Cargo West
Griff Hume (5340), John Joerger (5344), Janet Noel (5348), Gelnda Hunter (5342)

USCG Liasion: Cdr. Mathis
Tel: (202) 433-0204

COMSCSWA (BAHRAIN)

Contacts: CDR. Ruth Cooper (CO)
LT. Herrald Norris (XO)
Maryanne Devine  (724638) Hm.

TEL: 011 973 724638/724108  Till 1600Z
TLX: 0490 7237 ASU BN or IO SAT (583) 150-6551
Fax: 011 973 724107

COMSCEUR (UK)

Contact: LCDR. John Land
011 44-71 355-5322
Del Osborne
011-44-71 355-5564
011-44-71-355-5357
Duty Officer 011 44 181-840-7000 (0848730)

Tel: 011-44-81-8689583
       44-81-8682366

Fax: 011-44-81-8681939
Tlx: 851-923069 MSCOLN G

NAVAL LIASION CONTACT POINT (NLO PICKUP)

011 968 701 291

COMSCFE YOKAHAMA JAPAN

Contact: CAT Leader   (Lt. Covento)
Tel: 011 81-45-451-1644   24hr.

011-81-45-441-1179 (Emergency After Hours)
Fax: 011 81-45-4511646
Tlx: 072-3822178



MSCU DIEGO GARCIA

Contact: LCDR. Strother
Tlx: 9196901

This is a daylight only entry port.  All entering and clearing done by MSC.  No agent
required.

MSCO OKINAWA (NAHA)

Contact: LCDR. Sykes
Via Yokohama Japan (Military Comms Only)

MSCO GK GUAM

Contact: LCDR. Harris
Tlx: (700)7216133
Tel:  011 671-339-4050
Fax: 011 671-339-5209

MSCO Oakland

Contact:  Dave Hamasaki - Operations MSC PAC
Tel: (510) 302-6270

Tom Brown
Tel: (510) 302-6683
Pedro Ramos (Fuel) MSC PAC
Tel: (510) 302-6259
Lt. Mike Hanson MSCPAC P.O.C.
Tel: (510) 302-6261
Duty: (510) 302-6154/6155 (After hours)

Contact: Cliff Marks/Ann Lucas
Tel: (510) 302-6685
Fax: (510) 302-6687 Ops

(510) 302-6563 Engr.

MSCO Hawaii

CDR MSC Tagos Unit PAC
Rick Appling
(808) 471-2113
Bishop Point, Trailer #57
Hickam AFB  96853

MSCO JACKSONVILLE

Contact: Rich Buldoc - Operations
Telephone:  (904) 696-5198
Mobile:  (904) 571-5790
Beeper:  (904) 346-8147
Fax:  (904) 696-5201

Security Gate: (904) 751-1190



MSCO SAVANNAH

Tel: (912) 964-9341
Fax: (912) 964-9352
Beepers: (803) 728-5651

(803) 728-5652

GUANTANAMO BAY

Port Control
Tel: 011 539 9 4774/4752
24 Tel: 011 539 9 4626
Fax: 011 539 9 5198
Contacts: Lcdr. Mike Fair or Sr. Ch. C.T. Jensen / Swope

x.4405 x.4898
Cdr. McCaffrey / Lt. Uhe - MSC Office / Cdr. Lew DeQueer (ext. 4207)
011 539 9 3585 / 5966

MSCO NEW ORLEANS

Tel: (504) 948-1563 MTMC: Fabian Hobbs
Fax: (504) 948-5848 Tel: (504) 438-3778
Contact: Joe Jobey

MSCO TACOMA
MSC REP: Steve Busby MTMC Rep: Jim Kahler*
Tel: (206) 764-6570 (206) 526-3910
Tel: (206) 764-6508

LTC Thomas Watts
Tel: (206) 764-6503

Tlx: 197990

MSC NORFOLK VA
COMSCMIDLANT

Tel: (804) 444-7713
444-7714
444-1486

Fax: (804) 444-4307

Contacts: Lenny BellHm. (804) 366-0644
Rich Cacduell Hm. (804) 548-4647
Hershel Queen Hm. (804) 482-7159

OTSR Duty Officer (West Coast)

Tel: (808) 474-4835
Tlx: 197990

NAVLANTMETOCCEN

Tel: (804) 444-4044
Tlx: 157189



PORT HUENEME

MSC Rep: Bob Dixon
Tel: (805) 982-5790
Tel: (805) 982-8561 (Port Serv. After hours)
Fax: (805) 982-5793
NSD: Elmer or Andy*
Tel: (805) 982-3288 or 3293

MSCO PEARL HARBOR

Tel: (808) 471-4564

MSCO BALBOA

Contact: Pepe Bizon
Tel: 011 507 83 3566/3567/3565/3500/3501
Fax: 011 507 83 4360

Military Sealift Command (MSC)
COMSC -- Fleet Ops, Washington DC Tim Pickering 202-685-5810
COMSC – Norfolk/Atlantic       Rick Caldwell 757-443-5600
MSC      – San Diego/Pacific Tom Brown 619-524-9670

USCG CONTACT LIST

U.S. Coast Guard, Baltimore
Marine Safety Office (MSO) 410-576-2564
Dave DiBella, Inspector 410-576-2517

Fax: 410-576-2575
2401 Hawkins Point Road
Baltimore, MD 21226

U.S. Coast Guard, Norfolk   
Marine Safety Office (MSO)  757-441-3287

Inspection Services 757-441-3340

Fax  757-441-6313
200 Granby Street
Norfolk, VA 23510-1888

USCG NY MIO

Section Head -Capt. David Anderson (OCMI)
Overseas Insp. - Lt. Jim McGlaughlin (Inspectors Cliff Raines, Dave Mong)
Domestic Insp.- Jim Bartly



Tel: (212) 668-7494 After Hours DO: (212) 668-7936
668-3361 Ask for MIO officer on call.

Fax: (212) 668-3362
Tlx: 6720572 USCG MARINS NY

USCG UK (LONDON)

Inspections: Brian Gove
Tel: 011 44 71 872-0938
Fax: 011 44 71 872-0939

USCG Beaumont

Tel: (409) 723-6520 Inspections Charlie French
Fax: (409) 723-6534 Tim Syckler

USCG Houston

Tel: (713) 671-5199

USCG Honolulu
Tel: (808) 522-8260
Fax: (808) 522-8270

American Bureau of Shipping

American Bureau of Shipping, 
Baltimore Office   410-477-0848

  Fax   410-477-0831
P.O Box 9085
Dundalk, MD 21222

American Bureau of Shipping
Norfolk Office                                  757-5454-2414

  Fax  757-494-3001
739 Thimble Shoals Blvd
Newport News, VA 23606

Federal Communication Commission 888-225-5322
U.S. Public Health Service, Quarantine

USPHS assigns local contractor for De-Rat



FOREIGN AGENCY LISTING

ALEXANDRIA/DEKHEILA (FORMER AS OF 1/96) (7/96)

INCHCAPE SHIPPING SERVICES TEL: 011 20-2-2660227/2667196
(Local Representation) 24hr. Number: 011 357 9 635311
121 Sakr Koraish FAX: 011 20-2-2666082/2673956
P.O. Box 7101 TLX: 927 22320
Heliopolis, Cairo Contacts:
Eygpt Khaled Moursy 20 2 4022371

PORT SAID/SUEZ

Asswan Shipping Agency Asswan Shipping Agency
8, El Goumhouria Street Canal Shipping Agency Bldg.
Port Said, Eygpt Canal Street

Port Tewfik, Suez, Eygpt
Fax: 229990 Fax: 011 20 6 622 6801
Tel: 226911/229774 Tel: 220790-4
Tlx: 66032 SSUEZ UN Tlx: 63261/63291 SWAN UN

SUEZ CANAL GENERAL AGENTS (CURRENT REP AS OF 1/96)

CANDIA SHIPPING (USA) INC. CANDIA SHIPPING (EGYPT) LTD
ONE WORLD TRADE CTR., SUITE 111 SENOUSSI BLDG.
NEW YORK, NY  10048 38,EL GOHAR STR., PORT
TEWFIK,
Contact: Bob Eastment SUEZ, EGYPT

(516) 922-1239 Hm.

TEL: (212) 466-1510 (62) 220-539
TLX: RCA 226106 66106 CNDIA UN

ITT 423663 CANDIA
TRT 175568
WU  645667 CANDIA

FAX: (212) 466-1434

GIBRALTAR
Maritima Del Estraco Tel: 011-350-76697
P.O. Box 439
Water Gardens Tlx: (831) 2140 Marit
Block 2 Fax: 011-350-42839
Suite 13
Waterport Contact: Mr. N. Darby
Gibraltar Mr. J. Davis (350-
45064)

GUAM



Atkins Kroll Inc. Steamship Tel: 011 (671) 477-5921/5923/2611
Suite 116, P.A.G. Building Fax: 011 (671) 477-5924
1026 Cabras Highway Tlx: (721) 6133 AKSHIP GUAM
Piti, Guam  96925

Contacts: Neil Tovey hm. 011 (671) 646-8256
cell:     687-0966

Rico Nery hm:     632-7021
    687-2621

Eloyse

YOKOHAMA JAPAN

Sankyu Inc. Yokohama Branch
Agency Secton
NO. 50-2, Yamashita-Cho,
Naka-Ku, Yokohama Japan Contacts: Mr. K. Hashimoto

Hm: 011 81-462-32-2005
Tel: 011 81-45-662-1039 Mr. C. Takahasi
Fax: 011 81-45-681-4703 Hm: 011 81-45-261-7108
Tlx: 781-3822127  SANYOK J

NAHA CITY OKINAWA

Kaiyo Shipping
Room 201 Koun Building Tel: 011-81-988-64-2831/3
16-4, 2-Chome, Minatomachi. Fax: 011-81-988-64-2835
Naha-City Tlx: (781) 795366 KYSHIP J
Naha, Okinawa, Japan.900

Contacts:
H. Hiranaka
011-81-98-867-0370
N. Tatetsu
011-91-98-858-5033

PUSAN SOUTH KOREA

Hyopwoon Shipping Ltd.
13th Floor Yuchang Bldg. 12th Floor Jungwoo Bldg.
25-2, 4-GA, Jungang-Dong, Chung-Ku, 60, Doryeom-Dong, Chongro-Ku
P.O. Box 686 P.O. Box 152
Busan, Korea Seoul, Korea

Tel: 011 82 51 463-5811/5 Tel: 2 739-4731/5, 739-4741/5
Fax: 011 82 51 463-6403/464-8785 Fax: 2 739-3159/738-8131
Tlx: K53756 HWSHIP Tlx: K22313, K264484

Contacts: T.Y. Song - G.Mgr. K.S. Lee - G.Mgr.
011 82 51 643-5516 011 82 2 583-2972
J.Y. Paik
011 82 2 575-1287

jbarile
16-4, 2-

jbarile
Hm: 011 81-462-32-2005



Y.H. Kim - Asst. M

POHANG, KOREA

Shimjin Maritime Co., Ltd.
100-5 Haedo-2-Dong, Nam-Ku
Pohang, Korea

Tel: 562 72-3162, 72-5204
Fax: 562 72-1718,72-8711
Tlx:  (787) 54354, 54326

Contact:  D.M. Yoo (562) 44-5487
S.B. Ha     (562) 44-9679

MINA RAYSUT, OMAN

Gulf Agency Company (Oman) Contacts: Mr. Alexander
P.O. Box 19346 Tel: (011) 968 292003
Salalah, Sultanate of Oman

Tel: (011) 968 290405 / 294662
Fax: (011) 968 294827
Tlx: (926) 7647 ("GACSAL ON")

PANAMA/BALBOA

C. Fernie and Co. S.A. Contacts: Joe Joesph
290 Culebra Rd. Hm. 507 4452278
Ancan, Balboa Abuzid
Republic of Pananma Hm. 507
Attn: Operations

Roy Newall
Tel: 507 4451133 Hm. 507 4421424
Fax: 507 4417504/4168 or 445-1724/1223      Rico Coulson
Tlx: (348) 8814/9211/8542 Hm. 507 4423150

Balboa 3041 Jerry Boden

SINGAPORE (9/95)

Jardine Shipping Agencies Tel: 011 65 275-2788
1 Maritime Trade Centre #10-40
World Trade Centre (Lobby D) Fax: 011 65 275-2733
Singapore 099253 Tlx:  RS 24179 JARSHIP

Answering Service 24 HR: 011 65-7318909
RS 28950 JARSHIP

Contacts: Ong Choon Lim 2508373 Hm. Pager: 602-4645
Donald Toh 2540627 Hm. Pager: 512-5540
Goh T.K. 2871285 Hm. Pager: 303-6924
David Tan 7752205 Hm. Pager: 217-6616



DURBAN, SOUTH AFRICA

John T. Rennie and Sons (Mailing)
P.O. Box 1006 7th Floor
Durban 4000 The Marine
Republic of South Africa 22 Gardiner Street

Durban 4001
Republic of South Africa

Tel: 011 27 31 304-7965 C. R. Bumberry (011 27 31 861-894)
Marine Mgr.

Fax: 011 27 31 304-7341 R. D. Edwards  (011 27 31 466-3897) Ops Mgr.
Telex: (960) 622673 Nelson Reddy  (011 27 31 505-7884)

Ops. Super.

Hm: 011 44 91 237 2495

DUBAI UAE

The Kanoo Group Gulf Agency Co.
P.O. Box 290 P.O. Box 2404
Dubai, United Arab Emirates Dubai, UAE
Tel: 011-   -521-525 Tel:  011 971 445-7555
Tlx: 45451 Kanoo EM Fax:         971 445-7202

Tlx:  45448 and 45809
AOH:  Abdul Latif 445-9885

Telex: 85047 a/b BURSHIP



DOMESTIC AGENCY LISTING

BAYONNE NEW JERSEY

InchCAPE Shipping Services
Southern Steamship Agency, Inc.
300 Harmon Meadow Blvd.
Fifth Floor
Secaucus, NJ  07094

Contacts: John Picciolo, Ops Mgr.
Tel: (201) 866-6000 Hm. (718) 948-4188 Mobile: (201) 207-
1528

866-9256 Ken Meehan, Port Mgr.
866-9356 Hm. (516) 781-7259

Fax: (201) 866-9233 Frank Carpellas, Boarding Agent
Tlx: 175932 LAVSHIPAG Hm. (908) 792-1146 (917) 354-2061

140144

BEAUMONT TEXAS

InchCAPE Shipping Services
Suite 217 Texas Commerce Bank
490 Park Street ABA # 113100253
Beaumont, TX  77701 ACCT# 772-632
Tel: 409-832-1262 (24 hr) Fax:     839-8505
Tlx: 166543 SOUSABMT Twx: 910-884-5142
Contacts:
Ken Smith Raymond Laird
Hm.  (409) 755-1164 Hm: (409) 755-0526
Beeper: (409) 841-7120 Beeper: (409) 841-7047
Cell: (409) 781-3510 Cell: (409) 781-3340
Polly Morris J.B.
Hm: (409) 724-2992 Hm: (409) 962-8567
Beeper: (409) 841-7047 Beeper: (409) 841-7067
Cell: (409) 781-3340 Cell: (409) 781-2659

PORT OF BEAUMONT

1255 Main St. (Harbor Island Terminal)
Beaumont, TX  77701

Tel: (409) 835-5367
Contact: Kirby Anderson - Ops Mgr.

BEAUMONT CUSTOMS BROKER

Central Dispatch For shipping and cutoms bond
3620 Naderland Ave. delivery of parts.  Limo service.
Naderland, TX  77627
Contact: Mr. Hoss

(409) 722-3487



CHARLESTON SOUTH CAROLINA

. Tel: (803) 881-0331
Cook and Anderson Tlx: None
P.O. Box 1364 Cell: (803) 870-0500  John
Mt. Pleasant, SC  29465-1364 (803) 870-0501  Jim

(803) 870-0502  Larry
130 Chico Lane
Mt. Pleasant, SC  29464

Contacts: John Cooke Fax: (803) 884-1086
(803) 884-8373 Hm.
Jim Anderson
(803) 889-8665 Hm.

PASCAGOULA MISSISSIPPI

InchCAPE Shipping Services Contacts: Kirk Polk
P.O. Box 1176
(3207 Magnolia St., Suite 312)
Pascagoula, MS  39568-1176 (39567)

Tel: (601) 769-7411
Fax: (601) 762-3442
Tlx: 161847 or 49616796 INCH PULA

GULFPORT MISSISSIPPI

InchCAPE Shipping Services Contacts: Neal Sexton
East Pier Bananna Wharf Hm. (601) 896-3851
P.O. Box 1744
(East Pier/ Dole Terminal)
Gulfport, MS  39502

Tel: (601) 865-9122/2963
Fax: (601) 868-1229
Tlx: 6503331387 MCIUW

MOBILE ALABAMA

InchCAPE Shipping Services Contacts: Mike Walsh
P.O. Box 2965 Hm. (334) 342-3839
(118 North Royal St., Suite 100 Cell. (334) 454-1502
Mobile, AL  36652 Ted Pantallion

Hm. (334) 633-7914
Tel: (334) 432-6675/(334) 431-6319 (24hr.)
Fax: (334) 405-6501
Tlx: 160059 INCH MBL



HONOLULU HAWAII (AND ALL OTHER ISLANDS)

TransMarine Navigation - Honolulu Contact:
443 North Nimitz Highway David A Burrows
Honolulu, HI  96817 Home:   (808) 595-6161

Mobile:  (808) 225-5883
Pager:   (808) 641-5668

Tel: (808) 599-5581 24 hr.
Fax: (808) 599-4177
Tlx: 7431196  TNCHI 7238000 TMN

Alternate

Norton Lilly Hawaii Inc. Tel: (808) 544-0451
608 Fort Street, Pier 10 Fax: (808) 531-0858
Honolulu, HI  96813 Tlx: RCA 7238305    8305 DAVS HR

    ITT 7430018 STEAM

Contacts: Fred Funakura John
Off: (808) 544-0451 Off: (808) 544-0448
Cel: (808) 224-9294 Beeper: (808) 576-3804
Hm : (808) 262-8908 Hm : (808) 595-3922

HOUSTON TEXAS

InchCAPE Shipping Services
Southern Steamship Tlx: 166311/166311 SOUSAHO UT
5005 Mitchelldale Fax: (713) 688-7260
Suite 186 Cable: SOUSA HOUSTON
Houston, TX  77092-7230

Tel: (713) 956-0096 (24 hr.)
Contact: Louis Mangel (713) 523-8467 hm.

James Elkins (713) 448-6065 hm.
Bart Mills (713) 457-6098 hm.

PORT CANAVERAL FLORIDA (9/96)

Ambassador Services Tel: (407) 784-4646 24 Hr.
99 George King Blvd.
P.O.Box 632 Fax: (407) 799-2067
CAPE Canaveral, FL   32920 Tlx: 49642763

Contacts: Donald Garver (Gen. Mgr.) (407) 459-0823 Hm.
Brian Hubert  (Pres.) (407) 453-8357 Hm.

         456-4411 Beeper\
         543-5941 Mobile

jbarile
Home: (808) 595-6161



SAVANNAH GA

Inchacpe Shipping Service
Ship Services Tel: (912) 238-2832/2840
Georgia Ports Authority Fax: (912) 238-2071
Containerport Bldg., Rm. 123 Tlx: 160025 SOUSA SAV UT
JCT. Hwy. 17 and 307
Garden City, GA   31401

Contacts: Dave Morgan (912) 897-5345 hm.
(912) 235-8016 pager
(912) 656-4193

     Mike King  (912) 748-2439 hm.
(912) 235-8015 pager
(912) 656-4190 cellular

WILMINGTON, NC

Wilmington Shipping Co. Mailing Address:
330 Shipyard Blvd. P.O. Box 1809
Wilmington, NC  28403-6336 Wilmington, NC 28402-1809

Tel: (910) 392-0200
(910) 392-8200

Tlx: 801221/801253
Fax: (910) 392-8247

Contacts: Griff Craig (Direct x. 8242)
(910) 763-9820 24 hr.
Gene Creech (Direct x. 8244)
Glen Thompson/Jim Porter



APPENDIX 5
PRIME AND SUNCONTRACTOR

CONTACT LIST



MARAD
APPROVED VENDOR LIST AS OF 12/14/01

SHIPYARDS

Baltimore Marine Industries
600 Shipyards Road
Baltimore, MD 21219
Tel: 410 477 8700
Fax: 410 477 8983

Colonna's Shipyard, Inc.
400 East Indian River Road
Norfolk, VA 23523
Wayne Hartwig
Ph: 757-545-2414
Fax:

Newport News Ship Building
4101 Washington Ave
Newport News, VA 23607
Tel: (757) 380 7277
Fax: (757) 380 3360
Cont: John Schoch Jr.

North Florida Shipyard
PO Box 3863
Jacksonville, FL  32206
Earl Truesdell
Fx: (904) 353-2665

Norshipco
750 West Berkely Ave
Norfolk, VA 23501-2100
Tel: (757) 494 4000
Fax: (757) 494 4030
Cont: Jim Leitman

Detyens Shipyards, Inc.
1670 Drydock Ave
N. Charleston, SC 29405-2121
Tel: (803) 884 2811
Fax: (803) 308 8059
Cont: Robert Bowers

TOWING COMPANIES

Moran Towing
109 Main Street
Norfolk, VA 23502
Tel: 757 625 6000
Fax: 757 625 0188
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MARAD
APPROVED VENDOR LIST AS OF 12/14/01

Dick Qua

McAllister Towing
2600 Washington Ave
Newport News, VA 23607
Tel: 757 627 3651
Fax: 757 745 5836
Clayton Eley

Bay Towing
P.O Box 12477
Norfolk, VA 23502
Tel: 757 545-1689
Fax: 757 545-1242
Ray Robbins

Bay Gulf Towing
150 South Main Street
Norfolk, VA 23523
Tel: 757 494-1835
Fax: 757 194-1836
Mike Gerrity

VENDORS

OIL SPILL CLEAN UP

Industrial Marine Services
Norfolk, VA
Cont:
Tel: (757) 543-5718

Industrial Marine Service Inc
23 Stahl Point Road
PO Box 2740
Baltimore MD 21225
Robert Rutherford
Ph: 410-636-3800
Fax: 410-636-2811

A&A Environmental
5200 Raynor Ave.
Linthicum Heights, MD 21090
Craig Childress
Ph: 410-636-3700

Marpol Inc.
Norfolk, VA
Tel: (757) 494-7145

Petrochem Recovery Services
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MARAD
APPROVED VENDOR LIST AS OF 12/14/01

Norfolk, VA
Tel: (757) 627-8791

Tidewater Environmental Assoc
Salisbury, MD 
(410) 749 2045

Clean America
Baltimore, MD 
Tel: (410) 354-0751

Clean ands Safe Tank Cleaning
Baltimore, md
Tel: (410) 584-7791

RESCUE OPERATIONS
MEDICAL ADVISORY

Medical Advisory Systems
8050 Southern Maryland Blvd.
Owings,MD 20736
Steve Devores
301-855-8070

GENERAL VENDORS

ABB Turbocharger
1460  Livingston Ave.
North Brunswick NJ 08902
Jane Karey
Ph:732-932-6063
Fx:732-932-6378

Adams Air & Hydraulic, Inc.
7209 E. Adamo Drive
Tampa, FL 33619
Alex Cullin
Ph: 800-282-4165
Fax: 813-664-0740

Admiral Marine Co., Inc.
181 Edgewater St.
Staten Island, NY 10305
Paul Zumbo
Ph: 718-720-9810
Fax: 718-981-8106

Air Centers of Florida
2730-9 Clydo Road
Jacksonville,FL 32207
Karen Copeland
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APPROVED VENDOR LIST AS OF 12/14/01

Ph: 448-0045
Fx:448-2057

Airline Hydraulics Corp
Expressway 95 Business Center
I-95 and Street Road
Bensalem, PA 19020
Rick Lundberg
Ph: 717-767-6466
Fax: 717-764-2147

Alfa Laval
955 Mearns Road
Warminster PA 18974
Chris Morganheira
Ph:215-443-4034
Fx:215-937-7689

American Ambulance & Transp.
PO Box 42117
Towson  MD 21284-2117
Brian Little
Ph: 410-661-2766
Fx:410-661-0359

American Freightways
P.O. Box 406708
Atlanta, GA 30384
Ph: 800-218-6597

American Limousines Inc.
4401 E Fairmont Ave.
Baltimore MD 21224
Bob Gouge
Ph: 410-522-0400
Fx:410-522-0403

Ameron International
PO Box 192610
Little Rock, AR 72219-2610
Pam Crosswhite
Ph: 800-283-6627 ext. 267
Fax: 501-455-4096

AMJ Equipment Co.
PO Drawer 6320
Lakeland, FL 33807
Sales Dept.
Ph: 863-682-4500
Fx:863-687-0077

Anixter Wire 
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APPROVED VENDOR LIST AS OF 12/14/01

915 South White
New Orleans , LA 70125
Larry
Ph: 504-465-5920
Fax: 504-465-5923

Aramark Uniform
PO Box 4855
Jacksonville,FL 32206
Patti
Ph: 904-463-1234
Fx:904-463-1234

Ashland Chemical Co Inc.
1 Drew Plaza
Boonton, NJ 07005
Diane Duffy
Ph: 973-263-7600
Fax: 973-263-4491

Atlantic Pacific
5150 SW 48th Way, Suite 610
Davie, FL 33314
Robert Arbezo
Ph: 954-584-4171
Fax: 954-584-5559

Atlantic Ultraviolet
375 Marcus Blvd
Hauppauge NY 11788
Greg Boehme
Ph:631-273-0500
Fx:631-273-0771

B&H Exchangers
Unit 9 Kilburn Dr
Seaview Industrial Estates
Horden Peterlee Co
Dorham SR84TO
Pat Ryan
Ph: 011-44-191-5866964
Fx:011-44-1915861334

Berman Brothers
P.O. Box 3065
Jacksonville, FL 32206
David Levine
Ph: 904-353-1092
Fax:904-632-2473

Besco, Inc.
6555 Trade Center Dr.
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Jacksonville,FL 32254
Robert Mans
Ph:904-783-4504
Fax: 904-783-6008

Best Battery Co., Inc.
401 Fleet Street
Baltimore MD 21224
Bruce
Ph: 410-342-8060
Fax: 410-327-1645

Bill Gomez & Associates
Po Box 398
Eaton Park, FL  33840-0398
Dan Blissett 
Ph: 800-221-3233
Fx:863-666-2261

Blake & Pendleton
P.O. Box 101187
Atlanta, GA 30392
Richard Poner
Ph: 904-288-0105
Fax: 904-288-0902

Bretco Inc.
6231 Executive Blvd.
Rockville, MD 20852
Erik Kleiner
Ph: 301-770-1180
Fax: 301-231-0785

Bryant Sign
1705 E. Adams St.
Jacksonville, FL 32202
Tom Collier
Ph: 904-353-8455

Cameron & Barkley
10200 Alton Box Rd
Jacksonville FL 32218
Mark Knight 
Ph: 904-757-0211
Fx: 904-757-9022

Capitol Finishes, Inc.
9600 Pulaski Park Dr. Ste 117
Baltimore MD 21220
Richard Gebhardt
Ph:410-686-8213
Fx:410-686-4809
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Cavalier Marine
PO Box 7310
Norfolk, VA 23509-0310
Jackie Foster
Ph: 757-855-6091
Fax: 757-857-5267

Centers for Disease Control
PO Box 15580
Atlanta, GA 30333

Centin LLC
1301 St. Patrick Hwy.
Thibodaux, LA 70301
Ricky Hotard
Ph:504-447-2050
Fx:504-446-9664

Chris Marine
732 Parker Street
Jacksonville FL 32202
George Bracket
Ph: 904-354-6566
Fx:904-358-7862

Classic Catering People
99 Painters Mill Road
Owings Mill, MD 21117
Debra Woodward
Ph: 410-356-1666
Fx:410-581-9358

Consolidated Rigging
P.O. Box 3235
Jacksonville, FL 32206
Randy Adkins
Ph: 904-965-7177
Fax: 904-765-2056

Cosplich Refrigeration
949 Industry Rd
Kenner LA 70062
Don Webb
Ph:504-725-0222
Fx:504-725-1564

Datrex
618 Talleyrand Avenue
Jacksonville, FL 32202
Rick Urtel
Ph: 904-355-1401
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Fax: 904-353-8269

Davis Group
1400 E Clement St.
PO Box 6309
Baltimore, MD 21230
Tedd Applegantt
410-752-4268

DG International
1909 Meredith Road
Virginia Beach, Va 23455
Keith McHugh or Vu
Ph: 757-363-7415
Fax: 757-363-7416

Ecolab
PO Box 1354
Dorado PR 00646
Bill Marchant
Ph: 410-236-5842

Eddy & Stambaugh Inc.
1401 Woodall Street
Baltimore, MD 21230
Gary Stambaugh
Ph: 410-727-0193
Fax:

Electrical Mechanical Drives
5510 Phillips Highway Building 7
Jacksonville, FL 32207
Keith Jefferson
Ph:904-731-9977
Fax: 904-731-3279

Electrocatalytic
2 Milltown Court
Union, NJ 07083
Ph: 908-851-2277
Fax: 908-851-6906

Epperson & Co.
115 Watts St.
Jacksonville, FL 32204
Beverly or Charlotte
Ph: 904-781-3669
Fax: 904-781-5688

Exxonmobil
PO Box 8500 K-120
Philadelphia, PA 19178-0120
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Lanita Houston
Ph: 800-662-4524
Fax: 703-846-3089

Fisher Scientific
2000 Park Lane Dr.
Pittsburg, PA 15276
Janell Raab
Ph: 412-490-1263
Fax: 412-490-1205

Florida Detroit Diesel
P.O. Box 16595
Jacksonville, FL 32245
Mark/Ray
Ph: 904-737-7330
Fax: 904-733-5871

Freedom Controls
37-39 West Street
Easton, PA 18042
Charlie Smith
Ph: 888-872-4418
Fax: 888-872-4419

Fuel and Marine Marketing LLC
2000 Westchester Ave.
White Plains, NY 10650
Ph: 914-253-7908
Fax: 914-253-6319

Fuller Electric
6566 Commonwealth Ave.
Jacksonville, FL 32254
Buck Colvin
Ph: 904-781-4944
Fax: 904-786-4095

Fuji Trading
11836 Canon Blvd Ste 300
Newport News, VA 23606
Lester Catherine
Ph: 757-873-4110
Fax: 757-873-4123

Gascoyne Laboratories
2101 Van Deman St.
Baltimore, MD 21224

Gately Communications
1 T Cowles Road
Plainville, CT 06062
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Christine Dimaria
860-793-4360

Gerhardts, Inc.
PO Box 11885
Wilmington  DE 19850
Fx:302-324-9520

Global Fire & Safety
2601 Adeline, Ste. 199
Oakland, CA 94607
Larry
Ph: 510-834-2323
Fax: 510-834-2326

Goltens New York
160 Van Brunt Street
Brooklyn, NY 11231
Armando Giachin
Ph: 718-855-7200
Fax: 718-802-1147

Graybar Electric
Po Box 1350
Jacksonville, FL 32201
Steve Van Order
Ph: 904-356-7611
Fx: 904-356-9199

Gustin Nautical
153 North 3rd Street
Philadelphia PA 19106
Brian
Fx:215-922-6244

Hamworthy KSE Inc
1418 Edwards Ave., Ste. B
New Orleans, LA 70123
Brandi Ryan
Ph: 504-734-5525
Fax: 504-734-5716

Harbor Tech Inc.
6410 Landay Ave.
Baltimore, MD 21237
Michael Ortt
Ph:410-325-7080
Fx:410-325-7080

Harris Fire Protection
7974 E Baltimore Street
Baltimore, MD 21224
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Steve Cieslar
Ph:410-282-7272
Fx:410-282-9377

HNG Spares
2816 Skimmer Point Dr. S.
St. Petersburg, FL 33707
Ian Wilson
Ph: 011-44-161-335-0812
Fax: 011-44-161-3350316

Honeywell Sensing & Control
100 Discovery Way
Acton, MA 01720
Annie Carreon
Ph:877-384-1300
Fx:978-266-0054

House of Balance
6340 Howard Lane
Elkridge, MD 21075
Sam Wittman
410-378-8336

Hydro numatics, Inc.
5745 Commerce St.
Jacksonville, FL 32211
Greg
Ph: 904-743-9057
Fax: 904-743-3967

Hyval Industries, Inc.
898 Widgeon Rd
Norfolk, VA  23513
Bill Truder
Ph: 757-855-2026

IMO Industries
P.O. Box 5020
Monroe, NC 28110
Bobbie Hilton
Ph: 704-289-6511
Fax: 704-291-20153

Ind Mar Industries
P.O. Box 3863
Jacksonville, FL 32206
Jack
Ph: 904-355-5421
Fax: 904-356-6028

Industrial Marine Service Inc
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23 Stahl Point Road
PO Box 2740
Baltimore MD 21225
Robert Rutherford
Ph: 410-636-3800
Fax: 410-636-2811

Ingersoll-Rand Co.
9100 M Yellow Brick Road
Baltimore,MD 21237
Dave
Ph:410-238-0542
Fax: 410-238-0574

Intoximeters, Inc.
8110 Lackland Rd
St. Louis   MO  63114
Rankine Forrester
Fx:314-429-4170

ISO Bunkers
5353 E Princess Anne Rd Ste E
Norfolk, VA  23502

Jacksonville Specialty Advert.
6030 Arlington Exway
Jacksonville, FL 32211
Mandi
Ph: 904-398-7072
Fax: 904-398-8607

Jacksonville Truck Parts
150 North Ellis Road
Jacksonville, FL 32254
Ph: 904-781-4009
Fax: 904-781-0575

Jacksonville Paint
PO Box 41029
Jacksonville FL 32203
Ralph Atkins
Ph:355-5668
Fx:632-2176
Jenkins Electric
PO Box 32127
JJ Galleher Corp.

John Crane Lips
3617 Koppens Way
Chesapeake,VA
Ph:757-558-3625
Fx:757-558-3627
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Jo-Kell
6900 Phillips Highway
Jacksonville, FL 32216
Tony Cruz 
Fx:206-8401

Jordan Stoyanoff
Apt. A2  13216 NE Salmon
Creek Ave.
Vanconver, WA 98686

Kauffman Electric
3400 Boston ST@ S Highland AV
Baltimore, MD 21224-5710
Mark Kauffman
Ph:410-276-4000
Fx:410-276-4007

Kerger Marine
4350  S Wayside Dr. #104
Houston TX 77087
Fx:800-328-3670

Kirst Pump
3322 E Florence Ave 
Huntington Park, CA 90255

KJM Electric
1048 6th Avenue S
Seattle, WA 98134

KTR Corporation
PO Box 4543
Southbend IN 46634
Fx:219-872-9150

Lamp Sales
PO Box
Jacksonville FL 
Bob
Ph:737-9292
Fx:737-4333

Liberty Equipment & Supply
4100 W. Marginal Way SW
Seattle, WA 98106

Liberty Marine
PO Box 43663
1859 Caravan Trail #110
Jacksonville FL 
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Christy Deloach
Ph:695-2577
Fx:695-2484

Litton Marine Systems
1865 Industrial Blvd.
Harvey LA 70058
Ben Marcotte
Ph:504-328-9171
Fx:504-328-9855

Loadmaster International
2417 Mariner Square Loop Ste 125
Alameda, CA 94501

Loane Brothers
9601 Pulaski Park Dr Ste 401
Baltimore, MD 21220
Rob Lynch
Fx:410-686-1512

Lundberg Maryland Seamanship
PO Box 75   State Route 249
Piny Point     MD   20674-0075
John Hetmanski
Ph:301-994-0010 Ex:5428
Fx:301-994-2319

M&S Marine
76 Alco Place
Baltimore, MD 21227
Fx:410-737-4852

M/V Marine
826 Talleyrand Ave.
Jacksonville FL 
Mike Gurliacco
Ph:633-7992
Fx:633-7732

MacGregor USA, Inc.
PO Box 708
Pine Brook,NJ 07058
Mike Jamer

Mackay Marine/Communication
9126 Galveston Ave
Jacksonville, FL 32211

Main Industries, Inc.
PO Box 1848
Newport News, VA  23601
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Manning Electric
154 27th Street
Brooklyn, NY 11232
Danny
718-832-2493

Marine Designs & Operations
225 First Ave East
Roselle, NJ   07203
Michael Chang
Fx:408-252-1968 

Marine Systems
116 Capital Blvd.
Houm, LA 70360
Mike Mullen
Ph:757-543-3000
Fx:888-543-3004

Marine Vacuum Service
Po Box 24263
Seattle, WA 98124

Martec International
910 Oak Tree Road
South Plainfield, NJ  07080
Ph:908-756-6222
Fx:908-756-2575

Maryland Monogram Products
91 Ritchie Highway
Pasadena  MD 21122
Andy Zeller
Fx:410-544-8442

Maryland Nautical
PO Box 6309
Baltimore, MD 21230
Ph. 410-752-4268
Fax: 410-685-5068

Matrix Machine
1721 E Adams ST  STE #1
Jacksonville  FL 32202
Fx:904-633-6060

McMaster Carr
PO Box 740100
Atlanta, GA 30374-0100
Joanna
404-346-7000
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MARAD
APPROVED VENDOR LIST AS OF 12/14/01

Middle East Consultants
Handelstregister HRA 76 893
Wendenstrabe 252
D 20537 Hamburg
Harald Schardt
Ph: 011-49-40-322083
Fax: 011-49-40-322085

Mobiltec Shiprepair
P O B 103165
D 28031 Bremen
West Germany
Mrs.Frenzel
Fx:011-49-421-327659

Motion Industries
PO Box 26939
Jacksonville, FL 32218
Betty Heers
Ph:757-5080; Fx:751-5045

MSC Industrial
151 Sunnyside Blvd.
Plainview, NY 11803
Denise
519-6002

Multimarine Services, Inc.
1111 Frankfurst Ave
Baltimore, MD 21226
Mike Bratcher
Ph:410-355-7012
Fx:410-354-5237

MV Marine Inc
826 Talleyrand Ave
Jacksonville,FL 32202
Mike Gurliaccio 
633-7992

Mycom North America
3395 Farmtrail Road
York, PA 17402
Lewis Corne
Fx:717-779-0109

NAPA
1090 Haines Street
Jacksonville, FL  32206
Lisa
Fx:791-9465
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MARAD
APPROVED VENDOR LIST AS OF 12/14/01

Norsafe
PO Box 115
N-4852 Faerick, Norway

Nortech Marine, Inc.

Ocean Safety & Supply Inc
PO Box 1677
Hightown, NJ 08520
Tom Calicchio
Ph:609-490-3400
Fx:609-490-5464

Parmatic Pollution Control Corp.
88 Ford Rd.
Denville, NJ 07834-1634
David Sward
Ph:973-586-9200
Fx:973-586-9297

Peltz Marine
PO Box 12596
Norfolk, Va 23541
Lewis Cannon
Ph:757-455-5159
Fx:757-455-5536

Pomeroy Computer Resource
Jacksonville, FL
(904) 565-2300 ext. 324
Julie Baker

Power & Pumps
PO Box 40129 
803 North Myrtle Avenue
Jacksonville, FL 32203

Premier Engines
54 Clark Street
Welland Ontario
Canada  L38  5-W6
Ian Mccallum
Fx:905-788-3305

ProLogic Controls
3611 St Johns Bluff Rd.#5
Jacksonville,FL 32224
Donna Rattz
Ph:565-2424; Fx:565-2626

Protec, Inc.
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MARAD
APPROVED VENDOR LIST AS OF 12/14/01

216 Lafayette Road
N. Hampton, NH 03862
Ph: 603-964-9421
Fax: 603-964-2271

Remedy Intelligent Staffing
144 Business Park DR 104
Virginia Beach, VA 23462
Gloria
Ph:757-490-8367
Fx:757-499-4713

Ring Power
PO Box 45022
Jacksonville FL 32232502
Bob Fisk 
Ph:737-7730
Fx:281-2241

Riteway Laundry
2210 Phoenix Ave.
Jacksonville FL 32206
Ramona 
Ph:353-7487

Rotating & Reciprocating Eq
4801 Troup Hwy. Ste. 101
Tyler, TX 75703

RS Stern
PO Box 8872
Baltimore, MD 21224
Alan Kotz
Ph. 410-342-7676
Fax: 410-206-2376

Safety Equipment, Inc.
5121 Bowden Road
Jacksonville, FL 32216
Helen
Ph:813-622-7554
Fx:813-626-8815

Saybolt
115 Avalon
Wilmington CA 90744
John Hein
Ph:713-477-8171
Fx:912-964-1165

Scallan & Co.
2059 Evergreen Avenue
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MARAD
APPROVED VENDOR LIST AS OF 12/14/01

Jacksonville, FL 32206
Ron
356-8320

Scan Pacific Enter. (Norsafe)
611 Market Street #11
Kirkland  WA 98033
Nicholas Hardaway
Ph:425-827-5185
Fx:425-827-7318

Seacoast Electronics
240 Tallyrand Ave.
Jacksonville, FL 32202
Art Thomas Jr.
Ph:355-0343
Fx:356-9088

Selig Chemical
PO Box 43106
Atlanta GA 30378
Ph:404-691-9220
Fx:404-691-5503

Semco Maritime Inc
3721 SW 47th Ave Ste 309
FT Lauderdale, FL 33314
Jens-Peter Hansen
Fx:954-321-6517

Ship Spares in Sweden
Skutholmsvagen, Stansvik
S-471  41 Ronnang, Sweden
Jerker Sandahl
011-46-304677070

Ship Supply of Florida Inc.
15065  NW 7th Avenue
Miami   FL 33168
John Ellert
Fx:305-769-3502

Siemens Fire Safety
364 Dunks Ferry Road
Bensalem, PA 19020
Bill Lang
Fx:215-244-7974

Southeast Analytical
9951 Atlantic Blvd. Ste 410
Jacksonville FL  32225
Frank Risk
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MARAD
APPROVED VENDOR LIST AS OF 12/14/01

Fx:727-6080

Southern Marine Chemist
PO Box 15098 
Jacksonville  FL 32239
Doyle Smith
Ph:721-7552; Fx:646-4383

Sperre Industrial
6057  Ellingsoy 
Norway 
Margareth Ness Sperre
Fx:011-47-7016-1110

Stevens Shipping & Terminal Co
Drawer CS  100586
Atlanta  GA  30384-0586
John Roberts
757-3357

Strate Welding
29 South McDuff Avenue
Jacksonville FL 32205
Randy Freenau
Fx:388-5859

Swiss Diesel
1106 SE 10th Terrace
Deerfield Beach, FL 33441
Julie Jetzer 
Fx:954-426-6990

Technico Marine Corp.
141 Beard Street Bldg 15
Brooklyn NY 11231
Jerry D'Arco
Fx:718-855-3754

Tecnico Corp.
4701 Belle Grove Rd.
Baltimore MD 21225

Torrance Diesel
PO Box 23723
Savannah, GA 31403
Bob Torrance
912-232-7004

Total Office Products
9456 Philips Hwy Suite 9
Jacksonville, FL  32256
Debbie
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APPROVED VENDOR LIST AS OF 12/14/01

260-0911

Union Maintenance Corp
54 Winant St
Staten Island    NY 10303
Paul Kelly
Fx:718-442-5849

Unitor Ships Service
5937 South Loop East
Houston TX 77033
Sharon Casey
Fx:281-291-0888

US Office
10302 Deerwood Park Blvd.#100
Jacksonville FL 32256
Debbie Sohm
Ph:904-564-2000
Fx:904-564-2525

US Waste
938 Hall Park Rd.
Green Cove Springs, FL 32043

Vane Brothers
4209 Newgate Ave Pier 11
Baltimore  MD 21224
Kevin Brophy
Ph:410-631-5157
Fx:410-631-5118

W&D Ship Deck
151 Levy Rd.
Atlantic Beach, FL 32233
I.B. Whitaker
Ph:246-3761, Fx:241-0844

W&O Supply
Box 3907 
Jacksonville FL 32206-0907
Marv
Fx:610-586-8120

Wedeco Ideal Horizons Inc.
212 Ideal Way 
Poultney,VT 05764
Elmer Hunter
Ph:919-777-6211
Fx:919-777-6300

Weedon Engineering
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5105 Buffalo Ave
Jacksonville,FL 32206
Marla
Ph:355-8411;Fx:355-8414

Wisner Electric Co.
2701-05 Frederick Ave.
Baltimore  MD 21223
Sean Mccurly 
Ph:410-233-5262
Fx:410-566-8324

WW Grainger
720 Suemac Rd.
Jacksonville FL 32254
Linda Scott
Ph: 904-237-6846
Fax: 904-266-3576
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APPENDIX 6

MASTER’S SAFE COMBINATION

Cape Lobos

Cape Lambert

Master’s Safe Combination and Gun Safe Combinations are attached in Sealed
Envelopes.
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VESSEL KEY LIST



CAPE LAMBERT KEY LIST
Key No. Key Identification Key No. Key Identification

1 Nav. Bridge Entry 2. Nav. Bridge Deck Radio Room
3. Nav. Bridge Radar Spares 4. Nav. Bridge Deck Pilot Room 4
5. Bridge Dk. Chief Eng. Room 6. Bridge Deck Captain.
7. Bridge Dk.  Cadet Rm 5 8. Bride Deck Cadet Rm 4
9. Boat Dk. 1St. Engineer 10. Boat Deck Radio Officer
11 Boat Deck 3Rd. Engineer 12. Boat Deck Chief Mate
13. Boat Deck 2Nd. Engineer 14. Boat Deck 2Nd. Mate
15. Poop Deck 3Rd. Engineer 16. Poop Deck Steward
17. Poop Deck Cook. 18. Poop Deck Cadet
19. Poop Deck 3Rd. Mate 20. Poop Deck Spare Room
31. Upper Deck Bosun 32. Upper Deck AB No.3
33. Upper Deck AB No.2 34. Upper Deck AB No.1
35. Upper Deck Electrician 36. Upper Deck Oiler No. 3
37. Upper Deck Oiler No. 2 38. Upper Deck Oiler No. 1
39. Upper Deck Wiper 40. Upper Deck Steward / Utility
41. Upper Deck Steward Utility 42. Upper Deck Chief Cook
43. Upper Deck AB No. 4 44. Upper Deck AB No. 5
45. Upper Deck AB No. 6 46. Upper Deck General Assistant



CAPE LOBOS KEY LIST
Key No. Key Identification Key No. Key Identification

1 Bridge Entry 2. Radio Room
3. Radio Spares 4. Pilot Room
5. Navigation Bridge Ladder well 6. Bridge Deck. Ladder Well
7. Port Cadet 8. Chief Engineer Entry
9. Chief Engineer Day Room 10. Chief Engineer Bedroom
11 Chief Engineer Office 12. Ships Office
13. Master Entry 14. Master day Room Entry
15. Master Bedroom 16. Hospital Entry
17. Clean Gear Lkr. Brg. Dk. Stbd. 18. Stbd. Cadet
19. Reserve 20. Linen Locker Bridge Dk. Port
21. 2Nd. Assistant Engineer 22. 1St. Assistant Eng. Bedroom
23. 1St. Assistant Eng. Office 24. 3Rd. Eng., Boat Dk. Port
25. Radio Officer 26. Chief Mate Office
27. Chief Mate Bedroom 28. Linen Stationery Locker
29. W.C. Bridge. Dk. Stbd. 30. 2Nd. Mate
31. Boat Dk. Fwd. Ladder Well 32. Baggage Locker
33. Officer Rec. Room Fwd. 34. Bosun
35. DeMac 36. 3Rd. Asst. Cadet Poop Dk. C/L
37. 3Rd. Asst. Poop Deck. Port 38. Bagage Locker. Poop Deck
39. Chief Stewart 40. Crew Mess
41. Galley Forward 42. Reserved
43. Dispensary 44. Hospital Bedroom
45. Laundry (Empty) 46. Clean Gear Lkr. Poop Dk. Port
47. Linen Locker Poop Dk. Port 48. Petty Officer Mess
49. Stewards Office 50. Poop Dk. Fwd. Ladder Well
51. Reserved 52. Co-2 Room
53 Linen Lkr. Poop Dk. Fwd. 54. Scullery
55. Galley Head 56. Poop Dk. Ladder well Aft.
57. Officer Mess Aft. 58. Officer Pantry
59. 3Rd. Mate Poop Deck Stbd. 60. Reserved
61. Reserved 62. Reserved
63. Ramp Control Room Aft. 64. GVA Upper Stbd. Aft.
65. 8-12 AB Aft. 66. 8-12 AB Fwd.
67. Upper Pasage Way Fwd. 68. W.C. Port fwd. (MATS)
69. 4-8 AB Port Outboard 70. 4-8 AB Inboard
71. 12-4 AB Port 72. 12-4 AB Stbd.
73. Chief Cook 74. Laundry (Lock Plugged)
75. Cleaning Gear Lkr. Upper C/L 76. Oiler
77. Engineer Change Rm. Laundry 78. Engine Room Upper Fwd.
79. Oiler No. 2 80. Oiler No. 3
81. Wiper 82. Utility Fwd.
83. Utility Aft. 84. Oiler Aft. Stbd.
85. Upper Deck Aft. Psg. Way Aft 86. Reserved



Key No. Key Identification Key No. Key Identification
87. Upper Fwd. Ladder Well 88. Crew Recreation Room



APPENDIX 8
CAPE LAMBERT AND CAPE LOBOS

CERTIFICATES LIST AND EXPIRY



M/V CAPE LAMBERT
OFFICIAL # 681926 "KJCJ"

SHIP S  CERTIFICATES

No Agency Title Term Issued Exp., Endorsed

1 USCG Certificate of Documentation (Decal)  28-Nov-88 30-Jun-02 06-Jun-01

2 USCG Certificate of INSPECTION Temp 04-Feb-00 31-Oct-02 Deactivation Annual Survey

3 MARAD Financial Responsibility (water pollu 5 22-Sep-91 22-Sep-96 Exempt Not Required

4 ABS INTERNATIONAL TONNAGE CERT Indef 25-Mar-94   

5 ABS LOAD LINE CERTIFICATE 4 02-Feb-02 31-Oct-02 Deactivation Annual Survey

6 ABS SAFETY CONSTRUCTION Certificate 3 24-Nov-98 31-Oct-02  RRF Layup Annual Survey

7 ABS/USCG ABS SAFETY EQUIPMENT SLE Cert. 5 01-Feb-02 31-Oct-02 Deactivation Annual Survey

7a ABS ABS SLE VOLUNTARY COMPLIANCE Indef 01-Feb-02 31-Oct-02 Deactivation

8 USCG International Oil Pollution Prevention 4 01-Feb-02 31-Oct-02 Deactivation Annual Survey

8a USCG ABS IOPP Form A Vol. Compliance Indef 01-Feb-02 31-Oct-02 Deactivation  

9 ABS CARGO SHIP RADIO CERTIFICATE 1 16-Nov-01 16-Nov-02 RRF Layup Annual Survey

10 USPH DERAT Exemption Certificate 6 Mo. 05-Oct-01 05-Apr-02 Activation Prior to Foreign Voy

11 MARAD GMDSS Policy Letter Radio station Indef 16-Feb-00 Guidance

12 Seacoast Shore Base Maintenance Agreement 1 05-Oct-01 05-Oct-02 05-Oct-01 Annually

13 NOAA 406 MHZ EPIRB 1 05-Oct-01 05-Oct-02 05-Oct-01 Annually

14 Contract Portable Firefighting Equipment 1 05-Oct-01 05-Oct-02 Activation Annually

15 Contract Fire Detection Systems 1 05-Oct-01 05-Oct-02 Activation Annually

16a Contract Viking 16 Per Liferaft Ser# C020690 1 01-Jun-01 01-Jun-02 01-Jun-01 Annual Service

16b Contract Viking 6 Per Liferaft Ser# U10185 1 01-Jun-01 01-Jun-02 01-Jun-01 Annual Service

16c Contract Crewsaver 20 Per Liferaft Ser# R1259 1 01-Jun-01 01-Jun-02 01-Jun-01 Annual Service

17 USCG Life Boat #2 Deflection Test  14-Nov-96    

18 USCG Life Boat Falls 5 13-Mar-00 13-Mar-02 13-Mar-00 2 Yr End/End

19 ABS Certificate of Classification 4 21-Jul-98 31-Oct-02 13-Mar-00 Annual Survey

20 ABS SOF about Ramps and Tide Bridge 26-Apr-85

21 ABS SOF about 4 Cargo Elevators 18-Apr-85

22 ABS SOF about 4 Cargo Elevators 21-Dec-99

23 ABS SOF about Stores Crane 14-Feb-97

24 ABS Various Wire Rope Certificates Indf  

25 Contract Embarkation Deck 72 Ft Ladders Indf 25-May-95

26 AMS Random Drug Testing Certificate 1 21-Jul-99 21-Jul-00 RRF Layup Annually

27 USCG Stability Letter Indef 05-Dec-88

28 USCG Cargo Securing Manual Exemption Indef 07-Dec-95

29 USCG SOPEP Review Letter 1 07-Dec-95 16-Mar-05 23-Nov-99 Annually

30 ABS Panama Canal Tonnage Certificate Indef 26-May-94

31 ABS Suez Canal Tonnage Certificate Indef 25-May-94

32 Contract Magnetic Compass Deviation Card 1 08-Oct-01 08-Oct-02 Annually

33 Contract Colonna's Pressure Gage Calibrations 2 02-Mar-00 02-Mar-02 Every 2 Years

34 ABS Surveys and Reports for 90 & 93 Drydocking and CHS,CMS



M/V CAPE LOBOS
OFFICIAL # 694202 "KEBA"

SHIP S  CERTIFICATES

No Agency Title Term Issued Exp., Endorsed

1 USCG Certificate of Documentation (Decal)  30-May-01 30-May-02 06-Jun-01

2 USCG Certificate of INSPECTION Temp 05-Aug-01 05-Aug-02 Deactivation Annual Survey

3 MARAD Financial Responsibility (water pollu 5 22-Sep-91 22-Sep-96 Exempt Not Required

4 ABS INTERNATIONAL TONNAGE CERT Indef 25-Mar-94   

5 ABS LOAD LINE CERTIFICATE 4 06-Feb-01 31-Aug-02 Deactivation Annual Survey

6 ABS SAFETY CONSTRUCTION Certificate 4 21-Oct-98 31-Oct-02  RRF Layup Annual Survey

7 USCG CARGO SAFETY EQUIPMENT SLE Cert. 2 28-Jul-98 31-Aug-02 Deactivation Annual Survey

7a ABS ABS SLE VOLUNTARY COMPLIANCE Indef Deactivation

8 USCG International Oil Pollution Prevention 4 04-Feb-98 04-Sep-02 Deactivation Annual Survey

8a ABS/USCG  IOPP Form A Vol. Compliance Indef 04-Sep-98 04-Sep-02 Deactivation  

9 ABS CARGO SHIP RADIO CERTIFICATE 1 17-Feb-99 17-Feb-00 RRF Layup Annual Survey

10 FCC Ship Radio Station License 10 Yr 30-Nov-95 28-Aug-05

11 FCC Ship Radio Station License EPIRB 10 Yr 30-Nov-95 28-Aug-05

12 FCC Vessel Bridge to Bridge Radio Telephony 1Yr 10-Sep-94 15-Sep-95

13 USPH DERAT Exemption Certificate 6 Mo. Activation Prior to Foreign Voy

14 MARAD GMDSS Policy Letter Radio station Indef Guidance

15 Seacoast Shore Base Maintenance Agreement 1 05-Oct-01 05-Oct-02 05-Oct-01 Annually

16 NOAA 406 MHZ EPIRB 1 22-Sep-00 22-Sep-02 05-Oct-01 Annually

17 Contract Portable Firefighting Equipment 1 Activation Annually

18 Contract Fire Detection Systems 1 Activation Annually

19a Contract Viking 16 Per Liferaft Ser# 16DK R071089 1 01-Jun-01 01-Jun-02 01-Jun-01 Annual Service

19b Contract Viking 6 Per Liferaft Ser# 6K-YU10185 1 01-Jun-01 01-Jun-02 01-Jun-01 Annual Service

19c Contract Viking 20 Per Liferaft Ser# 20K-K040985 1 01-Jun-01 01-Jun-02 01-Jun-01 Annual Service

20 USCG Life Boat #2 Deflection Test  14-Nov-96    

21 USCG Life Boat Falls 5 01-Mar-98 01-Mar-00 2 Yr End/End

22 ABS Certificate of Classification Machinery 4 15-Feb-94 Annual Survey

23 ABS Certificate of Classification Hull 4 12-Aug-98 31-Aug-02 17-Feb-99 Annual survey

24 ABS SOF about Ramps and Tide Bridge

25 ABS SOF about 4 Cargo Elevators

26 ABS SOF about 4 Cargo Elevators

27 ABS SOF about Stores Crane

28 ABS Various Wire Rope Certificates Indf  

29 Contract Embarkation Deck 72 Ft Ladders Indf

30 AMS Random Drug Testing Certificate 1 RRF Layup Annually

31 USCG Stability Letter Indef 24-Jan-89 Permanent

32 USCG Cargo Securing Manual Exemption Indef

33 USCG SOPEP Review Letter 1 07-Dec-95 16-Mar-05 23-Nov-99 Annually

34 ABS Panama Canal Tonnage Certificate Indef 26-May-94

35 ABS Suez Canal Tonnage Certificate Indef 25-May-94

36 Contract Magnetic Compass Deviation Card 1 Annually

37 Contract  Pressure Gage Calibrations 2 Every 2 Years

38 ABS INTERNATIONAL TONNAGE CERT 08/16/1994

39 DOT Hazardous Materials Cert. Of Registration 1 06/19/2001 06/30/2002 annually

40 USCG Ship Board Oil Pollution Emergency Plan 5 Yrs 03/16/1995 03/16/2000 Every 5 Years 



APPENDIX 9
CAPE LAMBERT AND CAPE LOBOS

TANK SOUNDINGS



Vessel Name:  Cape Lambert _
Date Soundings Taken:  1/30/02

James River Reserve Fleet Tank Soundings and Draft Readings Draft:      Forward : 15' 6"
Aft: 20' 9"

Trim:   5' 3" 

Calculations By: E. Fields

Tank Type 
(see code) Tank Number Service/Use Frame 

Numbers
Location        

Frame-Side-Deck Name of Space Design Length  
Ft/In

Sounding Tube 
Measured Length 

Ft/In
Ullage   Ft/In Innage Ft/In Oil Innage Ft/In Water Innage 

Ft/in

Observed 
Contents of Tank 

(see code)
Total Barrels Total            

Long Tons (LT)   Total Water (LT) Total Oil (LT)

DT Fore Peak Ballast 211 - Stem Fr 211-CL-Upper Forecastle *See Remarks 55' 7" 55' 7" 0 0 0 MT 0 0 0 0

DT Port Upper Ballast 193 - 211 194-Port-Upper Paint Locker *See Remarks 28' 7' 28' 7" 0 0 0 MT 0 0 0 0

DT Forward Deep Ballast 193 - 205 194-Stbd-Main Cargo Hold *See Remarks 42' 7" 0' 9" 41' 10" 0 41' 10" H2O 3961.3 618 618 0

DT Forward Hold Ballast 178 - 193 192-Port-Tween #1 Cargo Hold *See Remarks 23' 11" 3' 3" 20' 8" 0 20' 8" H2O 3859 602 602 0

DB 1 Port Ballast 154 - 178 154-Port-Tank Top #1 Cargo Hold *See Remarks 7' 2" 2' 9" 4' 5" 0 4' 5" H2O 771.6 120 120 0

DB 1 Starboard Ballast 154 - 178 154-Stbd-Tank Top #1 Cargo Hold *See Remarks 7' 2" 3' 0" 4' 2" 0 4' 2" H2O 756.4 118 118 0

DB 2 Port Ballast 120 - 154 120-Port-Tank Top #2 Cargo Hold *See Remarks(1) 7' 2" 0 7' 2" 0 7' 2" H2O 1628.1 254 254 0

DB 2 Center Ballast 120 - 154 120-CL-Tank Top #2 Cargo Hold *See Remarks 7' 2" 2' 5" 4' 9" 0 4' 9" H2O 1115.3 174 174 0

DB 2 Starboard Ballast 120 - 154 120-Stbd-Tank Top #2 Cargo Hold *See Remarks 7' 2" 2' 6" 4' 8" 0 4' 8" H2O 1628.1 254 254 0

DB 3 Port Ballast 80 - 120 80-Port-Tank Top #3 Cargo Hold *See Remarks(1) 7' 2" 0 7' 2" 0 7' 2" H2O 2237.1 349 349 0

DB 3 Center Ballast 80 - 120 80-CL- Tank Top #3 Cargo Hold *See Remarks 7' 2" 2' 8" 4' 6" 0 4' 6" H2O 1314 205 205 0

DB 3 Starboard Ballast 80 - 120 80-Stbd-Tank Top #3 Cargo Hold *See Remarks 7' 2" 2' 3" 4' 11" 0 4' 11" H2O 2237.1 349 349 0

DB 4 Port Ballast 40 - 80 47-Port-Tank Top #4 Cargo Hold *See Remarks 7' 11" 3' 11" 4' 0" 0 4' 0" H2O 1801.2 281 281 0

DB 4 Center Ballast 40 - 80 47-CL-Tank Top #4 Cargo Hold *See Remarks 7' 5" 2' 6" 4' 11" 0 4' 11" H2O 1301 203 203 0

DB 4 Starboard Ballast 40 - 80 47-Stbd- Tank Top #4 Cargo Hold *See Remarks 7' 9" 3' 5" 4' 4" 0 4' 4" H2O 1839.7 287 287 0

DT Eng. Rm. Tk. Ballast 11 - 17 18-CL-Tween Dk. Engine Room *See Remarks 24' 1" 5' 3" 18' 10" 0 18' 10" H2O 769.2 120 120 0

DT After Peak Ballast Stern - 11 12-CL-Main Dk. After Ramp area *See Remarks(2) 35' 10" 9' 5" 26' 5" 0 26' 5" H2O 1519.1 237 237 0

SR Chain Lkr. Anchor Chn. 205-209 209 Upper Forecastle *See Remarks 25' 6" 25' 6" 0 0 0 MT 0 0 0 0

Computations

Soundings By: Tabianag / Koch

Soundings

Tank Type Codes :              
DT = Deep Tank                   
ST = Settling Tank                
PT = Peak Tank                    
SR = Service Tank           
WT = Wing Tank                   
DW = Drain Well                   
CD = Coffer Dam                  
CS = Contaminated Tank     
HT = Holding Tank            
DB = Double Bottom

26738.2
SUB TOTAL

Observed Contents Codes:               
H2O = Water (Fresh or Salt)                
HFO = Heavy Fuel Oil                          
DFO = Diesel or Light Fuel Oil             
LUB = Lubricating Oil                           
HYD = Hydraulic Oil                             
MT = Empty                                     
SLG = Sludge                                       
AFF = Antifreeze                                  
MUD = Mud Ballast

Notes:                                                                                                                             
1. Use the codes listed to best describe the line item .                                                  
2. For sounding tubes that are "Blocked" mark the column for sounding tube       
length with the word "BLOCKED". 

Remarks:  1) DB's 2 Port and 3 Port are pressed up with H2O shooting out of sounding tube when opened up.                                                                     
2) The water in the after peak has also been treated with 40 percent propylene glycol for freeze protection down to 0 degrees Fahrenheit.                             
NOTE:  All ballast onboard is fresh water treated with sodium silicate corrosion inhibitor at a concentration of 1 liter per 10 tons of water.                               
* Design length sounding tube information not available.                                                                                                                                                              

4171 04171

Ship Reference Data

Tank Information Sounding Tube Information
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Vessel Name:  Cape Lambert _
Date Soundings Taken:  1/30/02

James River Reserve Fleet Tank Soundings and Draft Readings Draft:      Forward : 15' 6"
Aft: 20' 9"

Trim:   5' 3" 

Calculations By: E. Fields

Tank Type 
(see code) Tank Number Service/Use Frame 

Numbers
Location        

Frame-Side-Deck Name of Space Design Length  
Ft/In

Sounding Tube 
Measured Length 

Ft/In
Ullage   Ft/In Innage Ft/In Oil Innage Ft/In Water Innage 

Ft/in

Observed 
Contents of Tank 

(see code)
Total Barrels Total            

Long Tons (LT)   Total Water (LT) Total Oil (LT)

DT
Port Upper Aft 

Peak Ballast Stern - 5 1-Port-Upper Dk Fantail *See Remarks 17' 4" 17' 4' 0 0 0 MT 0 0 0 0

DT
Stbd. Upper 

Aft Peak Ballast Stern - 5 1-Stbd-Upper Fantail *See Remarks 17' 4" 17' 4" 0 0 0 MT 0 0 0 0

DT Mdship Tk.P Ballast 114-120 115-Port-Upper Weather Deck *See Remarks 32' 7" 16' 5" 16' 2" 0 16' 2" H2O 926.2 145 145 0

DT Port Bunker Fuel Oil 27 - 46 45-Port-Main Cargo Hold *See Remarks 39' 7" 11' 10" 27' 9" 27' 9" 0 DFO 1463 191 0 191

DT Stbd Bunker Fuel Oil 35 - 46 45-Stbd-Upper Weather Deck *See Remarks 58' 5" 46' 11" 11' 6" 11' 6" 0 DFO 566.9 74 0 74

SR Day Tank Fuel Oil 40 - 46 NO TUBE Engine Rm *See Remarks(1) Pneumatic Guage N/A 11' 10" 11' 10" 0 DFO 439.7 57.4 0 57.4

ST Port Settler Fuel Oil 37 - 40 NO TUBE Engine Rm *See Remarks(1) Pneumatic Guage N/A 11' 4" 11' 4" 0 DFO 196.1 25.6 0 25.6

ST Stbd Settler Fuel Oil 37 - 40 NO TUBE Engine Rm *See Remarks(1) Pneumatic Guage N/A 6' 4" 6' 4" 0 DFO 119.5 15.6 0 15.6

WT Aft Bunker Fuel Oil 11 - 20 19-Port-Main Cargo Hold *See Remarks 15' 2" 14' 11" 0' 3" 0' 3" 0 DFO 3.8 0.5 0 0.5

ST
D.O. Inner 

Port Fuel Oil 11 - 17 11-Cargo Hold Cargo Hold *See Remarks 21' 7" 21' 7" 0 0 0 MT 0 0 0 0

SR
D.O. Inner 

Stbd Fuel Oil 11 - 17 11-Cargo Hold Cargo Hold *See Remarks(2) Visual Insp. N/A 0 0 0 MT 0 0 0 0

ST D.O. Out Port Fuel Oil 11 - 17 11-Port-Main Refrigeration Flat *See Remarks 26'5" 26' 5" 0 0 0 MT 0 0 0 0

ST D.O. Out Stbd Fuel Oil 11 - 17 16-Stbd-Main Refrigeration Flat *See Remarks 26' 5" 26' 5" 0 0 0 MT 0 0 0 0

WT
Upper Cont. 

Roll Tk Ballast 114-120 115-Port-Upper Weather Deck *See Remarks 37' 4" 16' 4" 21' 0" 0 21' 0" H2O 1585 241 241 0

WT
Lower Cont. 

Roll Tk Ballast 114-120 115-Port-Upper Weather Deck *See Remarks 54' 3" 15' 11" 38' 4" 0 38' 4" H2O 1519 237 237 0

WT
Upper W/Out 
Ball. Roll Tk Ballast 114-120 115-Port-Upper Weather Deck *See Remarks 37' 4" 16' 4" 21' 0" 0 21' 0" H2O 3283 513 513 0

WT
Lower W/Out 
Ball. Roll Tk Ballast 114-120 115-Port-Upper Weather Deck *See Remarks 54' 3" 16' 3" 38' 0" 0 38' 0" H2O 2808 438 438 0

Ship Reference Data Soundings Computations

Tank Information Sounding Tube Information Soundings By: Tabianag / Koch

SUB TOTAL
12910.2 1938.1 1574 364.1

Tank Type Codes :              
DT = Deep Tank                   
ST = Settling Tank                
PT = Peak Tank                    
SR = Service Tank           
WT = Wing Tank                   
DW = Drain Well                   
CD = Coffer Dam                  
CS = Contaminated Tank     
HT = Holding Tank            
DB = Double Bottom

Notes:                                                                                                                             
1. Use the codes listed to best describe the line item .                                                  
2. For sounding tubes that are "Blocked" mark the column for sounding tube       
length with the word "BLOCKED". 

Observed Contents Codes:               
H2O = Water (Fresh or Salt)                
HFO = Heavy Fuel Oil                          
DFO = Diesel or Light Fuel Oil             
LUB = Lubricating Oil                           
HYD = Hydraulic Oil                             
MT = Empty                                     
SLG = Sludge                                       
AFF = Antifreeze                                  
MUD = Mud Ballast

Remarks:  1) These soundings were taken directly off a pneumatic guage. Control air must be available.                                                                                
2) Cannot find a sounding tube for this tank. Tank top was removed and sounded there.                                                                                                            
NOTE: All ballast onboard is fresh water treated with sodium silicate corrosion inhibitor at a concentration of 1 liter per 10 tons of water.                                
* Design length sounding tube information not available.
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Vessel Name:  Cape Lambert _
Date Soundings Taken:  1/30/02

James River Reserve Fleet Tank Soundings and Draft Readings Draft:      Forward : 15' 6"
Aft: 20' 9"

Trim:   5' 3" 

Calculations By: E. Fields

Tank Type 
(see code) Tank Number Service/Use Frame 

Numbers
Location        

Frame-Side-Deck Name of Space Design Length  
Ft/In

Sounding Tube 
Measured Length 

Ft/In
Ullage   Ft/In Innage Ft/In Oil Innage Ft/In Water Innage 

Ft/in

Observed 
Contents of Tank 

(see code)
Total Barrels Total            

Long Tons (LT)   Total Water (LT) Total Oil (LT)

DT F.W. Tk Port Fresh Wtr 5 - 11 12-CL-Poop Aft of Galley *See Remarks *Visual Insp. N/A 0 0 0 MT 0 0 0 0

DT F.W.Tk Stbd Fresh Wtr 5 - 11 12-CL-Poop Aft of Galley *See Remarks *Visual Insp. N/A 0 0 0 MT 0 0 0 0

DB Non-Potable Fresh Wtr 27 - 37 30-Stbd-Tank Top Weather Deck *See Remarks 19' 2" 19' 2" 0 0 0 MT 0 0 0 0

HT
Dirty LO 

Sludge Tk. Sludge Tk 27-37 30-Port-Tank Top Engine Rm *See Remarks 14' 0" 12' 1" 1' 11" 1' 11" 0 LUB 21 3 0 3

HT
FO Overflow 

Tk. HFO 38-40 40-CL-Tank Top Engine Rm *See Remarks 13' 2" 13' 2" 0 0 0 MT 0 0 0 0

HT
Dirty LO Stor. 

Tk. LO 18-22 22-Tank Top Engine Rm *See Remarks Sight Glass N/A 0 0 0 MT 0 0 0 0

HT
Gearbox LO 

Stor. Tk. LO 18-22 22-Tank Top Engine Rm *See Remarks Sight Glass N/A 2' 0" 2' 0" 0 LUB 14.3 2 0 2

HT
SS Gen. LO 

Stor. Tk. LO 18-22 22-Tank Top Engine Rm *See Remarks Sight Glass N/A 2' 8" 2' 8" 0 LUB 22.3 3.2 0 3.2

HT
Mn. Eng. LO 

Stor. Tk. LO 18-22 22-Tank Top Engine Rm *See Remarks Sight Glass N/A 1' 6" 1' 6" 0 LUB 12.4 1.8 0 1.8

HT
Mn. Eng. 

Recharge Tk. LO 18-22 22-Tank Top Engine Rm *See Remarks Sight Glass N/A 0' 8" 0' 8" 0 LUB 3.5 0.5 0 0.5

SR
Mn. Eng. LO 
Sump Port LO 27-37 37-Port-Tank Top Engine Rm *See Remarks 10' 1" 6' 3" 3' 10" 3' 10" 0 LUB 52.9 7.6 0 7.6

SR
Mn. Eng. LO 
Sump Stbd. LO 27-37 37-Stbd.-Tank Top Engine Rm *See Remarks 10' 1" 6' 8" 3' 5" 3' 5" 0 LUB 52.9 7.6 0 7.6

CD Fresh Wtr Tk Fresh Wtr 35-37 37-Stbd-Eng Rm Engine Rm *See Remarks(1) 12' 11" 7' 5" 5' 6" 0 5' 6" H2O See (1) See (1) See (1) See (1)

CD Void Tk Cofferdam 27-37 37-CL-Eng Rm Engine Rm *See Remarks 14' 10" 14' 10" 0 0 0 MT 0 0 0 0

DW
# 1 Bilgewell 

Port Cargo Hold 154-178 154 Port Weather Deck *See Remarks 62' 5" 62' 5" 0 0 0 MT 0 0 0 0

DW
# 1 Bilgewell 

Stbd Cargo Hold 154-178 154  Stbd Weather Deck *See Remarks 60' 11" 60' 11" 0 0 0 MT 0 0 0 0

DW
# 2 Bilgewell 

Port Cargo Hold 120-154 120 Port Weather Deck *See Remarks(2) 59' 5' 59' 2" 0' 3" 0 0' 3" H2O See (2) See (2) See (2) See (2)

Tank Type Codes :              
DT = Deep Tank                   
ST = Settling Tank                
PT = Peak Tank                    
SR = Service Tank           
WT = Wing Tank                   
DW = Drain Well                   
CD = Coffer Dam                  
CS = Contaminated Tank     
HT = Holding Tank            
DB = Double Bottom

Notes:                                                                                                                             
1. Use the codes listed to best describe the line item .                                                  
2. For sounding tubes that are "Blocked" mark the column for sounding tube       
length with the word "BLOCKED". 

Observed Contents Codes:               
H2O = Water (Fresh or Salt)                
HFO = Heavy Fuel Oil                          
DFO = Diesel or Light Fuel Oil             
LUB = Lubricating Oil                           
HYD = Hydraulic Oil                             
MT = Empty                                     
SLG = Sludge                                       
AFF = Antifreeze                                  
MUD = Mud Ballast

Remarks: 1) Have no capacity tables for this cofferdam.                                                                                                                                                             
2) This water is in the cargo hold drain well only, with an accumulation of less than ten gallons.                                                                                                 
NOTE: All ballast onboard is fresh water treated with sodium silicate corrosion inhibitor at a concentration of 1 liter per 10 tons of water.                                
* Design length sounding tube information not available.                                                                                                                              

179.3 25.7 0 25.7
Sub Total

Ship Reference Data Soundings Computations

Tank Information Sounding Tube Information Soundings By: Tabianag / Koch
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Vessel Name:  Cape Lambert _
Date Soundings Taken:  1/30/02

James River Reserve Fleet Tank Soundings and Draft Readings Draft:      Forward : 15' 6"
Aft: 20' 9"

Trim:   5' 3" 

Calculations By: E. Fields

Tank Type 
(see code) Tank Number Service/Use Frame 

Numbers
Location        

Frame-Side-Deck Name of Space Design Length  
Ft/In

Sounding Tube 
Measured Length 

Ft/In
Ullage   Ft/In Innage Ft/In Oil Innage Ft/In Water Innage 

Ft/in

Observed 
Contents of Tank 

(see code)
Total Barrels Total            

Long Tons (LT)   Total Water (LT) Total Oil (LT)

DW
# 2 Bilgewell 

Stdb Cargo Hold 120-154 120 Stbd Weather Deck *See Remarks(1) 59' 7" 59' 4" 0'3" 0 0' 3" H2O See (1) See (1) See (1) See (1)

DW
#3 Bilgewell 

Port Cargo Hold 80-120 80 Port Weather Deck *See Remarks 59' 3" 59' 3" 0 0 0 MT 0 0 0 0

DW
# 3 Bilgewell 

Stdb Cargo Hold 80-120 80 Stbd Weather Deck *See Remarks 58' 3" 58' 3" 0 0 0 MT 0 0 0 0

DW
# 4 Bilgewell 

Port Cargo Hold 41-80 41 Port Weather Deck *See Remarks 62' 5" 62' 5" 0 0 0 MT 0 0 0 0

DW
# 4 Bilgewell 

Stdb Cargo Hold 1-80 41 Stbd Weather Deck *See Remarks 56' 5" 56' 5" 0 0 0 MT 0 0 0 0

SUB TOTAL 0 0 0 0

Ship Reference Data Soundings Computations

Tank Information Sounding Tube Information Soundings By: Tabianag / Koch

389.8
GRAND TOTALS

39827.7 6134.8 5745
Tank Type Codes :              
DT = Deep Tank                   
ST = Settling Tank                
PT = Peak Tank                    
SR = Service Tank           
WT = Wing Tank                   
DW = Drain Well                   
CD = Coffer Dam                  
CS = Contaminated Tank     
HT = Holding Tank            
DB = Double Bottom

Notes:                                                                                                                             
1. Use the codes listed to best describe the line item .                                                  
2. For sounding tubes that are "Blocked" mark the column for sounding tube       
length with the word "BLOCKED". 

Observed Contents Codes:               
H2O = Water (Fresh or Salt)                
HFO = Heavy Fuel Oil                          
DFO = Diesel or Light Fuel Oil             
LUB = Lubricating Oil                           
HYD = Hydraulic Oil                             
MT = Empty                                     
SLG = Sludge                                       
AFF = Antifreeze                                  
MUD = Mud Ballast

Remarks: 1) This water is in the cargo hold drain well only, with an accumulation of less than ten gallons.                                                                               
NOTE: All ballast onboard is fresh water treated with sodium silicate corrosion inhibitor at a concentration of 1 liter per 10 tons of water.                                
* Design length sounding tube information not available                                                                                                                               
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Vessel Name: Cape Lobos _

Date Soundings Taken: 11/28/99_____

James River Reserve Fleet Tank Soundings and Draft Readings Draft:      Forward :16'9"
Aft:19'2"

Trim:  2'5"

Tank Type 
(see code) Tank Number Service/Use Frame 

Numbers
Location        Frame-

Side-Deck Name of Space
Sounding Tube 

Measured Length 
Ft/In

Ullage   Ft/In Innage Ft/In Oil Innage Ft/In Water Innage 
Ft/in

Observed 
Contents of Tank 

(see code)

Total 
Barrels

Total         
Long Tons 

(LT)   

Total Water 
(LT)

Total Oil 
(LT)

DT Fore Peak Ballast 211 - Stem Fr 211-Cl-Upper Forecastle 59' 6" 0 29' 4" H2O 2115 330 330 0

DT Port Upper Ballast 193 - 211 194-Port-Upper Paint Locker 16' 6" 0 11' 0" H2O 1006 157 157 0

DT Forward Deep Ballast 193 - 205 194-Stbd-Main Cargo Hold 43' 0" 0 26' 0" H2O 2600 405 405 0

DT Forward Hold Ballast 178 - 193 192-Port-Tween #1 Cargo Hold * See Remarks *PRESSED 0 21' 07" H2O 3859 602 602 0

DB 1 Port Ballast 154 - 178 154-Port-Tank Top #1 Cargo Hold 7' 0" *PRESSED 0 4' 3" H2O 769 120 120 0

DB 1 Starboard Ballast 154 - 178 154-Stbd-Tank Top #1 Cargo Hold 7' 0" 0 3' 10" H2O 731 114 114 0

DB 2 Port Ballast 120 - 154 120-Port-Tank Top #2 Cargo Hold 7' 0" *PRESSED 0 4' 3" H2O 1635 255 255 0

DB 2 Center Ballast 120 - 154 120-CL-Tank Top #2 Cargo Hold 7' 0" 0 4' 2" H2O 1122 175 175 0

DB 2 Starboard Ballast 120 - 154 120-Stbd-Tank Top #2 Cargo Hold 7' 0" 0 3' 11" H2O 1570 245 245 0

DB 3 Port Ballast 80 - 120 80-Port-Tank Top #3 Cargo Hold 7' 0" 0 4' 9" H2O 2244 350 350 0

DB 3 Center Ballast 80 - 120 80-CL- Tank Top #3 Cargo Hold 7' 0" 0 4' 8" H2O 1314 205 205 0

DB 3 Starboard Ballast 80 - 120 80-Stbd-Tank Top #3 Cargo Hold 7' 0" 0 4' 1" H2O 2244 350 350 0

DB 4 Port Ballast 40 - 80 47-Port-Tank Top #4 Cargo Hold 7' 0" 0 4' 2" H2O 1833 286 286 0

DB 4 Center Ballast 40 - 80 47-CL-Tank Top #4 Cargo Hold 7' 0" 0 4' 8" H2O 1301 203 203 0

DB 4 Starboard Ballast 40 - 80 47-Stbd- Tank Top #4 Cargo Hold 7' 1" 0 4' 4" H2O 1840 287 287 0

DT Eng. Rm. Tk. Ballast 11 - 17 18-CL-Tween Dk. Engine Room 23' 10" 0 21' 1" H2O 872 136 136 0

DT After Peak Ballast Stern - 11 12-CL-Main Dk. After Ramp area 39' 1" 0 19' 4" H2O 340 53 53 0

Ship Reference Data

Tank Information Sounding Tube Information

Tank Type Codes:              
DT = Deep Tank                  
ST = Settling Tank               
PT = Peak Tank                   
SR = Service Tank           
WT = Wing Tank                  
CT = Cargo Tank                 
CD = Coffer Dam                 
CS = Contaminated Tank    
HT = Holding Tank            
DB = Double Bottom

Calculations By: E. Field

27395
SUB TOTAL

Observed Contents Codes:             
H2O = Water (Fresh or Salt)              
HFO = Heavy Fuel Oil                        
DFO = Diesel or Light Fuel Oil           
LUB = Lubricating Oil                         
HYD = Hydraulic Oil                           
BLG = Oily Bilge Water                      
SLG = Sludge                                     
AFF = Antifreeze                                
MUD = Mud Ballast

Notes:                                                                                             
1. Use the codes listed to best describe the line item .                   
2. For sounding tubes that are "Blocked" mark the column for 
sounding tube       length with the word "BLOCKED". 

Remarks:                                                                                                                                                                                   
1) All ballast onboard is fresh water treated with sodium silicate corrosion inhibitor at a concentration of 1 liter per 10 tons o
water.                                                                                                                                2) The water in the after peak has a
been treate with 40 percent propylene glycol for freeze protection down to 0 degrees Fahrenheit.                                          
3) The Forward Hold Tank is pressed up, unable to remove tube cap.                                                                                     
4) DB's 1 Port & 2 Port are pressed up.                                                                                                                                     
5) Visual Insp. means tank was looked at through inspection cover or sight glass to determine contents.

4273 04273

Computations

Soundings By: Savage / Harrison

Soundings
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Vessel Name: Cape Lobos _

Date Soundings Taken: 11/28/99_____

James River Reserve Fleet Tank Soundings and Draft Readings Draft:      Forward :16'9"
Aft:19'2"

Trim:  2'5"

Tank Type 
(see code) Tank Number Service/Use Frame 

Numbers
Location        Frame-

Side-Deck Name of Space
Sounding Tube 

Measured Length 
Ft/In

Ullage   Ft/In Innage Ft/In Oil Innage Ft/In Water Innage 
Ft/in

Observed 
Contents of Tank 

(see code)

Total 
Barrels

Total         
Long Tons 

(LT)   

Total Water 
(LT)

Total Oil 
(LT)

DT
Port Upper Aft 

Peak Ballast Stern - 5 1-Port-Upper Dk Fantail 17' 3" 0 1' 0" H2O 160 25 25 0

DT
Stbd. Upper 

Aft Peak Ballast Stern - 5 1-Stbd-Upper Fantail 17' 3" 0 3' 2" H2O 532 83 83

DT Midship Tk. Ballast 114-120 115-Port-Upper Weather Deck 51' 1" 0 0 EMPTY 0 0 0 0

DT Port Bunker Fuel Oil 27 - 46 45-Port-Main Cargo Hold 40' 6" 36'  6" 0 DFO 1815 237 0 237

DT Stbd Bunker Fuel Oil 35 - 46 45-Stbd-Upper Weather Deck 58' 2" 34' 9" 0 DFO 2306 301 0 301

SR Day Tank Fuel Oil 40 - 46 NO TUBE *Visual Insp. 0 0 EMPTY 0 0 0 0

ST Port Settler Fuel Oil 37 - 40 NO TUBE *Visual Insp. 0 0 EMPTY 0 0 0 0

ST Stbd Settler Fuel Oil 37 - 40 NO TUBE *Visual Insp. 0 0 EMPTY 0 0 0 0

WT Aft Bunker Fuel Oil 11 - 20 19-Port-Main Cargo Hold 14' 11" 0 0 EMPTY 0 0 0 0

ST D.O. Settler Fuel Oil 11 - 17 NO TUBE *Visual Insp. 0 0 EMPTY 0 0 0 0

SR D.O. Day Fuel Oil 11 - 17 NO TUBE *Visual Insp. 0 0 EMPTY 0 0 0 0

ST D.O. Port Out Fuel Oil 11 - 17 11-Port-27' 6" Refrigeration Flat 10' 1" 0 0 EMPTY 0 0 0 0

ST D.O. Stbd Out Fuel Oil 11 - 17 16-Stbd-Main Starboard garage 14'6" 0" 2" 0 DFO 8 1 0 1

WT
Upper Cont. 

Roll Tk 114-120 115-Port-Upper Weather Deck 49' 0" 0 0' 11" H2O 2808 438 438 0

WT
Lower Cont. 

Roll Tk 114-120 115-Port-Upper Weather Deck 31' 9" 0 15' 5" H2O 3283 513 513 0

WT
Upper W/Out 
Ball. Roll Tk 114-120 115-Port-Upper Weather Deck 37' 1" 0 20' 10" H2O 1519 237 237 0

WT
Lower W/Out 
Ball. Roll Tk 114-120 115-Port-Upper Weather Deck 53' 4" 0 37' 1" H2O 1585 241 241 0

Tank Type Codes:              
DT = Deep Tank                  
ST = Settling Tank               
PT = Peak Tank                   
SR = Service Tank           
WT = Wing Tank                  
CT = Cargo Tank                 
CD = Coffer Dam                 
CS = Contaminated Tank    
HT = Holding Tank            
DB = Double Bottom

Notes:                                                                                             
1. Use the codes listed to best describe the line item .                   
2. For sounding tubes that are "Blocked" mark the column for 
sounding tube       length with the word "BLOCKED". 

Observed Contents Codes:             
H2O = Water (Fresh or Salt)              
HFO = Heavy Fuel Oil                        
DFO = Diesel or Light Fuel Oil           
LUB = Lubricating Oil                         
HYD = Hydraulic Oil                           
BLG = Oily Bilge Water                      
SLG = Sludge                                     
AFF = Antifreeze                                
MUD = Mud Ballast

Remarks:                                                                                                                                                                                   
1) All ballast onboard is fresh water treated with sodium silicate corrosion inhibitor at a concentration of 1 liter per 10 tons o
water.                                                                                                                                2) The water in the after peak has a
been treate with 40 percent propylene glycol for freeze protection down to 0 degrees Fahrenheit.                                          
3) The Forward Hold Tank is pressed up, unable to remove tube cap.                                                                                     
4) DB's 1 Port & 2 Port are pressed up.                                                                                                                                     
5) Visual Insp. means tank was looked at through inspection cover or sight glass to determine contents.

14016 2076 1537 539
SUB TOTAL

Ship Reference Data Soundings Computations

Tank Information Sounding Tube Information Soundings By: Calculations By: 
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Vessel Name: Cape Lobos _

Date Soundings Taken: 11/28/99_____

James River Reserve Fleet Tank Soundings and Draft Readings Draft:      Forward :16'9"
Aft:19'2"

Trim:  2'5"

Tank Type 
(see code) Tank Number Service/Use Frame 

Numbers
Location        Frame-

Side-Deck Name of Space
Sounding Tube 

Measured Length 
Ft/In

Ullage   Ft/In Innage Ft/In Oil Innage Ft/In Water Innage 
Ft/in

Observed 
Contents of Tank 

(see code)

Total 
Barrels

Total         
Long Tons 

(LT)   

Total Water 
(LT)

Total Oil 
(LT)

DT Port Potable 5 - 11 12-CL-Poop Aft of Galley *Visual Insp. 0 0 EMPTY 0 0 0 0

DT Stbd Potable 5 - 11 12-CL-Poop Aft of Galley *Visual Insp. 0 0 EMPTY 0 0 0 0

DB Non-Potable 27 - 37 30-Stbd-Tank Top Engine Rm 5' 4" 0 0 EMPTY 0 0 0 0

HT
Dirty LO 

Sludge Tk. 27-37 30-Port-Tank Top Engine Rm 12' 11" 1' 9" 0 LUB 0 0 0 0

HT
FO Overflow 

Tk. 38-40 40-CL-Tank Top Engine Rm 13' 7" 0 0 EMPTY 0 0 0 0

HT
Dirty LO Stor. 

Tk. 18-22 22-Tank Top Engine Rm 5' 0" 1' 8" 0 LO 14 2 0 2

HT
Gearbox LO 

Stor. Tk. 18-22 22-Tank Top Engine Rm 5' 0" 3' 11" 0 LO 35 5 0 5

HT
SS Gen. LO 

Stor. Tk. 18-22 22-Tank Top Engine Rm 5' 0" 4' 9" 0 LO 42 6 0 6

HT
Mn. Eng. LO 

Stor. Tk. 18-22 22-Tank Top Engine Rm 5' 0" 2' 9" 0 LO 21 3 0 3

HT
Mn. Eng. 

Recharge Tk. 18-22 22-Tank Top Engine Rm 5' 0" 0 0 EMPTY 0 0 0 0

SR
Mn. Eng. LO 
Sump Port 27-37 37-Port-Tank Top Engine Rm 7' 7" 3' 2" 0 LO 21 3 0 3

SR
Mn. Eng. LO 
Sump Stbd. 27-37 37-Stbd.-Tank Top Engine Rm 7' 6" 3' 2" 0 LO 21 3 0 3

SUB TOTAL 154 22 0 22

Ship Reference Data Soundings Computations

Tank Information Sounding Tube Information Soundings By: Calculations By: 

GRAND TOTALS
41565 6371 5810 561

Tank Type Codes:              
DT = Deep Tank                  
ST = Settling Tank               
PT = Peak Tank                   
SR = Service Tank           
WT = Wing Tank                  
CT = Cargo Tank                 
CD = Coffer Dam                 
CS = Contaminated Tank    
HT = Holding Tank            
DB = Double Bottom

Notes:                                                                                             
1. Use the codes listed to best describe the line item .                   
2. For sounding tubes that are "Blocked" mark the column for 
sounding tube       length with the word "BLOCKED". 

Observed Contents Codes:             
H2O = Water (Fresh or Salt)              
HFO = Heavy Fuel Oil                        
DFO = Diesel or Light Fuel Oil           
LUB = Lubricating Oil                         
HYD = Hydraulic Oil                           
BLG = Oily Bilge Water                      
SLG = Sludge                                     
AFF = Antifreeze                                
MUD = Mud Ballast

Remarks:                                                                                                                                                                                   
1) All ballast onboard is fresh water treated with sodium silicate corrosion inhibitor at a concentration of 1 liter per 10 tons o
water.                                                                                                                                2) The water in the after peak has a
been treate with 40 percent propylene glycol for freeze protection down to 0 degrees Fahrenheit.                                          
3) The Forward Hold Tank is pressed up, unable to remove tube cap.                                                                                     
4) DB's 1 Port & 2 Port are pressed up.                                                                                                                                     
5) Visual Insp. means tank was looked at through inspection cover or sight glass to determine contents.

3 of 3



APPENDIX 10
SITREP FORMS



Planned date = NON-BOLD;   Revised Planned Date = R in front of date;     Actual Completed Date: BOLD     

SHIP R-Status
C-
Status Ship Mgr

Assigned 
Location

Start 
Activation

Breakout 
Tow

Arrival at 
Activation 
Facility

Remove 
Blanks

On Ship's 
Power

Main Engine(s) 
Operational

Habitability  
Complete

Provisioning  
Complete

Cargo Gear  
Tested

Full Crew 
Aboard

Start Dock 
Trial

Start Sea 
Trial

Ready For Sea 
(RFS) DTG (Zulu 
time) POC's

Days, Hrs, Mins to 
Activate Remarks

04/10/2002 Page 1 of 1



DAILY ACTIVATION SITREP Page 1 of 3

SITREP NO:    DATE:

From:

To:  MAR-613
Additional e-mail addressees provided in Activation Message

Name of Vessel: Type: _____

R-Status:____ C-Status: _____

Name of Ship Manager:

Phone No.
Fax No.

Exercise Name / Sponsor:

Activation Msg DTG:
Time of Notification, if Different:

Progress:   1.
                    2.
                    3.

Breakout from (Fleet/Layberth):

Tow to Yard:
Arrival at Yard:

NAME / Geographical Location of Yard:

Yard POC and Phone Number:

MARAD Surveyor/COTR:
Phone No. for MARAD POC:

Ship Mgr Port Engineer:
Phone No. for Port Engineer:



ACTIVATION SCHEDULE Page 2 of 3
ITEM SCHEDULED START DATE

COMPLETION DATE

Blanks Removed ____________
___________________

P/Boiler Hydro ____________
___________________

P/Boiler Light Off ____________
___________________

S/Boiler Hydro ____________
___________________

S/Boiler Light Off ____________
___________________

#1 Generator On-Line ____________
___________________

#2 Generator On-Line ____________
___________________

#3 Generator On-Line ____________
___________________

Evaporators ____________
___________________

Vessel Habitability ____________
___________________

Cargo Equipment ____________
___________________

Dock Trial ____________
___________________

Sea Trial ____________
___________________

Tender Vessel ____________
___________________

CREWING OF VESSEL

CREW AMOUNT AMOUNT
REQUIRED ONBOARD

Licensed Deck __________
Unlicensed Deck __________
Licensed Engine __________
Unlicensed Engine __________
Steward Department __________
Crew in Transit __________
Full Crew __________



Tender Accepted by MSC (Date) Page 3 of 3

Outstanding 835’s:

Significant Events: (This includes problems such as late crew
arrivals, request

 for waivers, 835’s changes in proposed schedules,
and

latest status on all activation items.)

                                                  END OF REPORT



APPENDIX 11
CAPE LAMBERT AND CAPE LOBOS

INTERNAL TELEPHONE DIRECTORY



PHONE No. PHONE No.

111 ENGINE CONTROL ROOM 211
112 CHIEF ENGINEER OFFICE 212

  
MESS ROOMS ETC.

211 OFFICER'S LOUNGE 120
111 OFFICER'S PANTRY 121
448 CREW'S REC. ROOM 128

FWD. RAMP CONTROL ROOM 450 CREW'S MESS ROOM 127
AFT. RAMP CONTROL ROOM 449 SLOP CHEST 123
FWD. ELECTRICAL ROOM 405 GALLEY / SCULLERY 122
DISPENSARY / HOSPITAL 200 STEWARDS OFFICE 124

129

DECK DEPARTMENT
112 BOSUN 301
113 303
114 304
115 305
100 306
116 307
117 308

309

212 210
412 218
213 219
214 220
215 221
217 302

222

125 130
124 131

132

CAPE LAMBERT TELEPHONE LIST

SPACE CALLED SPACE CALLED

BRIDGE
MASTER

CONTROL ROOMS ETC.
ENGINE CONTROL ROOM
BRIDGE
BALLAST ROOM

RADIO ROOM

OFFICERS

DECK DEPARTMENT
MASTER
CHIEF MATE
2ND MATE
3 RD MATE
RADIO OFFICER
PORT CADETS / UTILITY
STBD CADETS / UTILITY

CHIEF STEWARD

ENGINE DEPARTMENT
CHIEF ENGINEER OFFICE

1ST. ASSISTANT ENGINEER 

3RD. ASSISTANT ENGINEER 

CHIEF ENGINEER ROOM

RATINGS

ENGINE DEPARTMENT

STEWARD DEPARTMENT
CHIEF COOK

DECK MECHANIC
ELECTRICIAN

WIPER

4-8 AB      # 3

UTILITY2
UTILITY 1

OILER 3
OILER 2
OILER 1

STEWARD'S OFFICE

2ND. ASSISTANT ENGINEER 
3RD. ASSISTANT ENGINEER 

STEWARD DEPARTMENT

AB / UTILITY  # 6
GUDE

OILER 4

4-8 AB      # 5
8-12 AB    # 4    
8-12 AB    # 2    
12-4 AB    # 1 



PHONE No. PHONE No.

111 ENGINE CONTROL ROOM 211
112 CHIEF ENGINEER 212

  
MESS ROOMS ETC.

211 OFFICER'S LOUNGE 120
111 OFFICER'S PANTRY 121
403 CREW'S REC. ROOM 127

FWD. RAMP CONTROL ROOM 448 CREW'S MESS ROOM 126
AFT. RAMP CONTROL ROOM 449 SLOP CHEST 123
FWD. ELECTRICAL ROOM 450 GALLEY / SCULLERY 122
DISPENSARY / HOSPITAL 200 STEWARDS OFFICE 125

129

DECK DEPARTMENT
112 BOSUN 301
113 4-8 AB 302
114 4-8 AB 303
115 8-12 AB 304
100 8-12 AB 305
116 12-4 AB 306
117 12-4 AB 307

GVA 308
SEAMAN 309

212 217
213 218
214 219
215 220
216 221

WIPER 222

124 130
125 131

132

CAPE LOBOS TELEPHONE LIST

SPACE CALLED SPACE CALLED

BRIDGE
MASTER

CONTROL ROOMS ETC.
ENGINE CONTROL ROOM
BRIDGE
BALLAST ROOM

RADIO ROOM

OFFICERS

DECK DEPARTMENT
MASTER
CHIEF OFFICER
2ND OFFICER
3 RD OFFICER
RADIO OFFICER
PORT CADETS
STBD CADETS

CHIEF STEWARD

ENGINE DEPARTMENT
CHIEF ENGINEER
1ST. ASSISTANT ENGINEER 
2ND. ASSISTANT ENGINEER 

RATINGS

ENGINE DEPARTMENT

STEWARD DEPARTMENT
CHIEF COOK

DECK MECHANIC
ELECTRICIAN

UTILITY2
UTILITY 1

OILER 1
OILER 1
OILER 1

STEWARD'S OFFICE

3RD. ASSISTANT ENGINEER 
3RD. ASSISTANT ENGINEER 

STEWARD DEPARTMENT


